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New York never stops. From morning-rush commuters to late-night club-
goers, from school children on subways to seniors on buses, millions of
people rely on the Metropolitan Transportation Authority to get them
through their daily lives. Without a robust and well-maintained network 
of railroads, subways, bus routes, bridges, and tunnels, New York as we
know it could not function.

I first joined the MTA in 1982 to help rebuild an aging network that struggled to move 5.3 million people every day.
Today, farsighted investments by New York leaders over the past three decades have revitalized the MTA network—
the engine for a New York metropolitan regional economy that accounts for 11 percent of our nation’s GDP and now
moves 8.7 million customers a day.

The key to keeping this system moving safely and reliably and to keeping our region vibrant has been the MTA’s 
Capital Program.

Every five years, the MTA takes a hard look at its system and its infrastructure to identify and prioritize the invest-
ments that will be essential to renew, enhance, and expand the system to meet the changing needs of the region,
its economy, and its residents.

The first MTA Capital Program was launched in 1982. That infusion of resources transformed a declining system
and revitalized New York City and State, and we haven’t stopped investing in our network since. More than 30 years
and $100 billion later, the Capital Program has given us a system we can depend on 24 hours every day of the year.

Take our current 2010-2014 Capital Program: We bought new subway cars, new commuter railroad cars, new local
buses, and new express buses. We installed modern, Communications-Based Train Control signals for faster and
better rides. We brought real-time service information to much of our network. We built new rail lines and connec-
tions that will serve New York for generations to come. And after Superstorm Sandy ravaged our network, we com-
mitted nearly $1 billion to fix the damage and fortify against future storms.

With a fully-funded 2015-2019 Capital Program, we’ll continue making our system more resilient against big storms.
We’ll bring Positive Train Control—a state-of-the-art signal system—to Metro-North and the LIRR. We’ll continue intro-
ducing new routes for Select Bus Service, which uses off-board fare collection, low-floor, high-capacity buses, and
dedicated bus lanes to cut travel times by nearly 20 percent.

We’ll replace 86 miles of subway track with safer, smoother track. And we’ll complete hundreds of similar projects
that keep our customers safe and on time. These types of projects may not be glamorous, but together with the 
normal replacement of our trains and buses, they are the key to moving 8.7 million people every day, safely 
and reliably.
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We’ll also review the findings of the MTA Transportation 
Reinvention Commission, which I convened at Governor
Cuomo’s urging, to develop recommendations that will help
us prepare the MTA for its next 100 years.

In addition to ensuring the safety and reliability of the entire
MTA network, these efforts will ensure the resiliency of our
transit network by addressing the increased frequency and
intensity of extreme weather events, as well as the expansion
needs resulting from shifting regional demographics.

Of course, a fully-funded Capital Program brings other impor-
tant benefits—jobs and economic development throughout
New York State. The New York Building Congress estimated
that the MTA alone would account for 25 percent of New York
City’s construction industry in 2012. That’s 18,000 jobs. The
2010-2014 Capital Program is generating 350,000 New York
jobs and an overall economic impact of $44 billion through-
out New York State.

The simple fact is, we couldn’t keep our system running—
much less employ a quarter of New York City’s construction 
industry—without our Capital Program.

All the major cities of the world—London, Paris, Hong Kong,
and others—are making significant investments in their 
transport systems in order to maintain their worldwide 
status as global financial and business centers. New York
must do the same, because today, after more than 30 years
of success, this basic fact is now clear: An investment in
the MTA’s Capital Program is an investment in the 
future of New York.

Thomas F. Prendergast

Chairman and Chief Executive Officer

Metropolitan Transportation Authority



The Fulton Center’s “Oculus.” 
Natural light will stream through 
this skylight into the entire station,
even to the platform level.
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2015-2019 Program Priorities and Major Objectives
Through the 2015-2019 Capital Program, the MTA will provide safe and reliable service by 
continuously improving our capital assets, funding projects based on the following priorities:

Renew: Our first priority is to protect the safety, reliability, and quality of our existing service. That means replacing
trains, buses, and subway cars, and renewing track, signals, yards, depots, bridges, and stations.

Enhance: Service improvements like Help Points, ADA accessibility, and next train arrival information help make
your trip better every day.

Expand: Expanding the MTA’s reach, through projects like the Second Avenue Subway and access to Penn Station
for Metro-North, allows us to ease crowding, accommodate and create growth, and deliver more extensive and 
resilient service. 

We will also advance the following major investment objectives:

• Complete the installation of Positive Train Control—a state-of-the-art train-control system—at Metro-North and
the Long Island Rail Road. 

• Expand Select Bus Service to appropriate routes across New York City, in conjunction with our partners at 
NYCDOT.

• Introduce new “contactless” fare payment technology that will work with smartphones and across our 
entire network. 

• Continue the rollout of countdown clocks on our subway’s numbered lines, and introduce countdown clocks
to many of our lettered lines.

• Design and begin construction on the next phase of the Second Avenue Subway to ease congestion and 
improve mobility on Manhattan’s East Side. 

• Begin Penn Access, which will open a new Metro-North Railroad link directly into Penn Station, providing 
critical system resiliency to protect service for more than 275,000 daily customers in the event of natural or
other disasters.

• Complete the Long Island Rail Road Double Track project, which will improve service and reliability by adding 
a second track to the LIRR’s Ronkonkoma Branch. 

• Complete the installation of Help Points—high-tech, highly visible intercoms that instantly connect customers
to information and emergency services—in every one of our 468 subway stations.
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Twenty Year Needs: Informing Investments for a 
21st Century Transit System
To develop the 2015-2019 Capital Program, we analyzed the building blocks of our system
and the trends that will shape the next 20 years of regional mobility—a process we call the
Twenty-Year Capital Needs Assessment.*

Through this structured, two-year process, we developed a picture of the next twenty years of capital investment by
merging investments that renew our assets—promoting what we call a “state of good repair”—with “vision” invest-
ments that enhance and expand the system in step with changing regional demands. Below are more details on
these critically important investment categories.

Asset Renewal

All five of our operating agencies—New York City Transit, Metro-North, LIRR, MTA Bus, and Bridges and Tunnels—
perform comprehensive asset condition inventories to identify assets needing renewal. The results inform invest-
ments in the 2015-2019 Capital Program that promote safe and reliable service, including investments in fleets,
track, signals, and power. Over the past 30 years, renewal investments have transformed the MTA system, and
these investments remain our primary focus in the years to come.

Vision

Investments that enhance and expand the system are developed through a comprehensive analysis of regional
trends, including travel patterns, shifts in employment, and technological developments. These lead to many of
the investments in the 2015-2019 Program, from expanded Select Bus Service to contactless fare payment to
more real-time travel information.

*The latest 2015-2034 Twenty-Year Capital Needs Assessment was released in October 2013 and is available for download at mta.info/capital.
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70 miles

90 miles

120 miles

Renewing, Enhancing, and Expanding a $1 Trillion Asset Base

The Twenty Year Needs Assessment informs investments in thousands and thousands of assets—from 
trains and buses to signals and track to seven highway bridges and two tunnels. All of these assets make up the
MTA’s indispensable transit network, which spans 5,000 square miles. We have more than 2,000 miles of track—
enough to stretch from New York to Phoenix, Arizona. We use enough power to light the city of Buffalo, and our
bridges have enough support cabling to circle the Earth more than 3.5 times. Put together, these assets are 
worth nearly $1 trillion and require ongoing investment to keep them safe and reliable.

2,393
Commuter 
Fleet

5,643
Buses

713
Stations

9
Bridges and 
Tunnels

2,078
Track Miles

6,465
Subway 
Cars

The MTA’s 5,000 square-mile network
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Investing to Ensure Safety … 
At today’s MTA, safety is our top priority, and the 2015-2019 Capital Program is essential to
our continuing efforts to make our network safer every day. Here are some of the ways we’ll
improve safety through the Program.

Positive Train Control for Railroads

Positive Train Control, or PTC, is a state-of-the-art 
system for monitoring and controlling commuter rail
trains, and it will dramatically improve safety. The
2015-2019 Program includes $196 million to complete
the installation of PTC at both Metro-North and the
Long Island Rail Road.

Communications-Based Train Control for
Subways

Through the 2015-2019 Program, we’ll begin installing
Communications-Based Train Control on the E, F, M,
and R lines in Queens, and the B, D, F, and M lines in
Manhattan. This system—which is fully in place on the
L Line and under construction on the 7 Line—allows us
to run more trains, move far more people, and provide
better, safer service.

Enhanced Security

More than 4,500 security cameras are online throughout
our system, and 1,500 buses have security cameras.
The 2015-2019 Program includes investments that will
continue the strategic expansion of camera coverage
throughout our network. We’re also piloting track
intrusion detection technology—a system that 
automatically alerts train crews or the Rail Control 
Center if anything substantial falls onto the tracks.

Help Points

These high-tech intercoms are already installed in
more than 50 subway stations, making our subway 
system safer and easier to use. By the end of the year,
we’ll more than double the number of stations with
Help Points. The 2015-2019 Program will complete the 
rollout of Help Points throughout the subway system, 
to every one of our 468 stations.
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and Reliability
Reliability is the second highest priority of the 2015-2019 Program, because in a place as
crowded as New York, it’s the only way to move so many people quickly and efficiently, 24/7. 
Here are some of the ways we’ll keep our system reliable through the 2015-2019 Capital Program.

New Fleet

Capital investments help us give you the most comfort-
able, dependable, and technologically-advanced 
vehicles in the business. Through the 2015-2019 
Program, we’ll replace aging M-3 commuter rail trains
while adding hundreds of state-of-the-art, clean-fuel
technology buses and high-tech R-211 subway trains.

Track Rehabilitation

We’ll continue to roll out low-vibration subway track 
for a smoother, quieter ride. Our commuter railroads
will continue their cyclical track programs, using high-
tech measuring equipment to help us find defects 
and prioritize repairs.

Modernization of “Invisible Infrastructure”

We’ll invest heavily in thousands of system components—
like electrical substations, pumps, and tunnel lighting—
that work every day behind the scenes to get you where
you’re going. We’ll also upgrade systems at Jamaica
Station, to speed service through this critical transfer
point for LIRR customers.

Bridges and Tunnels

Many of our bridges and tunnels are 50 to 70 years old.
Ongoing repairs to their structures, cables, decks, and
systems ensure that we can depend on these crossings
for decades to come. Through the 2015-2019 Program,
we’ll continue to invest in the structural integrity and
basic reliability of our bridges and tunnels.



10

Responding to Changing Needs and Demographics
Ridership today is at an all-time high, and customers depend on us more than ever. Daily 
transit ridership in our region is up 61 percent since 1992, and as busy as we are now, planners
estimate that another 1.6 million people will live in the MTA region by 2035.

Many of these new customers are using our system differently than we’ve seen in the past, and they have different
needs and expectations. Today, for example—in addition to our regular “9-to-5” crowd—more customers are using
our system at all hours of the day and night, on weeknights and weekends. They’re more likely to work part-time or
from home, and they’re reverse-commuting to jobs in the suburbs more than ever. 

Transit travel to suburbs and boroughs 
outside Manhattan is growing fast. For 
example, reverse commutes to Westchester
from New York City have nearly quadrupled
since 1985.

The huge spike in transit use over 
the past 20 years is coming mostly
from increased ridership during 
“off-peak” hours—mid-days, nights,
and weekends.

New Yorkers born 
between 1946 and 1964
comprise 26% of our 
regional population and
many are choosing to 
retire “in place,” 
creating a population 
increasingly dependent 
on public transit.
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7.7 
million5.4 

million

1992 2002 2013

Ridership is up 61%

Here are just some of the ways we’ll use the 2015-2019 Capital Program to prepare for and create
growth, while meeting our customers’ expectations: 

• Continue the progress we’ve made on two of the largest transportation projects in the nation: the next phase 
of the Second Avenue Subway and East Side Access, bringing the LIRR into Grand Central Terminal. Both of
these projects will add capacity to our system, and improve the reliability of our service by giving customers
new ways to get where they’re going—to, from, and within New York City. 

• Complete the Long Island Rail Road Double Track project, which will allow us to add off-peak service in both 
directions for intra-Island commuting. 

• Replace our 1930s-era subway signals with Communications-Based Train Control, increasing capacity and 
reliability while improving safety. 

• Introduce a host of service improvements, including a new fare payment system, mobile onboard ticketing,
and more real-time service information with new apps to match.

• Continue to modernize our system with new trains and buses, Help Points, and countdown clocks. 

• Review Transportation Reinvention Commission recommendations, so Capital Program investments maximize
economic growth and better address the challenges of climate change and regional population growth.

8.7 
million

Average Weekday Ridership
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A More Sustainable New York and MTA
New York State has the lowest per capita energy consumption and greenhouse gas emissions
in the United States, and it’s mostly because of public transit. The MTA by itself moves 
8.7 million people by transit every day, which translates into about 700,000 fewer cars 
in the city’s Central Business District daily.

• New York City Transit is buying subway cars and
buses that are far more energy efficient and better 
for the environment. The new LEED-certifiable Mother
Clara Hale bus depot also incorporates sustainable 
elements, including a green roof, rainwater collection
system, and other features to minimize impacts on
the community.

• Metro-North Railroad has new M-8 cars equipped 
with regenerative braking, which captures and reuses
energy each time the train brakes. The Harmon Shop
replacement project will also incorporate new features
to reduce energy consumption, such as an insulated
roof and increased natural lighting.

• Long Island Rail Road just opened a state-of-the art, 
environmentally-friendly train washing facility that 
reuses more than 70 percent of its wash water.

• Bridges and Tunnels has switched to alternative 
fuels, installed LED lights on bridges, and started 
buying certified "green" cleaning agents—reducing
greenhouse gas emissions by almost 20 percent 
since 2006.

Still—with the nation’s biggest subway system, its
two largest commuter railroads, a vast infrastructure,
and public facilities to handle millions daily—there’s 
no denying we’re a big energy customer. That’s why 
we’re working harder than ever to increase our 
energy efficiency and reduce our carbon footprint.
We’ve implemented more than 100 energy-efficiency
projects in our facilities and along the right-of-way. 
To name just a few:
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17
million metric tons
of greenhouse gas emissions

But all the environmental improvements we’re making are just a drop in the bucket compared to what we do for
our environment every single day. In fact, every year, the MTA allows our region to avoid almost 17 million metric
tons of greenhouse gas emissions. That’s equal to more than three times the entire annual greenhouse gas
emissions of San Francisco.

Our mass transit network isn’t the only reason New York is so environmentally friendly. People also need to want
to use it. It needs to work well and be reliable enough to get people where they need to go—safely and on time,
every day. That’s why—if you want to invest in the sustainability of our region—the best way to do it is by supporting
the investments that maintain and improve our entire system: the MTA’s Capital Program.

Every year, the MTA 
allows our region 
to avoid almost

Energy use for 1.5 million homes for one year

Annual emissions from 3.5 million passenger vehicles

Environmental benefit of 14 million acres of forest 
(approximately half the size of NY State)

17 million metric tons of CO2 emission=
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Technology

Countdown Clocks and Bus Time have revolutionized
the way customers use the MTA network. This Capital
Program will invest in providing real-time information for 
the entire subway network, flexible new fare payment
systems, and Help Points.

Network Resilience

We’ve committed more than a billion dollars toward 
fixing and fortifying our network after Superstorm
Sandy, with several billion dollars more to come to 
fully prepare for the next big storm. Through the 2015-
2019 Capital Program, we’ll apply lessons learned and 
updated design standards to ensure that everything 
we build is as resilient as possible.

Component Replacement

Through our Component Program, we’re refreshing 
station components most in need of repair quickly, 
instead of waiting for full-station rehabilitations. This 
allows us to reach more stations and fix problems
faster. We’ll expand component repair to new areas
like power, structures, and systems for the first time 
in the 2015-2019 Program.

Transparency

Our Web-based Capital Program
Dashboard provides the public
with easy access to in-depth 
information about every project in
the Program. For large and compli-
cated projects, an independent 
engineer assesses progress and
reports to the MTA Board on how
risks can be mitigated.

Small Business Development Program (SBDP)

Our SBDP helps us break down barriers that have 
historically made it harder for small businesses 
and M/W/DBEs to win MTA contracts. Through this 
program, we provide disadvantaged contractors with
mentoring, training, and access to construction contracts
worth up to $3 million. Our goal through the 2015-
2019 Capital Program is to award SBDP contracts 
totaling more than $300 million.

Capital Project Review

Through our “Gates” strategy that was implemented
for the first time in our 2010-2014 Capital Program, 
we review every capital project at each stage of devel-
opment to ensure that we’re on track to deliver intended
benefits at the lowest cost. If a project doesn’t pass 
its review, it won’t move forward until we’ve fixed the
problem. Gates is an integral part of the 2015-2019
Capital Program and will help us realize big savings.

Project Delivery and Asset Management

Capital upkeep of a $1 trillion asset base in a 24/7 
system is costly and complex. That’s why we’re exploring
new ways to deliver capital projects and share risks with
our partners. We’re also pursuing better asset manage-
ment practices across the entire MTA, to keep our 
assets running longer and improve investment planning.

A Better Capital Program
We’re committed to making the Program as efficient and effective as possible, whether it’s
through technology, transparency, or cost-saving investment strategies.

Improving the way we invest … and do business.
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This Program will continue the revitalization of our subway system by purchasing 940 subway
cars, modernizing 11 signal interlockings, replacing more than 80 miles of track, and many
other critical investments. New cars will improve customer communication with electronic
strip maps, automated announcements, and two-way customer intercoms. Station repairs 
will improve customer comfort and safety throughout the system, while new elevators make 
13 more stations fully accessible under the Americans with Disabilities Act. Signal improve-
ments—including Communications-Based Train Control—will boost capacity and reliability.

New York City Subways - $15.5 billion

Category            Budget        Highlights                                                

Line 
Equipment

$723m

Track $1,962m

Shops & 
Yards

$357m

Purchase 940 sixty-foot R-211 subway cars
to begin replacing R46 cars

Station renewal at 20 stations on six lines -
$448m

Station repairs systemwide to replace 
deficient components such as stairs, 
platforms, lighting, and signage - $890m

Reconfigure areas of Grand Central and 
Times Square stations to improve passenger
circulation - $185m

New Fare Payment System investments -
$250m

New elevators at 13 stations for ADA 
accessibility - $561m

Replace 46 elevators and 35 escalators -
$436m

Replace 84 miles of track and 175 switches

Stations $2,898m

Replace 6.1 miles of tunnel lighting - $79m

Install two new vent plants, rehab one 
vent plant, and repair fan plant systems,
which remove smoke and heat - $557m

Rehabilitate pumping systems to remove
water from the system - $87m

Rehabilitate segments of four elevated 
lines and repair structural components 
on various other lines - $496m

Paint 13.9 miles of elevated structures on 
seven lines - $274m

Rehabilitate emergency exits - $53m

Remove unneeded structures - $10m

Make priority repairs at various car mainte-
nance shops - $203m

Replace/upgrade two miles of track and 
20 switches, and improve lighting, fencing,
and car cleaning facilities in train storage
yards - $154m

Category            Budget        Highlights                                                

Line 
Structures

$832m

$2,775mSubway
Cars

New Subway Cars
New R-211 subway cars 
will make service more 
reliable and increase 
passenger capacity.

NYC Transit Subway Capital Program Overview 2015-2019
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Signals & 
Communi-
cations

$3,179m

Service 
Vehicles

Modernize and repair power facilities like 
substations, circuit breaker houses, and 
other equipment - $591m

Repair power cable and control systems - 
$190m

Add/upgrade power facilities for service
using advanced CBTC signals - $557m

Purchase heavy-duty rail and road vehicles
to support construction and operations -
$260m

Progress designs, project scopes, engineering
services, and MIS – $442m

Install fire safety systems and remediate 
hazardous materials - $55m

Repair and upgrade employee facilities, 
administrative and operations buildings, 
police facilities, and security systems -
$336m

Replace the SIR fleet - $221m

Add three new power substations - $90m

Upgrade and repair track, power systems, 
stations, and radio systems - $60m

Category            Budget        Highlights                                                Category            Budget        Highlights                                     

Install advanced CBTC signals on the 
Queens Blvd. and 6th Avenue lines - $676m

Modernize 11 signal interlockings on five lines
- $1,355m

Improve conventional signals by replacing 
cables, control lines, and relays - $438m

Upgrade communications networks, 
including telecommunications equipment, 
cabling, and radios - $217m

Complete the rollout of Help Points to all 
subway stations to bolster customer 
communications and safety - $156m

Upgrade train arrival information systems at 
more stations - $209m

Test and deploy platform/trackway safety 
systems - $56m

Misc.

Help Points
Help Points make traveling on the
subway safer and easier, providing
information to customers and 
assistance in times of emergency.

$260m

$833m

Traction 
Power

$1,339m

SIRTOA $372m
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Category            Budget        Highlights                                                Category            Budget        Highlights                                                

Improving Bus Service
Select Bus Service is now operating in all five New York City boroughs, and the 
2015-2019 Plan supports the introduction of new SBS routes. In partnership with 
the City of New York, New York City Transit has introduced a total of seven new SBS
routes. The most recent—the M60—began serving Manhattan and Queens in May
2014. SBS combines state-of-the-art, low-floor buses with technologies and street 
improvements that speed up boarding and provide faster, more reliable service. 
The result is bus speeds up to 20 percent faster. In addition—by making bus service
more attractive—SBS and related innovations like Bus Time reduce traffic, pollution,
and the demand for parking.

New York City Buses - $2.0 billion

Buses $1,002m Depots $592m Reconstruct the Jamaica Depot - $269m

Make priority repairs at various bus 
maintenance shops - $207m

Purchase equipment to support additional 
Select Bus Service - $30m

Replace bus depot equipment, such as bus
washers, storage tanks, paint booths, and
other critical facilities - $85m

Purchase 1,438 new buses for local and
express service - $905m

Purchase 999 paratransit vehicles - $77m

NYC Transit Bus Capital Program Overview 2015-2019                                 $1,594m

The bus program reflects the MTA’s continued commitment to meeting the full potential of 
a system that carries more than 2.5 million customers each day. In addition to purchasing
more than 1,800 clean diesel, hybrid-electric, and compressed natural gas buses and making 
priority repairs to maintenance facilities, the program includes bus purchases that will enable
the expansion of Select Bus Service. It’s all designed to improve bus system efficiency and 
increase bus ridership.
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Category            Budget        Highlights                                                Category            Budget        Highlights                                     

Buses $302m Depots & 
Facilities

$134m Make priority repairs at four depots - $32m

Replace bus depot equipment, such as paint
booths, service vehicles, chassis washes and
other critical facilities - $15m

Complete joint project with New York City 
Transit for a new bus command center and 
new bus radio system - $35m

Provide engineering support, design, and 
construction management - $30m

Purchase 406 new buses for local
and express service - $302m 

Better Design
Standard buses will be designed with low-floor
ramps that will cut in half the amount of wheel-
chair lift maintenance and allow for faster
boarding for wheelchair customers.

Environmentally Friendly 
1,844 new buses will produce significantly 
less carbon dioxide per year.

MTA Bus Capital Program Overview 2015-2019                                                 $437m         
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The LIRR Program will make crucial investments in rolling stock and infrastructure as the 
railroad looks to maintain and improve safety, reliability, and on-time performance. To be
ready for East Side Access—when the LIRR will begin operating trains directly to Grand 
Central Terminal—the LIRR will expand capacity in Jamaica and add train storage and track
capacity at key locations throughout the LIRR system. The railroad will purchase 164 M-9
electric cars to replace its aging M-3 fleet, and to expand service. The program also includes
station upgrades in Brooklyn, Queens, and Nassau and Suffolk counties, as well as invest-
ments that support the MTA’s New Fare Payment System Initiative. The 2015-2019 Capital
Program will allow the LIRR to complete the installation of the Positive Train Control system.

Long Island Rail Road - $3.1 billion

Communi-
cations & 
Signals

$435mRolling Stock

Stations $380m

Replace/upgrade obsolete communications
network equipment - $35m

Begin to replace/upgrade the station public
address system - $7m

Normal replacement of signal components
system-wide, including renewal of the 
Babylon interlocking - $115m

Install signal system from Babylon to
Patchogue and from Ronkonkoma to
Yaphank - $92m

Begin migrating towers to the Jamaica 
Control Center, continuing the Centralized
Train Control initiative - $25m

Complete Positive Train Control 
implementation - $120m

$465m

Positive Train Control
The LIRR will complete the installation of Positive Train 
Control through the 2015-2019 Program. PTC will prevent
train-to-train collisions, over-speed derailments, injuries to
workers as a result of unauthorized incursions by a train 
into a work zone, and the movement of a train through an 
improperly aligned switch.

Shops & 
Yards

$191m

Category            Budget        Highlights                                                Category            Budget        Highlights                                 

Long Island Rail Road Capital Program Overview 2015-2019

Purchase 88 M-9 cars to complete the 
replacement of the M-3 fleet

Purchase up to 76 additional M-9 cars for
service expansion and growth

Station rehabilitations, including platform 
improvements at Babylon, Nostrand Ave.,
Hunterspoint and Port Washington - $121m

Station component work system-wide to 
replace elevators and escalators, platform
railings, platform lighting, and signage - $59m

New station at Elmhurst - $40m

New Fare Payment System investments - $15m

Parking facility development and parking 
rehabilitation - $50m

Investments to improve the customer 
experience at Penn Station - $80m

Replace shop equipment to support Reliability
Centered Maintenance - $19m

Progress efforts to build a new Huntington/
Port Jefferson Branch electric yard - $10m

Diesel locomotive maintenance facility 
improvements - $108m

Component improvements at key shop, 
yard, and employee facilities - $53m
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Line 
Structures

$181m

Power

Rehabilitate or replace railroad bridge 
structures at priority locations - $66m

Component bridge renewals on the Main
Line - $57m

Structural painting and waterproofing of 
railroad bridges at priority locations system-
wide - $29m

Track $1,007m

$296m

Second Track
LIRR will complete its Double Track project through the 2015-2019 Program,
adding an entire second track between Farmingdale and Ronkonkoma. This will
significantly increase capacity on the Main Line, and enhance service reliability.

Jamaica Improvements
Through the 2015-2019 Program, the 
LIRR will upgrade systems at Jamaica
Station, to speed service through this
critical transfer point. This will allow
for an increase in train service to 
Manhattan once East Side Access 
is complete and improve operating
service throughout the system.

Category            Budget        Highlights                                                Category            Budget        Highlights                                     

Misc.                 $166m

Continue annual track program investments
system-wide - $377m

Right-of-way improvements, including retaining
walls and fencing - $35m

Complete the second phase of Jamaica infra-
structure work to improve capacity - $345m

Complete Double Track, adding a second track
between Farmingdale and Ronkonkoma - $250m

Replace aging traction power substations - $75m

Renew traction power substation components
system-wide - $136m

Construct at least one new power substation 
in Queens to support ESA operations - $20m

Replace and upgrade third rail system 
components - $35m

Upgrade tunnel lighting in the Atlantic Avenue
Tunnel - $12m

Insurance, independent engineers, and other
program management - $115m
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More than 85 percent of Metro-North Railroad’s Program is slated for projects that continue 
to bring assets to a state of good repair or protect investments that have already been made, 
including replacement of the Harmon Shop electric repair facility and the M-3 fleet. Metro-North’s
program also includes targeted service improvements such as better customer information
technology to provide real-time train information at stations, and investments that support the
MTA’s New Fare Payment System Initiative. The 2015-2019 Capital Program will allow MNR to
complete the installation of the Positive Train Control system.

Metro-North Railroad - $2.6 billion

Stations &
Parking/
Strategic
Facilities

$231m

Shops &
Yards

$485m

Purchase cars to replace the M-3 fleet

Continue priority infrastructure work on the
Park Avenue Tunnel and the GCT Trainshed -
$180m

Fire protection and utility work in GCT and
the Park Avenue Tunnel - $26m

Replace communications equipment, 
improving delivery of real-time customer 
information - $60m

Complete replacement of the Harmon Shop
electric repair facility - $463m

Component-based renewal work at stations
on the Upper Harlem and Upper Hudson
Lines - $19m

Component-based renewal work at Lower
Harlem Line stations - $53m

Improve communication of real-time 
customer information at stations east of 
the Hudson River - $90m

New Fare Payment System investments -
$15m

Continue investments in parking facilities -
$35m

GCT $279m

Rolling Stock $532m

Customer 
Communications
Through the 2015-2019 Program, 
Metro-North will provide: real-time 
information on train arrivals and 
departures; visual information 
displays; an improved public 
address system; and safety and 
security enhancements at all East 
of Hudson stations.

Harmon Shop Replacement
The 2015-2019 Harmon electric shop
replacement work will complete the
multi-plan Harmon shop replacement
program. This will modernize a 100+
year-old shop and yard complex to 
support an expanded fleet of electric
and diesel hauled rail cars. 

Category            Budget        Highlights                                                Category            Budget        Highlights         

Metro-North Railroad Capital Program Overview 2015-2019
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East of 
Hudson Track
& Structures

$453m West of 
Hudson Track 
& Structures

$57.5m

Communica-
tions & 
Signals 

Continue cyclical track program, including
rock slope remediation at select locations -
$28m

Replace or rehabilitate under-grade bridges
at priority locations - $15m

Continue priority repairs to the Moodna and
Woodbury viaducts - $14m

Replace/upgrade obsolete communications
network equipment - $42m

Replace critical components, including track
relays, radios, and grade crossings - $20m

Replace/upgrade the Hudson Line signal
system between Harmon and Poughkeepsie
- $90m

Complete Positive Train Control 
implementation - $76m

Continue cyclical track program, including
switches in GCT - $132m

Continue track switch replacements system-
wide, some using high speed equipment, at
critical locations - $62m

Drainage improvements and rock slope 
remediation system-wide - $30m

Procure equipment for track program - $22m

Replace/repair more than 31 undergrade
bridges - $108m

Improve overhead bridges system-wide - $40m

Harlem and Hudson Line power rehabilitation
and improvements - $26m

Continue to replace or rehabilitate critical
components, including transformers,
switchgear, and tunnel lighting - $11m

Substation renewals - $16m

Replace three substations - $35m

Replace and upgrade third rail system 
components - $22m

Insurance, independent engineers, and other
program management - $55m

$232m 

Positive Train Control
Along with the LIRR, Metro-North will complete
the installation of Positive Train Control through
the 2015-2019 Program. 

Category            Budget        Highlights                                                Category            Budget        Highlights                                     

Power              $113m 

Misc.                $170m
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Bronx- 
Whitestone
Bridge

$144m

Cross Bay
Bridge

$57m

Rehabilitate miscellaneous structures - 
$68m

Inspect and rehabilitate cables 
and suspender ropes - $15m

Rehabilitate underwater structures - 
$42m

Reconstruct toll plazas and southbound 
approach - $92m

Retrofit structural arch supports - $83m

Replace and rehabilitate ventilation fans and
motors - $90m

Repair miscellaneous structures - 
$60m

Repair tunnel walls, ceilings, and roadways -
$65m

Upgrade controls and communication 
systems - $43m

Replace Manhattan toll plaza structure and
ramps (Phase I) - $259m

Construct new ramp onto northbound
Harlem River Drive - $155m

Retrofit structure against seismic and wind
effects - $163m

Repair miscellaneous structures - $73m

Hugh L. Carey
Tunnel

$131m

$249m

Marine Park-
way Bridge

$120m

Queens Mid-
town Tunnel

$125m

$843m

B&T’s Program focuses on maintaining the structural integrity of the MTA’s seven bridges 
and two tunnels to ensure safety and reliability. Other projects will upgrade toll collection 
systems and provide drivers with new traffic information signs across our bridges and tunnels.
These investments will improve travel across the region and ensure the continued flow of toll
revenue that helps support more than eight million daily customers across the MTA system. 
This Program does not require Capital Program Review Board approval.

Bridges and Tunnels - $3.1 billion

Reconstructing Toll Plazas
We’re introducing cashless Open Road Tolling
(ORT) on the Henry Hudson Bridge. This puts
tolling equipment overhead, enabling free-
flowing traffic lanes with better visibility.

Category            Budget        Highlights                                                Category            Budget        Highlights                                      

B&T Capital Program Overview 2015-2019

Henry 
Hudson 
Bridge

Robert F.
Kennedy
Bridge
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Replace suspended span deck panels -
$333m

Rehabilitate approach viaducts - $164m

Replace upper level elevated approach -
$132m

Rehabilitate anchorage and piers - $49m

Reconstruct Brooklyn approach - $45m

Replace and rehabilitate toll collection 
systems - $67m

Planning/strategic initiatives - $37m

Install traveler information signs - $10mVerrazano-
Narrows
Bridge

$431m

Agency Wide $374mThrogs Neck
Bridge

$581m

New Ramp onto Harlem River Drive
We’re working with NYCDOT to build a direct interchange 
from the RFK Bridge onto the northbound Harlem River Drive,
so you can get where you’re going without weaving through
local streets.

Category            Budget        Highlights                                                Category            Budget        Highlights                                     
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Network Expansion: 
Easing Congestion and Creating Growth
These projects in the 2015-2019 Capital Program address long-standing capacity limitations
and provide additional capacity for future growth.

Penn Station Access will take Metro-North’s New Haven Line directly to Penn Station, adding four
new stations in the Bronx.

In the aftermath of Superstorm Sandy, we’re planning a project that will provide critical system resiliency by 
protecting service for more than 275,000 daily customers if Metro-North’s service to Grand Central Terminal 
is ever interrupted. Only three miles of new track and no new tunnels are needed for the Penn Access project. 
For the most part, Metro-North’s New Haven Line will take advantage of existing track, owned by Amtrak, to go 
directly to Midtown Manhattan’s West Side.

As part of this project, we’ll build four new Metro-North stations in the Bronx—near Co-op City, Morris Park,
Parkchester, and Hunts Point. We’ll also upgrade power and signal systems, install new track and realign 
existing track, and replace railroad bridges to accommodate more trains. Metro-North service to Penn Station 
will begin after completion of our East Side Access project.

Co-op City station

Morris Park station

Parkchester/Van Nest station

Hunts Point station

Penn Station Access 
Proposed “Build” Alternative

Proposed new station locations

Existing Amtrak line/proposed 
MNR New Haven Line 

Existing MNR lines
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East Side Access will bring the LIRR directly 
to Grand Central, with a new two-level terminal
constructed below the existing Terminal.

During the morning rush hour, East Side Access will
provide up to 65 percent more trains per hour from
Queens and Long Island to Manhattan. The 24 peak-
hour trains into Grand Central will add about 30,500
peak-hour seats. Commuters heading to the East Side
will save up to 40 minutes on their daily commute, and
those heading to Penn Station will enjoy a less crowded,
more comfortable ride.

Significant investments will be made from 2015-2019
to improve the reliability and capacity of the LIRR’s 
core network to support the new ESA service. This
hugely ambitious project includes ongoing work in Man-
hattan and Queens, and more than 11 miles of tunneling.

Phase Two of the Second Avenue Subway
will extend service from 96th Street to 125th

Street along Second Avenue.

The completion of the first phase of the Second 
Avenue Subway in 2016 will mark New York City’s 
first major expansion of the subway system in over 
60 years. Q train service will link the Upper East Side
to Midtown and the West Side, and will help reduce
overcrowding and delays on the Lexington Avenue line. 

The northward extension funded by the 2015-2019
Capital Program will improve travel for both city and
suburban commuters, while providing better access to
mass transit for residents on the far East Side of Man-
hattan. When completed, the line will stretch 8.5 miles
along the length of Manhattan's East Side, from 125th

Street in Harlem to Hanover Square in Lower Manhattan.
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The Capital Program is supported by a combination of local funding—including City, State, MTA, and private
sources—and federal funding sources. Taken together, these resources are expected to provide $16.9 billion of
the $32 billion needed to deliver the 2015-2019 Capital Program.

The critical importance of the MTA Capital Program—to our 8.7 million daily customers and the regional economy—
dictates that we move forward with the Program immediately, using available funds. At the same time, we will
work with our partners in government and the private sector to identify additional funding to close the $15.2 billion
funding gap, and deliver the full five-year program of investments without delay.

Thanks to the Capital Program, we’ve been able to maintain and improve a truly indispensable transit network,
with subways that offer both express and local service all day, every day. When combined with the two most
heavily-used commuter railroads in the nation—and about 5,600 buses serving more than 300 routes—we 
have more transfer points, more stations, more flexibility, and more redundancy than any other transit network 
in the world.

We’re incredibly fortunate to have this robust, interconnected transportation network as a foundation. Now, we have
to take good care of it to make certain that it meets the changing needs of riders and the region’s economy. That’s
easier said than done, but if we want to maintain our global competitiveness—if we want to continue growing our
$1.4 trillion regional economy, second in the world only to Tokyo—we need to keep investing in our transit network.

In this way, the MTA will continue to provide safe and reliable service, while recommendations from the 
Transportation Reinvention Commission keep our investments forward-thinking, so the MTA system and 
our region continue to prosper in the century ahead.

Funding Currently Projected:

Federal Formula, Flexible & Misc.                                                                       6,275 

City Capital Funds                                                                                                  657

MTA/TBTA Bonds                                                                                                6,162

MTA Local                                                                                                            3,069

Federal New Starts                                                                                                 507

Private Developer Funded Improvements                                                              200

Funding the Capital Program

Moving forward with a Capital Program that 
moves New York forward. 

Program Funding Plan                                   2015-2019

Total Program Costs - $ in millions                                      $          32,046

Total Funds Available                                                             $          16,870

Future MTA, Governmental, and Private Sources               $          15,176
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Investment Summary 

The proposed MTA 2015-2019 Capital Program encompasses $32 billion of investments that renew, enhance, and 
expand the MTA network. The majority of the plan focuses on renewing the system to promote safe and reliable 
service. Enhancements are targeted toward improving system capabilities and the customer experience. Expansion 
projects extend the reach of the network to address evolving regional mobility needs. 

The plan is organized into a MTA Capital Program Review Board (CPRB) portion that is subject to CPRB review and a 
Bridges and Tunnels portion that is not subject to CPRB review (Table 1). The CPRB portion is subdivided into “core” 
investments that renew and enhance, and “expansion” investments that extend the MTA network. The Agency 
sections of this book detail the projects included in the plan. 

 

Table 1 
MTA 2015-2019 Capital Program All Agency Summary ($ in millions) 

Proposed 
2015-2019

CPRB Core Capital Program  

New York City Transit $17,122

Long Island Rail Road 3,120 

Metro-North Railroad 2,553 

MTA Bus 437

MTA Interagency 240

CPRB Core Subtotal $23,471 

Network Expansion 5,519

CPRB Program Subtotal $28,990 

Bridges and Tunnels 3,056 

Total Capital Program $32,046

Numbers may not total due to rounding 
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Program Funding 

Funds currently projected to be available for the proposed 2015-2019 MTA Capital Program total $16.9 billion 
(Table 2). Based on these assumptions, the MTA faces a $15.2 billion gap in funding for the 2015-2019 period. The 
proposed plan is required by law to be a five year program of work, despite the fact that there is a funding gap. 
However, new and increased sources of funding will be needed to progress the full five years of proposed 
investments. 

 

Table 2 
MTA 2015-2019 Capital Program Funding Sources ($ in millions) 

 
Proposed 

2015-2019

Total 2015-2019 Program Costs $32,046 

Funding Currently Projected 

Federal Formula, Flexible and Misc. $6,275

MTA Bonds 3,886

Pay-as-you-go Capital (PAYGO) 927

Asset Sales / Leases 600

City of New York Capital Funds 657

Federal New Starts 507

Private Developer Funded Improvements 200

Other MTA Sources 762

Bridges and Tunnels Bonds & PAYGO $3,056

Total 2015-2019 Funds Available $16,870

Funding Gap  $15,176

Numbers may not total due to rounding 
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Funding Sources 

Federal Formula, Flexible and Miscellaneous 

The proposed 2015-2019 Capital Program will coincide with the next Federal Surface Transportation Funding 
Reauthorization Act, scheduled to begin in FFY2015 (October 2014). The MTA and its sister transit agencies across 
the country will be seeking significant increases in federal transit assistance, consistent with the Federal Transit 
Administration (FTA) recognition that a substantial backlog of renewal investments must be addressed to achieve a 
state of good repair (SGR) across the country. The current two-year MAP-21 authorization has been extended to May 
31, 2015. However, since Congress has yet to advance a multi-year authorization bill, MTA assumptions for federal 
formula, flexible and miscellaneous funding do not reflect an increase in annual transit subsidies, keeping them flat 
at recent levels for a total of $6.3 billion. 

MTA Bonds 

The proposed plan includes $3.9 billion in new MTA bonding capacity, as reflected in the MTA July financial plan for 
2015-2018. 

PAYGO Capital 

The proposed plan includes $927 million in pay-as-you-go (PAYGO) capital, leveraging new debt service capacity 
reflected in the MTA July financial plan for 2015-2018, until fully consumed by the debt service needs of MTA bonds. 

Asset Sales / Leases 

Funds reflect proceeds from East/West Rail Yards Payments in Lieu of Sales Tax/PILOST ($190 million), additional 
proceeds from the disposition of MTA Madison Avenue properties attributable to proposed zoning ($110 million), 
and resources from the disposition of assets including properties jointly owned with the City of New York ($300 
million). 

City of New York Capital Funds 

The proposed plan currently assumes $125 million in annual capital contributions from the City of New York, 
reflecting a 25% increase above contributions in the prior Capital Program, as well as $32 million in City matching 
funds to federal grants supporting the MTA Bus Capital Program. 

Federal New Starts  

The MTA currently assumes $507 million in New Starts funding for Phase 2 of Second Avenue Subway (SAS) to 
cover commitments required for the 2015-2019 period, subject to further discussion with the FTA. 

Private Developer Funded Improvements 

The MTA estimates that approximately $200 million in select station projects could be accomplished through private 
developer initiatives. These initiatives would be pursuant to local zoning and likely subject to public review. 

Other MTA Sources 

The MTA currently anticipates $762 million in “other” bond and PAYGO sources, primarily $530 million from savings 
due to the proposed issuance of Payroll Mobility Tax (PMT)-backed bonds and $200 million from savings due to the 
proposed low-interest FRA Railroad Rehabilitation & Improvement Financing (RRIF) loan supporting Positive Train 
Control (PTC) projects. 
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Bridges and Tunnels Program Funding 

The proposed fund sources for MTA Bridges and Tunnels total $3.1 billion and include $2.3 billion in TBTA bonds 
and $780 million in PAYGO capital. 

Funding Gap 

A funding gap of $15.2 billion remains to be filled to meet all of the needs identified in the proposed MTA 2015-
2019 Capital Program. In the absence of additional financial support, the ability to maintain the MTA network in 
good repair, address the backlog of assets past due for replacement and grow to address the needs of our 
customers- and the region- will be severely compromised. 

To meet the challenge to renew, enhance, and expand, the MTA will work with its funding partners to develop 
proposals to fill this gap with contributions from the system’s many beneficiaries, including such options as new 
dedicated revenue sources, private funds or in-kind contributions, additional appropriations from state, federal, and 
local governmental funding partners, or new MTA debt.  
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Capital Program Controls 

Various controls ensure that all projects are subject to multiple levels of ongoing oversight, from inception through to 
completion. Some of the key program control mechanisms are outlined below. 

Capital Program Oversight Committee 

The MTA Board convenes a monthly Capital Program Oversight Committee (CPOC) to provide broad oversight of 
Capital Program activities. CPOC is chaired by the MTA Chairman and CEO and reviews a wide variety of topics, 
ranging from periodic reviews of major capital projects, to updates on special initiatives. A series of monthly 
program-wide progress reports are also presented at every CPOC meeting, highlighting project status and funding 
(see “Transparency” section below). 

Project Gates 

MTA capital projects are subject to Gate reviews at key project delivery milestones. The Gates process is based on 
industry best practices to ensure that projects: 

• Deliver maximum benefits at minimum life-cycle cost (i.e., “best value”), and 

• Are successfully delivered on schedule and on budget. 

Each Gate represents an analytical “checkpoint” that must be passed before advancing to the next stage of project 
delivery:  

• Gate 1 (prior to Design) – Ensures that the project scope addresses priority business needs, has undergone 
an alternatives analysis to ensure a “best value” approach, and incorporates adequate budget and 
schedule. 

• Gate 2 (mid-Design) – Validates that the project design is developing in line with original scope objectives 
and that any variations in scope, cost, or schedule are being addressed. 

• Gate 3 (prior to Construction) – Confirms that the final design meets the intended purpose of the project, 
that the budget includes adequate cost contingency, and that construction risks are identified and mitigated. 

• Gate 4 (project completion) – Ensures that the project is on-course to deliver intended benefits in operation 
and that lessons learned are passed on to other projects. 

Where issues are encountered, each Gate review provides an opportunity to make a “mid-course correction” before 
progressing a project any further, e.g., to revise a budget or reassess the project scope. The Gates Process is also 
designed to improve program management efficiency, by targeting MTA Headquarters oversight to the highest-value, 
highest-risk projects, and reducing administrative transactions.  

Independent Engineering Consultant 

The Independent Engineering Consultant (IEC) provides independent monitoring of Capital Program activities, 
typically focusing on the largest and most complex projects. Many of these projects are subject to risk assessments, 
which systematically evaluate projects with the aim of mitigating risks and ensuring adequate levels of budget and 
schedule contingency. The IEC generally presents key review findings at CPOC meetings. 
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Capital Program Transparency 

The MTA Capital Program makes a comprehensive array of information available to the public via mta.info/capital 
and the MTA social media sites. Highlights of our transparency initiatives include the following: 

Dashboard 

The Capital Program Dashboard is the gateway to information about MTA Capital Program activities. It includes 
interactive features such as maps, charts, photos, and project lists that can be used to explore the entire Capital 
Program, or narrow in on details of a specific project. The Dashboard is updated quarterly to reflect the scope, 
schedule, and budget of hundreds of capital projects. 

Board Materials 

All MTA Board materials are available for download from the mta.info site. This includes materials presented to the 
Capital Program-focused CPOC committee, as well as various reports on Capital Program-related issues presented to 
the Agency committees. Streaming webcasts of MTA Board and committee meetings are also available for 
download. 

Commitments and Completions Report 
Published on a monthly basis in each CPOC committee book, this report provides a program-level overview of 
projects that are either starting or finishing a major stage of delivery in the course of the year. Explanations are also 
provided of any variances against the plan. 

Funding Report 
Published on a monthly basis in each CPOC committee book, this report provides an overview of planned fund 
sources by Capital Program and funding receipts to date. 

Traffic Light Report 
Published by the IEC, the Traffic Light report provides a prospective look at how individual capital projects are 
trending against budget and schedule. Projects that may be trending off course are flagged for further scrutiny. 
These projects are accompanied by a one-page write-up identifying the concerns and what is being done to put the 
project back on track. 

MTA Flickr (www.flickr.com/photos/mtaphotos) 
The MTA feed on the Flickr photo-sharing web site provides a behind the scenes look at dozens of capital projects. 
The images depict everything from choreographed cranes replacing elevated subway track, to the rebuilding of 
under river tubes as part of the post-Sandy Fix & Fortify efforts, to new Second Avenue Subway stations taking shape 
deep below Manhattan. 

MTA YouTube (www.youtube.com/user/mtainfo) 
The MTA feed on the YouTube video-sharing web site includes a wide variety of content, ranging from archived Board 
meeting webcasts to a playlist of videos highlighting various facets of the Capital Program.   
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Support for Minority, Women-Owned, and 
Disadvantaged Business Enterprises 

Small Business Development Programs 

During the 2010-2014 Capital Program, the MTA created and implemented a Small Business Development Program 
to increase contract awards to New York State-certified Minority and Women-owned Business Enterprises (MWBE), 
and MTA-certified Disadvantaged Business Enterprises (DBE). By changing the New York State Finance Law, the MTA 
now has the ability to prequalify program participants and set aside specific small projects for program participants 
to bid on as prime contractors. This includes NYS-funded construction projects up to $1 million and FTA-funded 
construction projects up to $3 million. Other program elements include classroom training, access to working 
capital, access to surety bonding assistance, and the ability to compete for prime construction contracts. 

As of July 2014, 128 projects totaling $78 million were awarded to program participants within the NYS-funded MTA 
Small Business Mentoring Program. An additional 16 projects totaling $30 million were awarded within the FTA-
funded MTA Small Business Federal Program, for a grand total of $108 million. As a result, 2,800 jobs were created 
or maintained within the MWDBE communities. 

Ongoing MWDBE Support  

For this new 2015-2019 Capital Program, the MTA Department of Diversity and Civil Rights (DDCR) established both 
annual and individual goals on FTA-funded and New York State-funded contracts. Currently, the MTA has an annual 
goal of 17% DBE participation on FTA funded contracts and 20% (10% MBE and 10% WBE goals), on NYS-funded 
contracts. Once goals have been established, DDCR works in conjunction with the MTA operating agencies to 
monitor and enforce MWDBE goals.  
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Asset Base – New York City Transit  
 

Table 3 
Selected New York City Transit Assets 

Category Assets  

Subway Cars 6,465 Rail Cars

Buses 4,428 Buses

Passenger Stations 468 Stations

Track 633 Miles of Mainline Track

 1,758 Switches

Line Equipment 432 Miles of Tunnel Lighting

 195 Ventilation Plants

 230 Pump Rooms

Line Structures 136 Miles of Subway Structure

 69 Miles of Elevated Structure 

 22 Miles of At-Grade Lines

Signals and Communications 727 Miles of Mainline Signal Equipment 

 472 Miles of Fiber Optic Cable

Power 216 Substations

Shops & Yards 42 Shops

 24 Yards

Depots 23 Bus Depots

Service Vehicles 640 Work Vehicles

 496 Work Trains

Staten Island Railway 64 Rail Cars
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Overview – New York City Transit 
New York City is a place unlike any other in the U.S., where a majority of workers commute from home to work via 
public transportation, and a majority of households do not own a car. New York City Transit is the core of the MTA’s 
regional network and is the overwhelming source of transit mobility within the city. With an annual ridership of 2.4 
billion, NYC Transit is the largest public transportation system in the United States. Indeed, NYC Transit subways 
supply two-thirds of all heavy rail transit trips in the U.S. NYC Transit buses carry more than twice as many daily 
riders as the bus system of Los Angeles, the second largest bus fleet in the U.S. NYC Transit assets include about 
6,400 subway passenger railcars, about 4,400 buses, over 600 miles of mainline track, and 468 passenger 
stations. The NYC Transit system operates 24 hours a day, seven days a week, 365 days a year. Intensely used, the 
rolling stock, infrastructure, and other assets of this extensive 100-year-old network require substantial and 
sustained investments to deliver the level and quality of services expected by our customers.  

Before the capital program was established in 1982, the NYC Transit system was reeling from years of deferred 
maintenance and severe underinvestment. Service was hampered by derailments, bus and subway car mechanical 
failures, crime, and deteriorated stations. Today, after more than 30 years of sustained capital investment, a large 
portion of NYC Transit assets have been restored to a state of good repair. While further substantial investment is 
still required for the rehabilitation of core assets, it has also been possible in recent capital programs for NYC Transit 
to make investments that enhance the system and improve customer service. Overall, improvements in service 
reliability and the customer environment have been dramatic, and have attracted new customers to the transit 
system. NYC Transit has experienced near-record annual subway ridership – 1.7 billion in 2013, a total not seen 
since 1950. Booming transit ridership is beneficial to the region – helping to reduce automobile traffic and air 
pollution – but it also necessitates a robust transit infrastructure, capable of handling increased demand. 

The system suffered a devastating blow in 2012 in the form of Superstorm Sandy. The post-storm service shutdown 
highlighted both the critical importance of NYC Transit service to the city and region, as well as the vulnerability of 
the system’s infrastructure. Permanent repairs to NYC Transit’s Sandy-damaged assets are ongoing, but these 
repairs are confined to selected areas of the system that were subjected to flooding; the vast remainder of the NYC 
Transit system still has investment needs through the traditional core capital program.  

Proposed 2015-2019 Capital Program 

The proposed 2015-2019 Capital Program totaling $17.122 billion provides the resources to build upon the 
achievements of prior capital programs to sustain the system’s legacy for future generations and to avoid a repeat 
of the disinvestment and resulting crises of the past. In this program, NYC Transit continues normal replacement of 
key assets like rolling stock and mainline track/switches while also emphasizing overdue investments in signals and 
other infrastructure. Stations continue as an important focus of investment given the importance of the station 
environment to NYC Transit’s customers and their communities. Table 4 identifies these investments by asset 
category. 
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Table 4 
New York City Transit Proposed 2015-2019 Capital Program by Category ($ in millions) 

Category 
Proposed  

2015-2019 Percent

Subway Cars $2,775  16%

Buses 1,002  6%

Passenger Stations 2,898  17%

Track 1,962  11%

Line Equipment 723  4%

Line Structures 832  5%

Signals and Communications 3,179  19%

Power 1,339  8%

Shops & Yards 357  2%

Depots 592  3%

Service Vehicles 260  2%

Miscellaneous 833  5%

Staten Island Railway 372  2%

Total $17,122 100%

Numbers may not total due to rounding 

 

Priorities for this investment program stem from the agency’s recently completed 2015-2034 Twenty-Year Capital 
Needs Assessment. Built on the foundation of a comprehensive asset condition inventory, the assessment identified 
a significant need to modernize signal systems as well as the traditional investment areas of rolling stock (cars and 
buses), track and switches, and passenger stations.  

The Signals and Communications category continues to be the single largest category, both in terms of identified 
needs as well as proposed investment. This is a reflection of the safety and operational importance of the signal 
system coupled with the age profile and conditions of existing installations.  
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Primary elements of this investment program include investments to maintain core infrastructure and smart 
investments that will enhance mobility, customer satisfaction, safety, and security. Within these elements, the 
following highlights of the proposed 2015-2019 Capital Program include: 

• Signals 

• Primary Operating Assets (Fleets and Track) 

• Passenger Stations 

• Component Repairs 

• Communication Technology Enhancements 

The discussion below, which elaborates on these investment priorities, provides a capsule of the twenty-year 
perspective as well as the proposed investments included in the 2015-2019 period. 

Signals 

About 30 percent of the line signal system (excluding interlockings) was installed before 1965 and has never been 
rehabilitated. As a result, signal failures are a leading cause of subway service delays. Interlocking modernizations 
are the largest investment element within signals, comprising more than half of the proposed $2.469 billion in 
signal investments. The proposed program will modernize 11 interlockings with current solid state technology. These 
projects will not only improve the reliability and safety of subway service but will also prepare the lines for the roll-out 
of communications-based train control (CBTC). Compared to traditional “fixed block” signals, CBTC offers a variety of 
benefits including the ability to run more trains per hour, improve safety, reduce maintenance costs, and provide 
timely information to passengers. CBTC is now complete on the Canarsie line and is in construction on the Flushing 
line. The proposed 2015-2019 Capital Program will continue to expand CBTC throughout the NYC Transit system, 
implementing the technology on 54.1 track miles on the Queens Blvd. and 6th Avenue lines. 

CBTC can enable a capacity increase of close to 10 percent on crowded train lines due to higher throughput – but 
complementary improvements in traction power may be needed to realize this increase. Accordingly, the proposed 
2015-2019 Capital Program includes funding for four new substations (three on the Canarsie line and one on the 
Queens Blvd. line) and enhancements to other power infrastructure, including circuit breaker houses and 
supplemental negative cables. These power capacity investments total $557 million, which is in addition to the 
$2.469 billion signal program. 

Primary Operating Assets (Fleets and Track) 

Buses, subway cars, and the tracks they run on are NYC Transit's primary operating assets, and normal replacement 
of these assets remains a core mission in the proposed 2015-2019 Capital Program. Prior capital programs had 
brought all NYC Transit subway cars, buses, and track to a state of good repair – and the resultant improvements in 
service reliability are one of the great success stories of the capital program. Capital investments in cars, in concert 
with the Scheduled Maintenance System (SMS), have increased reliability from approximately 7,000 miles between 
breakdowns in 1982 to nearly 140,000 today. Likewise, bus fleet reliability has improved from below 1,000 miles 
between breakdowns to over 4,500 miles today. Derailments, which were once common, now occur only rarely. 
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To maintain these gains in reliability, sustained investment is required. The proposed 2015-2019 Capital Program 
includes over $5.7 billion for subway cars, buses, and track replacement. This represents approximately 34 percent 
of the overall capital program, which is comparable to levels in past programs. The proposed 2015-2019 Capital 
Program includes the purchase of 940 R-211 railcars and 1,438 buses (1,113 standard, 275 articulated, and 50 
express buses) to replace existing fleets that are approaching the end of their useful lives. NYC Transit will replace 
175 mainline switches, 68 miles of mainline track and install 16 miles of continuous welded rail (CWR) to prevent 
broken rails, reduce damage to rolling stock, and improve ride quality. In yards, two miles of track and 20 switches 
will be replaced. 

Passenger Stations 

Improving the station environment is a significant investment priority in the proposed 2015-2019 Capital Program, 
totaling $2.898 billion and 17 percent of the total program. NYC Transit will continue to follow the successful 
component-based repair strategy which was introduced in the 2010-2014 Capital Program to focus on eliminating 
the most deficient conditions system-wide in lieu of more comprehensive projects at a limited number of locations. 
This strategy is based on the results of a comprehensive condition survey of all stations in which each station 
component is rated on a scale of 1.0 (best) to 5.0 (worst). The survey is updated every five years and covers 
components such as stairs, platforms, mezzanines, windscreens, and canopies. The impact of the approach is a 
steep reduction in the number and severity of deficiencies system-wide. By the end of the 2010-2014 period the 
number of components rated 3.5 or worse will have decreased by 37 percent, as measured by the last two surveys. 
Complementing the component program, the proposed 2015-2019 Capital Program includes renewal projects to 
address 20 stations with high concentrations of deficient components. 

NYC Transit is committed to making the subway system increasingly accessible to customers with disabilities. The 
proposed 2015-2019 Capital Program provides ADA accessibility improvements at the final 11 out of a total of 100 
“Key Stations.” Additional non-Key Stations will be made fully accessible as well.  

Times Square and Grand Central subway stations are the first and second busiest stations in the system and 
patronage is expected to increase. Accordingly, it is essential that the MTA secure adequate investment to make 
capacity improvements, so these stations are prepared to handle future growth needs of the City and region. The 
proposed 2015-2019 Capital Program includes substantial access and circulation improvements at Grand Central 
station. Similarly, at Times Square, work is planned to renew and reconfigure the Shuttle station to improve 
passenger circulation and provide ADA accessibility.. The proposed 2015-2019 Capital Program also includes 
opening a second entrance at the 1st Ave. station on the Canarsie line (as part of an ADA project) and the reopening 
of a second entrance at the 8th Ave. station on the Sea Beach line.  

The proposed 2015-2019 Capital Program also supports the completion of the new fare payment system (NFPS) 
and miscellaneous station investments such as escalator and elevator replacements, signage, and other items. 

Component Repairs 

Based on the success of the component repair program in stations, NYC Transit will introduce a component-based 
strategy in other asset categories, including line structures, shops, and depots. The line structure repair program will 
focus on specific, known high-priority defects tracked through the continual inspection of all structures. Previously, 
defects were repaired by extensive line rehabilitations, but like stations, this strategy limited the number of locations 
that could be addressed. By focusing investment via a component approach, the 2015-2019 Capital Program will 
correct defects on 11 underground tunnels and seven elevated structures throughout the system, greatly extending 
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the reach of structure repair. As an alternative to demolition and reconstruction, a component-based approach will 
also be applied at shops and depots. The proposed program also includes repairs at nine shops and seven depots, 
to address components such as HVAC systems, roofs, and structural elements. In addition, two depots—East New 
York and Grand Avenue—will be modified to accommodate articulated buses. Many component projects will be 
implemented as part of the MTA-wide Small Business Development Program. 

Communication Technology Enhancements 

NYC Transit is committed to advance new technology to enhance the customer experience. Among other initiatives, 
the proposed 2015-2019 Capital Program provides funding to continue the rollout of the Integrated Service and 
Information Management - B Division (ISIM-B) project, which will enable real-time train arrival information to be 
provided to NYC Transit customers and personnel Also included are communications technology projects to enhance 
passenger safety and security. The blue lights of Help Points will become ubiquitous throughout the subway system 
as the devices are installed at 246 stations, completing the system-wide rollout. These highly visible, easy-to-use 
devices provide immediate access to assistance and information to passengers with the touch of a button at all 468 
subway stations. Additionally, NYC Transit plans to pilot test and begin deployment of platform safety technology that 
would reduce the occurrence of passenger injury from intrusion onto the right-of-way. 

System Condition 

Figure 2 illustrates the mix of investments by needs category in the proposed 2015-2019 Capital Program. The 
program continues NYC Transit’s emphasis on achieving good repair and maintaining that condition through normal 
replacement. Over 80 percent is dedicated to these activities. 

 

Figure 2 
New York City Transit Proposed 2015-2019 Capital Program by Needs 
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The System Investment Status (Figure 3) presents by investment category the measure of whether an asset is 
considered in good repair or whether it has backlogged components in need of repair. NYC Transit has evaluated the 
assets that make up its vast infrastructure based on one or more of three asset attributes as appropriate for a 
particular asset category:  

• asset condition  

• asset age vs. useful life  

• asset performance vs. an identifiable performance standard it must meet  

NYCT has used this dynamic approach since the 2010-2029 Twenty-Year Capital Needs Assessment, which differed 
from the previous, static methodology that considered an asset in good repair if it received investment in any past 
capital program, even as subcomponents aged and did not receive timely reinvestment.  

 

Figure 3 
New York City Transit System Investment Status 
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New York City Transit 
Subway Cars 
Category T-701 
As the largest subway network in the country NYC Transit currently operates a fleet of 6,465 railcars serving 468 
stations and approximately 5.5 million customers each weekday. Due to differences in tunnel geometry, NYC Transit 
maintains two internal subway divisions: A and B, respectively corresponding to the numbered and lettered lines. 
There are 2,905 A division cars and 3,560 B division cars. 

The subway car fleet reached a state of good repair as of 1991 through a combination of new car purchases and 
comprehensive overhauls. Since that time, a program has been in place with a goal to replace cars as they reach the 
end of their useful lives (currently 40 years). This normal replacement program also has introduced advanced 
technologies and improved customer accessibility features, automated public address systems and signage, 
improved lighting, customer emergency intercoms, and electronic route maps.  

Proposed 2015-2019 Capital Program - $2.775 billion 

Railcars are a critical service delivery asset. New York City Transit proposes to invest $2.775 billion for 940 new 60-
foot R-211 railcars that will replace the R-46 class on the B division that are reaching the end of their useful lives.  
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New York City Transit 
Buses 
Category T-703 
NYC Transit’s bus fleet - the largest in the country –contains a total of 4,428 buses comprised of 3,169 (72 percent) 
standard 40-foot buses, 766 (17 percent) 60-foot articulated buses, and 493 (11 percent) 45-foot express coaches. 
These quantities reflect completion of ongoing purchases in the 2010-2014 capital program. Since 1996, NYC 
Transit has diversified its fleet to more effectively meet its dynamic service requirements, including expanding its 
fleet of articulated buses for high-volume routes. 

NYC Transit’s long term fleet strategy will continue normal replacement based on a 12-year useful life for buses and 
a 7-year useful life for paratransit vehicles. At the completion of the 2010-2014 Capital Program, however, the bus 
fleet will still contain more than 300 buses that have exceeded their useful lives and are overdue for replacement. 
Maintaining a normal cycle of bus replacement is critical for service reliability and the ongoing infusion of new 
technologies. It also allows for improved environmental standards. 

Through preceding capital programs, NYC Transit has worked to make its bus fleet the cleanest major fleet in the 
world and has introduced many emissions-reducing technologies. The entire bus fleet is now composed of either 
clean diesel, hybrid diesel-electric, or CNG (compressed natural gas)-fueled buses. With new regulation in place and 
new higher standards expected, manufacturers are standardizing into their fleets the emission reduction 
improvements that NYC Transit pioneered, promising greater availability and lower costs for these advancements. 
Additionally, the fleet is one that is fully air conditioned and accessible to the disabled. 

This program also includes investment in buses to continue the implementation of Select Bus Service (SBS) on 
additional routes in partnership with the New York City Department of Transportation (NYCDOT). SBS combines bus 
technology with street improvements to provide faster and more reliable service on high-volume routes.  

The 2010-2014 Capital Program introduced a shift in the investment strategy for paratransit vehicles. As in the 
current Program, capital purchases in the proposed 2015-2019 Capital Program will be of wheel-chair accessible 
vehicles with a lower unit cost than traditional lift-equipped vans. With purchases and retirements through the 2010-
2014 Capital Program, 657 paratransit vans remain in service along with a fleet of sedans used in MTA’s Access-a-
Ride program to meet obligations under the Americans with Disabilities Act (ADA).  

Proposed 2015-2019 Capital Program - $1.002 billion 

The proposed 2015-2019 Capital Program includes $1.002 billion in this category. A total of 1,438 new buses will 
be ordered, which includes 1,113 standard buses, 275 articulated buses, and 50 express buses. To maintain a 
diverse fleet, 138 buses will be CNG-fueled and 75 buses will utilize hybrid diesel-electric technology. The proposed 
program also includes the purchase of 999 new paratransit vehicles.  
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New York City Transit 
Passenger Stations 
Category T-704 
NYC Transit’s 468 passenger stations are used by millions of customers each day. At 16 million square feet, the 
total floor space contained within stations is greater than the commercial office space in many U.S. cities. The 
system has 277 underground stations, 142 on elevated structures, and 49 on viaduct, embankment, or open-cut 
structures. Almost all the stations reached their current configuration before 1940. 

NYC Transit adopted a new strategy for capital investments in the 2010-2014 Capital Program, repairing deficient 
components at many stations system-wide in lieu of the more comprehensive projects at a limited number of 
locations. The station component repair program emphasizes projects targeted to specific station elements such as 
stairs, platforms, mezzanine components, windscreens, and canopies. As an example of the success that has been 
achieved to date, the 2012 condition survey shows a 37 percent reduction in the number of components rated 3.5 
or worse, as compared to the 2007 survey, assuming the completion of all programmed 2010-2014 work. In fact, 
the strategy addressed over 1,000 of the worst structural components at over 100 passenger stations, making 
critical repairs at a vastly larger number of stations in a shorter time period compared to what would have been 
possible under the previous investment strategy. At locations where there are high concentrations of defects, 
broader station “renewal” projects continue to be effective. This strategy will eliminate all defects in a shorter 
timeframe and at a lower cost than simply relying on full rehabilitations. 

As part of the long-range investment program to provide station accessibility under ADA, NYC Transit is on schedule 
to complete full accessibility at all 100 of the “Key Stations” by 2020, plus full or partial accessibility improvements 
at several other non-Key Stations. Additionally, all station renewal projects include accessibility enhancements such 
as compliant platform edge warning strips and Braille signage.  

NYC Transit is working to implement the next generation of fare payment equipment, continuing efforts that began in 
the 2010-2014 Capital Program. This new fare payment system will involve contactless “tap and go” technology, 
and promises to transform travel in the region much like the MetroCard did when first implemented. 

Proposed 2015-2019 Capital Program - $2.898 billion 

NYC Transit proposes $2.898 billion for station renewal and component work, accessibility investments, station 
structural reconfiguration, and improvements in fare collection, signage, escalators, and elevators. 

Station Renewal and Component Investments - $1.338 billion 

The proposed 2015-2019 Capital Program includes $448 million in station renewals and $890 million in 
component repairs. The planned work represents the diversification in NYC Transit’s station investment strategy. 
Twenty stations will receive renewal work over the course of the program, which will bring the stations into good 
repair. Beyond renewals, separate campaigns are planned to address backlogged repair of ventilators, platform 
edges, and station stairs, and other components at over 150 locations, which will bring those specific elements into 
good repair. All together, these methods will eliminate backlogged elements in need of repair at a faster pace as 
compared to a strategy that relies solely on full rehabilitations. 

 



 

56    

Accessibility for the Disabled - $561 million 

NYC Transit is on pace to make 100 stations fully accessible in accordance with ADA standards by 2020. With 
investments made through 2014, full ADA accessibility at 89 Key Stations will be complete or in progress. The 
proposed 2015-2019 Capital Program includes ADA investments at the final 11 Key Stations. These are: Times 
Square-42nd Street/Shuttle and Chambers Street/Nassau in Manhattan; Bedford Park Boulevard/Concourse and 
Gun Hill Road/Dyre in the Bronx; Astoria Boulevard/Astoria in Queens; and Bedford Avenue/Canarsie, 59th Street/4th 
Avenue, 86th Street/4th Avenue, Eastern Parkway-Brooklyn Museum/Eastern Parkway, Greenpoint 
Avenue/Crosstown, and Canarsie-Rockaway Parkway/Canarsie in Brooklyn. In addition, $100 million of ADA 
improvements are planned at non-Key Stations including, but not limited to, 1st Avenue/Canarsie and Court 
Square/Crosstown.  

Station Structural Reconfiguration - $200 million 

NYC Transit proposes $35 million in access improvements at the Times Square-42nd Street Shuttle station (in 
concert with the ADA accessibility improvements to be made there). The project at the Times Square-42nd Street 
Shuttle station will not only make the entire Times Square complex fully accessible, but will revamp the Shuttle’s 
appearance and operations, and improve customer circulation. The proposed 2015-2019 Capital Program also 
anticipates $150 million for the next phase of access improvements at Grand Central-42nd Street to improve the 
circulation and distribution of customers at mezzanine and platform levels on the Lexington Avenue line. Also 
proposed is mezzanine work at 8th Ave/Sea Beach, including the reopening of a second entrance. 

Fare Collection - $250 million 

NYC Transit will continue the implementation of the next generation of fare payment equipment, including the use of 
contactless “tap and go” technology. This new approach will offer many benefits to the MTA and our customers, 
including reducing labor and cash handling expenses, increasing bus speeds by shortening the boarding process, 
supporting intermodal fare payments options, and improving customer service.  

Other Station Improvements - $550 million 

The proposed program includes replacement of 35 escalators and 46 elevators, completion of the reconstruction of 
the Cortlandt St. station on the Broadway/7th Avenue line and other World Trade Center recovery work and other 
station elements. $436 million is allocated for the elevators and escalator replacements; the elevator work begins 
normal replacement investments for units initially installed for the purpose of wheelchair access. Contract costs and 
initial funding for support activities were funded in the 2010-2014 Capital Program; $44 million for the balance of 
the support work for the Cortlandt St. station reconstruction is included in the proposed 2015-2019 Capital 
Program. Also included is $30 million to complete transportation infrastructure work along the Church St. corridor in 
Lower Manhattan. Both initiatives are being coordinated with redevelopment work at the World Trade Center site. 
Other proposed work includes replacement of station signage and railings at select locations throughout the system 
and the next update of the station condition survey. 
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New York City Transit 
Track 
Category T-705 
The NYC Transit rail network consists of 633 miles of mainline track and 1,758 switches. Including switch length, 
the total system length is 660 miles. Mainline track has been in good repair since 1991 and mainline switches since 
1997. To maintain that condition, NYC Transit has a regular program of normal replacement. The useful life of track 
and switches varies considerably – from 25 to 65 years – depending on factors such as traffic, track type, geometry, 
and exposure to weather. Generally, the useful life of track is significantly lower on grades or sharply curved sections 
of track than it is on tangent track. 

The importance of track and switches to safe train operations is difficult to understate. NYC Transit track is traversed 
every weekday by hundreds of trains carrying the subway’s over five million daily passengers. This heavy usage 
causes daily wear of the track, which is countered by frequent inspection and maintenance. NYC Transit uses 
multiple levels of inspection. All mainline tracks are inspected visually by trackwalkers twice weekly. Mainline 
switches are inspected, tested, and maintained by two-member teams monthly. All aspects of track geometry are 
measured and recorded four times a year. Rails are scanned for internal defects using either a Sperry rail car or the 
Track Geometry Cars at least three times per year. In addition, to support the capital replacement program, all track 
sections are surveyed every four years by an engineering team that estimates the number of years of useful life 
remaining for the section. The mainline track and switch investment strategy is based on the most recent track and 
switch condition surveys. 

Proposed 2015-2019 Capital Program - $1.962 billion 

The proposed 2015-2019 Capital Program includes $1.962 billion for normal replacement of 68 miles of mainline 
track and 175 mainline switches. The work includes the replacement of concreted subway track and prefabricated 
panel track on elevated and open-cut/at-grade structures. Additionally, as part of the mainline track program, 
traditional bolted rail will be replaced with continuously welded rail (CWR) at critical locations to prevent the 
occurrence of broken rails. The proposed 2015-2019 Capital Program includes funding for 16 miles of CWR. Cost-
saving strategies, such as the Scheduled Component Replacement program and solid-cast polymer tie blocks, will 
also continue to be applied where appropriate. These investments will ensure that NYC Transit track and switches 
remain in good repair. 

Also included is $175 million for the track force account. The track force account is a series of annual projects 
funded by dedicated New York City funds for enhancement of the track.  
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New York City Transit 
Line Equipment 
Category T-706 
The subway contains a diversity of electrical and mechanical equipment and support infrastructure along the right-
of-way, including 432 track miles of tunnel lighting, 195 ventilation (fan) plants, 230 pump rooms, and deep wells at 
four locations. 

Lighting in subway tunnels enhances safety and aids rescue workers in emergencies. All NYC Transit subway tunnels 
have lighting, but many rely on incandescent light systems put in when the tunnels were built. Modern systems 
feature compact fluorescent lamps on both sides of trackways; redundant power sources assure they will function 
during emergencies. Also, they provide more ambient light than old systems and are more reliable and energy-
efficient. 

Fan plants enhance passenger safety by directing heat and fumes away from passengers and providing sufficient 
ventilation to enable safe evacuations. Though newer subways include adequate emergency ventilation systems, 
much of NYC Transit’s system lacks fans meeting contemporary standards. Most existing fans are undersized and 
unable to attain the “critical velocity” of air required of new subway systems. Also, many tunnel segments were 
originally built without fans. 

Currently, 60 percent of identified high priority tunnel segments meet new ventilation standards. New or expanded 
fan plants will be built at the highest priority locations. Work includes building a large enclosure, and installing multi-
directional turbine-type fans, mechanical damper systems along the right-of-way, and control systems for remote 
operation. Additional smaller-scale investments ensure the continued operability of existing fan plants, such as 
replacement of control systems. 

Pumps remove water that collects in tunnels from seepage, storm runoff, and water main breaks. Pump rooms serve 
all subway tunnels and under-river tubes; 89 percent of pumps are in a state of good repair. A pump room typically 
has two small pumps for regular use and one large pump on standby for flooding situations. Pump room projects 
may include substantial drain and discharge line repair and structural, electrical and control work, as well as 
replacing the pumps and motors. NYC Transit also has deep wells in areas with high water tables to extract 
groundwater and lower the water table below the subway structure, reducing infiltration and protecting its integrity. 

Proposed 2015-2019 Capital Program - $723 million 

NYC Transit proposes $723 million for line equipment investments, including: 

• 6.1 track miles of tunnel lighting on the 6th Ave. and Queens Blvd. lines as well as the 42nd Street Shuttle. 

• Three fan plants on the Brighton, Lexington, and 6th Ave. lines. One will replace an existing undersized fan 
plant, and two will protect locations that currently have no plants. 

• Replacement of fan components at various locations. 

• Rehabilitation of seven pump rooms.  
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New York City Transit 
Line Structures 
Category T-707 
NYC Transit’s network has 228 miles of line structures, including 136 miles of subway, 70 miles of elevated 
structures and viaducts, and 22 miles of at-grade alignments. All line structures require periodic investment to 
preserve their integrity against water damage, corrosion, and normal wear-and-tear. Subway tunnels also feature 
543 emergency exits, which require similar investment. 

All types of line structures (subway, elevated, viaduct and at-grade alignments) are primarily threatened by water 
infiltration and/or corrosion. In addition, vibration and exposure to salt water (viaduct by the ocean) reduce the 
useful life of line structures. Rehabilitation of structures generally entails waterproofing, grouting, replacing corroded 
steel, replacing spalled concrete, and reconstructing drains.  

Component Work 

Beginning with the 2015-2019 Capital Program, NYC Transit will introduce a component repair program, similar to 
the process developed for stations, to address defects for both elevated and subway line structures. In the subway, 
areas on the right-of-way with concentrations of high-priority defects are targeted for investment. This component 
approach will allow NYC Transit to address the most critical defects faster and more efficiently than under the 
previous strategy, which was based on larger line segment rehabilitations. On elevated structures, component 
repairs will be closely coordinated with planned painting projects to take advantage of project execution efficiencies 
and prolong the useful life of the structure. In selected cases, more comprehensive projects may be required to 
address structures with unique physical characteristics. 

Structural Painting 

Steel elevated structures require regular painting to protect against corrosion, extend the life of the structure, and 
improve neighborhood aesthetics. Overcoat projects entail scraping loose paint and applying paint on top of the 
existing paint layers. The debris from old coatings is collected and disposed of properly.  

Proposed 2015-2019 Capital Program - $832 million 

NYC Transit proposes $832 million for component repairs, painting, line structure rehabilitation, and other 
enhancements, including: 

• Component repairs to correct structural defects on 11 underground tunnels and seven elevated structures 
throughout the system. 

• Overcoat painting of 13.9 miles of elevated structures on the Dyre, Jamaica, Jerome, Flushing, Myrtle, and 
West End lines as well as the leads to East New York Yard. 

• Repairs on 5.0 route miles of elevated structure on the White Plains Road, Myrtle, and Rockaway lines as 
well as retaining wall and overpass repairs at Livonia Yard. 

• Rehabilitation of emergency exits at various locations throughout the subway system. 
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New York City Transit 
Signals and Communications 
Category T-708 
NYC Transit’s signals and communications systems include 727 track miles of mainline signal equipment, an 
automatic train supervision (ATS) system on the A Division, a rail control center (RCC), a carrier-grade 
communications network, subway and bus radio systems, and in-station communications applications such as 
intercoms and public address.  

Signals 

Signals ensure the safe and efficient movement of trains. There are 242 track miles of signals on the A Division and 
485 miles on the B Division. Currently, 74 percent of the signal system is within its 50-year useful life, and the 
balance is in need of modernization. The signal system is made up of two major elements: interlockings, or a set of 
switches that are coordinated and controlled from a remote location, and the automatic signals between the 
interlockings. Most of the NYC Transit system relies on conventional “fixed block” signal systems, but the agency is 
beginning to transition to communications-based train control (CBTC) signals —a technology that allows the agency 
to run more trains per hour, improve safety, provide timely information to passengers, and reduce maintenance 
costs. Installation of CBTC entails the modernization of each interlocking along a line, a subsequent “overlay” of 
CBTC wayside equipment, and the outfitting of railcars with CBTC carborne equipment. 

In addition to signals, the other primary NYC Transit signal assets include ATS and the RCC. With continued 
investment, NYC Transit’s signals have become increasingly automated. Train control has moved from local towers 
to master towers and now to the RCC, a state of the art facility. The ATS overlay technology provides the critical 
information on train movements to enable centralized control and provides real-time train arrival information to 
customers.  

Communications 

To meet the communication needs of a transit system serving more than 7.5 million passengers a day, NYC Transit 
has an extensive carrier-grade communications network. The network is supported by 472 miles of fiber optic cable, 
extensive copper telephone cable installations, eight major PBX sites, wireless radio systems for use in the subways 
by NYC Transit and the New York City Police and Fire Departments, 190 miles of subway antenna cable, and one or 
more communications rooms located in every station. Collectively, these assets are critical to providing service, 
responding to emergencies, enabling state-of-the-art customer communications, as well as administrative 
operations. Communication assets also include in-station applications such as public address / customer 
information signs (PA/CIS), closed-circuit television (CCTV) systems, and Help Points (customer intercom devices).  

NYC Transit’s main fiber optic network, known as SONET/ATM, is scheduled to receive upgrades of selected 
equipment in the 2015-2019 program to extend the life of the network. Various infrastructure investments will also 
be required to support the continued functionality of NYC Transit’s communication systems, including the 
replacement of communication cables (i.e., fiber optic, antenna, and copper cables), telephone infrastructure, and 
radio equipment. 
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Ongoing communications projects are poised to dramatically enhance the NYC Transit customer experience. One 
major initiative is the roll-out of Help Points throughout the system. Help Points are highly visible intercom kiosks 
that enable customers to speak directly with a NYCT Customer Service Agent for customer information and 
emergency assistance. Another key initiative is the Integrated Service and Information Management – B Division 
(ISIM-B) project, which will enable real-time train arrival information to be provided to NYC Transit customers and 
personnel at more stations throughout the system.  

Proposed 2015-2019 Capital Program - $3.179 billion 

NYC Transit proposes $2.469 billion for mainline signal modernization investments and $710 million for 
communication system improvements, for a total of $3.179 billion. 

Signal Modernization 

The proposed 2015-2019 signals program will modernize 54.1 track miles of signals by implementing CBTC on the 
6th Ave line and completing phase two of CBTC on the Queens Blvd. line (the first phase was funded in the 2010-
2014 Capital Program and covered the furnishing of both carborne and wayside equipment). Additionally, automatic 
signals on the Culver, Fulton, and Crosstown lines will be upgraded to extend their useful lives. Also planned are 
several system-wide signal improvement projects, such as control line modifications and speed enforcement system 
replacements. 

Eleven B Division interlockings are proposed for modernization, including five on the 6th Ave. line, two on the 8th Ave. 
line, two on the Broadway line, and one each on the Culver and Fulton lines. These modernizations will improve the 
quality, reliability, and safety of subway service in addition to preparing lines for the roll-out of CBTC. 

Communications Systems 

The proposed 2015-2019 communications program will install Help Points at 246 stations, thus completing the 
rollout of these kiosks to all stations system-wide. The program will also continue the rollout of ISIM-B, which will 
enable NYC Transit to provide real-time train arrival information at stations on the B-division.  

Additionally, NYC Transit will continue to upgrade the SONET/ATM network and replace key communications 
infrastructure including copper cables, fiber optic cables, antenna cables, and PBX switches. Improvements are also 
proposed to communication rooms, which protect and consolidate communications equipment. The proposed 
program also includes the replacement of the UHF T-Band radio system, in compliance with an FCC mandate to 
vacate these channels. Other investments include the replacement of PA/CIS electronic equipment on the Canarsie 
line. Lastly, initial investments are proposed to pilot and begin the rollout of Track Intrusion Detection and Platform 
Safety Technology to reduce the occurrence of passenger injury from intrusion onto the right-of-way.
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New York City Transit 
Traction Power 
Category T-709 
NYC Transit consumes nearly 2.2 billion kilowatt-hours of electricity annually, including 1.7 billion kilowatt-hours for 
train propulsion. The energy is supplied by the local electric utility but is delivered to the subway third rail via NYC 
Transit substations and power distribution infrastructure. 

NYC Transit operates 216 substations, located throughout the subway system. Substations receive high-voltage 
alternating-current (AC) power from the external electric utility grid and convert it to 600-volt direct current (DC) 
power for use in train propulsion. To accomplish this conversion, each substation includes one or more transformers 
(to reduce voltage), rectifiers (to convert from AC to DC), and switchgear (to control the connection to the external 
power). Power is then transmitted to the third rail by means of the power distribution system, which includes positive 
and negative cables and circuit breaker houses (CBHs). CBHs are small trackside enclosures, which feed power to 
the third rail and include remotely-actuated circuit breakers to disconnect power when necessary. There are 
currently 304 CBHs in service throughout the subway system. 

For emergency removal of power from the wayside, alarm units and telephones are placed throughout the NYC 
Transit system. These Emergency Alarm Units (EAUs) allow NYC Transit personnel to shut off third rail power to a 
section of track, and also include telephones for emergency communication. There is a total of 2,647 EAUs 
systemwide. 

The power network has received periodic reinvestment for modernization since the 1950s. In prior capital programs, 
some substations have received comprehensive modernizations, including replacement of all antiquated equipment 
and rehabilitation of the substation enclosure. Many other substations, however, only received component-based 
investment to replace selected equipment (particularly, to replace obsolete rectifiers). Component replacement at 
various substations will continue, focusing on components like HT switchgear and roofs and enclosures. Select 
substations will undergo more comprehensive renewals, which will replace multiple components that are not in good 
repair.  

On lines that will be upgraded with CBTC, additional power is often required to support the higher train throughput 
enabled by the modernized signals. Providing this power may require system improvements, such as new 
substations and enhancements to other power infrastructure. These improvements will ensure that the full customer 
benefits of CBTC can be achieved —specifically, more frequent train service— and will also allow for improved 
reliability. 

Proposed 2015-2019 Capital Program - $1.339 billion 

NYC Transit proposes $782 million for normal replacement and state of good repair investments in traction power, 
including: 

• Four substation renewals on the 6th Ave., 8th Ave., Culver, and Concourse lines. 

• Roof repairs at six substations and switchgear component replacements at various locations. 

• Component repairs at various locations, including replacement of negative cables on the 4th Ave. line. 
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• Rehabilitation of nine circuit breaker houses and seven circuit breaker house enclosures. 

• Rehabilitation of ducts near Stanton Street Substation. 

• Supervisory system improvements, including upgrades to the SCADA system and the replacement of control 
and battery cables at four substation control zones. 

NYC Transit also proposes $557 million in power system improvements to support high throughout on CBTC lines, 
including: 

• Four new substations, including three on the Canarsie line and one on the Queens Blvd. line. 

• Two new circuit breaker houses. 

• Supplemental negative cable on the Queens Blvd. and 6th Ave. lines. 
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New York City Transit 
Shops and Yards 
Category T-710 
Shops are critical to ensure the proper condition, integrity, and safety of the NYC Transit railcar fleet and 
infrastructure. Modernized shops are especially important for the Scheduled Maintenance System and work on high-
tech railcars entering the fleet. NYC Transit has a large number of shops to support the system, including two railcar 
overhaul shops, 14 railcar maintenance shops, 26 Maintenance of Way (MOW) support shops, eight car washers 
and various types of shop equipment.  

The major overhaul and maintenance shops are used for the inspection, repair, and overhaul of railcars. The 
specialty support shops, which include track, signal, infrastructure, and electrical facilities, allow NYC Transit to 
repair and maintain specific, non-fleet assets by performing a wide variety of functions, including ironwork, signal 
maintenance, power cable, and track fabrication. Approximately 46 percent of shop components are in good repair.  

The proposed 2015-2019 Capital Program will introduce a component repair strategy at shops that targets deficient 
components such as structural elements, heating/ventilation, lighting, and electrical systems. Larger-scale projects 
will continue to occur at select facilities with numerous deficiencies.  

The NYC Transit system also contains 24 yards used for the storage of railcars and work trains. NYC Transit’s yard 
facilities include 118 miles of yard track (including track occupied by switches), 895 yard switches, signal systems, 
perimeter fencing, and yard lighting. With investments through 2014, 93 percent of yard track and 94 percent of 
yard switches are in good repair. The most backlogged element of yards is their lighting; nearly 37 percent of yards 
have lighting that is in poor condition and does not meet current standards. 

Proposed 2015-2019 Capital Program - $357 million 

NYC Transit’s proposed 2015-2019 Capital Program includes $203 million for repairs at various shops and facilities. 
Of this, $92 million is for component repair projects at nine shops to address deficient components such as HVAC 
systems, roofs, and structural elements. Additionally, $69 million is proposed to fund the first phase of rehabilitation 
at Livonia Maintenance Shop, which exhibits a high concentration of defects and is ill-configured for current industry 
practices. The remaining investments in shops include upgrades at two MOW facilities and the replacement of heavy 
shop equipment.  

NYC Transit also proposes $154 million in yard investments in the 2015-2019 Capital Program.  

The proposed program will invest $28.3 million in yard track and switches, replacing 2 miles of yard track and 20 
yard switches. Additionally, $78 million is proposed for yard lighting at 207th St. Yard and the Coney Island Yard 
Complex. Yard security is another area of investment, with $41 million proposed to replace and/or upgrade fencing 
at three locations and install closed circuit television systems at various yards. NYC Transit also proposes $7 million 
for component repairs at car cleaning facilities at various yards. 
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New York City Transit 
Depots 
Category T-712 
NYC Transit currently operates 21 depots and two major base shops located throughout New York City to support 
more than 4,400 buses. Depots are necessary in order to collect revenue from buses, clean and fuel buses in 
preparation for service, perform routine maintenance and light repairs, and store buses when not in operation. Two 
depots, West Farms in the Bronx and Jackie Gleason in Brooklyn, are equipped to service buses that run on 
compressed natural gas and other depots have been modified to house articulated buses, which are a growing 
portion of the fleet. Base shops provide an extension to the maintenance capabilities of depots and perform 
scheduled bus overhaul/service, remanufacture components, and address other major repairs. Approximately 81% 
of bus depot and base shop components are in good repair. In addition, the bus system has 48 bus washers, 16 
paint booths, and one non-revenue fleet facility. 

The proposed 2015-2019 Capital Program will introduce a component repair strategy at depots and base shops that 
will address specific deficient components such as roofs, heating/ventilation systems and lighting. In parallel, NYC 
Transit will also continue to pursue depot reconstruction to accommodate recent and projected bus fleet growth. 

In partnership with the NYC Department of Transportation, NYC Transit launched Select Bus Service (SBS) in 2008. 
NYC Transit has successfully implemented SBS on seven routes, improving bus speeds by approximately 20 percent 
and spurring ridership growth. Such improvements are made possible by the use of fewer stops, off-board fare 
payment, high-capacity articulated buses with boarding at all three doors, dedicated bus lanes, traffic signal priority, 
and distinctive branding.  

Proposed 2015-2019 Capital Program - $592 million 

A total of $207 million is proposed for depot and base shop component repairs. The component repair program will 
address deficient components such as HVAC systems, boilers, and roofs at seven depots and one base shop as well 
as modifications at East New York and Grand Ave. Depots to accommodate articulated buses. Also proposed is 
$269 million to reconstruct the Jamaica Bus Depot. The project will address numerous functional deficiencies at the 
current depot, built in 1939, such as poor layout, inadequate work areas, and insufficient capacity. The project will 
also help NYC Transit to reduce its reliance on outdoor street parking for buses, improving neighborhood conditions 
for nearby residents.  

Additional investments of $115 million are planned for projects beyond depot reconstruction and component 
repairs. Projects include the replacement of bus washers, bus lifts, and depot equipment along with upgrades to 
elevators, storage tanks, and paint booths. Funding is also provided in the program for the expansion of SBS in 
continued partnership with the NYC Department of Transportation.  
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New York City Transit 
Service Vehicles 
Category T-713 
NYC Transit owns and operates specialized fleets of non-revenue rubber-tire vehicles and work trains. Work trains 
are used system-wide and are the backbone of NYC Transit’s right-of-way maintenance program. These vehicles 
support major construction (capital) and maintenance (operating) work, help to repair assets, and perform other 
critical services vital to supporting the successful and efficient operations. 

The fleets consist of a total of approximately 640 specialized rubber-tire vehicles which are replaced through the 
capital program. Vehicles include armored trucks, tow trucks, mobile station washer trucks, and other miscellaneous 
vehicles. NYC Transit’s approximately 496 work trains include diesel locomotives, refuse cars, hopper cars, snow 
throwers, flat cars, track geometry cars, and other vehicles. Locomotives transport non-propulsion work cars for 
various track, signal, and electrical projects. It is essential that service vehicles be maintained at a high level of 
reliability and availability.Delays or cancellations in the services provided by these vehicles may result in significant 
customer impacts, project delays, and operational inefficiencies. 

Proposed 2015-2019 Capital Program - $260 million 

The proposed 2015-2019 Capital Program includes $260 million to purchase new work trains and new non-revenue 
rubber tire vehicles.  

$203 million is allocated for various work trains. More than half of this funding, $118 million, is to replace 
locomotives that have reached the end of their useful lives. The balance is to replace or upgrade specialized work 
train cars, including signal supply cars, refuse flat cars, and crane cars.  

$57 million is allocated for the purchase of 294 non-revenue rubber-tire vehicles to replace vehicles at the end of 
their useful lives. 
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New York City Transit 
Miscellaneous 
Category T-716 
This category includes various investments to support the work of the capital program, such as contingency, 
insurance, engineering services, and environmental remediation. This category also includes investments in 
management information systems, passenger security, and administrative and employee facilities. 

Proposed 2015-2019 Capital Program - $833 million 

The proposed 2015-2019 Capital Program includes $833 million for miscellaneous investments. The program 
support components included in this category are in scale with previous capital programs. This investment includes 
insurance, engineering services, scope-development, and the MTA independent engineer to support miscellaneous 
technical needs of the program. Among the engineering work is a conceptual engineering study addressing 
alternatives for reconfiguring the Nostrand Junction on the IRT (A Division) Eastern Parkway and Nostrand lines in 
Brooklyn. The objective of the proposed reconfiguration is to improve subway operations on the 2, 3, 4, and 5 
services by increasing service capacity through this junction. In addition, $36 million is allocated for the 
administration of the Small Business Development Program, designed to provide a supportive framework for eligible 
firms to develop and grow within the construction industry and to establish stable, long-term business relationships 
with the MTA. 

Other investments include improvements and repairs at assorted facilities including the consolidated revenue 
facility, Livingston Plaza, the Rail Control Center, Power Control Center, and many employee facility rooms located 
within passenger stations. Also, Police District Office #4 at 14 Street-Union Square will be rehabilitated. An 
additional $20 million is proposed for other passenger security measures. Various management information system 
projects are also proposed, such as data storage and server enhancements at 2 Broadway and an MTA-wide 
initiative for Enterprise Asset Management. NYC Transit will address various environmental and safety needs, such 
as asbestos monitoring and removal, fire alarms system replacement at various facilities, and environmental soil 
remediation. 
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Staten Island Railway 
SIR 
Category S-707 
Staten Island Railway was created in 1971 when the City of New York purchased the railroad from the Baltimore and 
Ohio Railroad Company. SIR serves over 16,000 daily riders and includes 64 railcars, 29 miles of mainline track, 
five track miles of yard track, 54 mainline switches, 20 yard switches, three support and maintenance shops, 29 
bridge structures, and 6 power substations. SIR offers 24-hour service on a single line consisting of 21 stations from 
Tottenville at the southern end of the island to St. George Terminal in the north. (The count of stations reflects the 
consolidation of Atlantic and Nassau stations into the new Arthur Kill Station, now being constructed in the 2010-
2014 Capital Program). Today, a number of SIR assets need investment to reach a state of good repair, including 
the line’s railcars, stations, and portions of mainline track.  

Proposed 2015-2019 Capital Program - $372 million 

The proposed 2015-2019 Capital Program budgets $372 million for SIR, including significant investments in railcars 
and the power system. SIR’s R44 railcar fleet, which has reached the end of its useful life, is proposed for 
replacement. To provide improved and reliable traction power for the new fleet, three new power substations will be 
constructed to increase the power supply on the line. Additionally, following a successful pilot, a capital project to 
support the rollout of customer information signs that will provide real-time train arrival information at all stations is 
included in the proposed program. Other SIR work includes mainline track replacement, radio system enhancement, 
and component repairs at various stations. 
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Asset Base – Long Island Rail Road 
 

Table 5 
Selected Long Island Rail Road Assets 

Category Assets  

Rolling Stock 1,006 Electric Cars

 45 Locomotives

 134 Bi-Level Coaches

Passenger Stations 124 Stations

Track 515 Miles of Mainline Track

 537 Mainline Switches

Line Structures 162 Overhead Bridges

 478 Undergrade Bridges

Signals and Communications 440 Track Miles of Mainline Signal Equipment

Power 108 Substations

 328 Track Miles of Third Rail Power 

Shops and Yards 25 Shops and Yards
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Overview – Long Island Rail Road 

The Long Island Rail Road is one of the largest and busiest commuter railroads in North America, carrying 83.4 
million passengers in 2013. LIRR infrastructure includes 515 miles of main line track, 295 at-grade-crossings and 
124 stations on 11 branch lines. On an average weekday, the LIRR carries 287,000 passengers on 741 trains. 

Continued capital investment over the past three decades through five-year programs has allowed the LIRR to 
address deferred maintenance across the LIRR system. Asset inventory databases allow for the tracking and 
classification of all critical components and form the basis for developing the normal replacement portion of the 
LIRR’s proposed 2015-2019 Capital Program. In addition to these investments - which maintain Long Island Rail 
Road’s ability to reliably run the current level of service, protecting the legacy of the oldest commuter railroad in the 
country - a significant portion of the 2015-2019 program is focused on service improvements which will maximize 
the benefits associated with new LIRR service into Grand Central Terminal (GCT) via the East Side Access project.  

Proposed 2015-2019 Capital Program - $3.120 billion 

The MTA LIRR’s proposed 2015-2019 Capital Program demonstrates the agency’s ongoing commitment to 
maintaining and enhancing mobility, economic health, and quality of life in the region. The proposed 2015-2019 
Capital Program includes investments of $3.120 billion over the course of the program (Table 6). These investments 
work towards preserving LIRR assets through funding of its most essential components - rolling stock, stations, 
track, communications/signals, power, and shops and yards, along with continued investment in bridges/viaducts. 
In addition, system improvements identified within the Stations, Parking, Track, Shops & Yards, and Power 
categories will improve customer service and position the LIRR to serve new markets and more fully realize the 
benefits of service to two Manhattan Terminals – Penn Station and Grand Central Terminal. Finally, funds are 
allocated to provide for miscellaneous program costs to support these activities. LIRR has proposed funds in support 
of the MTA-wide Small Business Development Program, including its share of the cost to administer the program 
and $75 million in anticipated mentoring scope within its program to help meet the MTA mentoring goals. 

Table 6 details the proposed 2015-2019 Capital Program by asset category and percentage of overall program.  
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Table 6 
Long Island Rail Road Proposed 2015-2019 Capital Program by Category ($ in millions) 

Category 
Proposed 

2015-2019 Percent

 Rolling Stock $465 15%

 Stations 380 12%

 Track 1,007 32%

 Line Structures 181 6%

 Communications and Signals 435 14%

 Shops and Yards 190 6%

 Power 296 9%

 Miscellaneous 166 5%

 Total $3,120 100%

Numbers may not total due to rounding 

 

Primary elements of this proposed program include investments to maintain core infrastructure and smart 
investments that will enhance mobility, customer satisfaction, safety, and security. 

Core Infrastructure 

The Long Island Rail Road continues the progress made since the inception of the first Capital Program in 1982, 
with significant infrastructure investments in the proposed 2015-2019 Capital Program. Investments to maintain 
the core infrastructure account for almost 64 percent of the proposed 2015-2019 Capital Program, across all asset 
categories. This intensive level of investment assures that system components are replaced at the end of their 
useful life, avoiding the service disruptions and added maintenance expenses that occur when components 
unexpectedly fail. All LIRR asset categories, with the exception of Bridges and Viaducts, are currently under a normal 
replacement cycle. Maintaining this classification is the goal of projects identified in the Stations, Track, 
Communications and Signals, Shops and Yards, and Power investment categories. Key projects include: 

• Replacing platforms and associated station components at three stations: Babylon, Nostrand Avenue and 
Hunterspoint Avenue. 

• Upgrading the LIRR signal network by installing bi-directional Automatic Speed Control (ASC) using cab 
signaling in segments where it does not currently exist, including Dark Territory, and a more robust signal 
normal replacement program, which targets aging and deteriorated signal system components. 

• Continuing multiple infrastructure improvement programs such as the Annual Track Program and the 
continued upgrade and build out of the Fiber Optic Network. 
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• Undertaking an expanded program of bridge painting and bridge waterproofing to address and prevent rust, 
corrosion and water infiltration. 

• Implementing a substation component replacement program to address the most poorly rated components 
within aging substations thereby protecting operational reliability. 

Regional Mobility 

Close to 75 percent of Nassau and Suffolk County residents who commute to Manhattan for work use the LIRR, and 
that reliance on public transportation leads to cleaner air, improved mobility, and an all-around better quality of life 
for residents of this populous region. To remain the vital force in transportation that Long Islanders rely on and to 
continue contributing to the region’s future growth and well-being, LIRR must prepare for the future. At present, 
capacity issues at key locations impact LIRR’s ability to respond to market demand. Penn Station, LIRR’s Manhattan 
terminal, is currently at capacity during many periods of the day. The station’s 21 tracks – shared by the LIRR, 
Amtrak and New Jersey Transit – carry over 1,000 trains each day, and service growth is simply impossible. The East 
Side Access project, which will provide the LIRR with a second Manhattan terminal (Grand Central Terminal), will 
allow direct Long Island Rail Road service to the east side of Manhattan for the first time ever. This enhanced train 
service will bring Long Island residents closer to their final destination, thus reducing travel time and congestion at 
Penn Station and the subway lines serving it. 

Building upon this, proposed investments in this program support the growing role Long Island Rail Road plays in the 
transportation of intra-Island riders and commuters working non-traditional hours, as well as leisure travelers taking 
advantage of the region’s wealth of cultural attractions. This program will complete a vision realized during the 
1980s Main Line electrification project – a full second track on the Main Line between Farmingdale and 
Ronkonkoma. This tremendously important investment will greatly improve reliability and allow for expanded service 
in this very busy suburban travel corridor, while also providing system resiliency along this corridor in the event that 
extreme weather suspends train service on Long Island’s South Shore. 

Customer Satisfaction 

The MTA Long Island Rail Road has a long history of contributing to the quality of life of area residents. From its 
founding in 1834, the Long Island Rail Road has been a vital lifeline for Long Island and New York City, leading to 
the growth and development of the communities it serves and providing a gateway for the economic growth of the 
region. Today, as an essential component of the region’s transportation infrastructure, the LIRR is looking to provide 
opportunities for further ridership growth, incorporate modern technology, and improve accessibility for all riders. 
The proposed 2015-2019 Capital Program includes a variety of such smart investments to enhance service 
capacity, create new system capabilities and increase customer satisfaction. 

21st Century Electric Fleet 

Between 2002 and 2007, the LIRR completed a major fleet replacement effort, retiring the almost 40 year old M-1 
electric cars and replacing them with 836 M-7 cars. The state-of-the-art M-7 fleet has proven to be extremely 
reliable, as demonstrated by the increase in the number of miles traveled prior to unscheduled maintenance. The M-
7 car sets the standard for a comfortable 21st century LIRR experience, reflecting feedback received from customer 
focus groups and incorporating improvements in seating, enhanced lighting, window design, public address systems 
and restrooms. Auxiliary power units and climate control units were also doubled for greater reliability and comfort 
and the cars meet all requirements of the Americans with Disabilities Act. Building on these successes, the 
proposed 2015 – 2019 Program will continue the purchase of new M-9 electric cars, an effort which began in the 
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2010 – 2014 Capital Program. This continued fleet modernization effort will complete the replacement of the aging 
M-3 electric fleet, which faces a number of service reliability challenges and dated system technology. New car 
purchases are also needed to support future operational needs associated with Grand Central service. 

Station and Parking Improvements 

The last 20 years have seen numerous investments in LIRR stations throughout the system, including installation of 
elevators and other improvements to make stations wheelchair accessible; renewal of public restrooms, waiting 
areas, and ticket offices; station plaza areas; platforms; and targeted parking rehabilitation and expansion to 
maximize availability for LIRR customers.  

Among these investments, two of the LIRR’s busiest stations, Jamaica and Atlantic Terminal, underwent tremendous 
transformation. As the LIRR’s hub station, Jamaica has long served as the connecting point between 10 LIRR 
branches and the three Western Terminals (Penn Station, Atlantic Terminal and Hunterspoint Av). Since the Port 
Authority of New York and New Jersey’s JFK AirTrain service began in December 2003, Jamaica Station has also 
become a busy transfer point for travelers to and from JFK International Airport. In 2013, rehabilitation work was 
completed on the historic Jamaica Station Building, which houses the station’s ticket office and customer waiting 
room, as well as LIRR corporate offices and facilities for key operations. Restoration work on this century-old 
structure included roof replacement, repairs to terra cotta and façade ornamentation, extensive painting, 
replacement of exterior doors and windows, new exterior building lighting, amongst other work elements. With these 
recently completed capital investments, Jamaica Station ushers in the 21st century, with its vaulted glass and steel 
structure and adjacent iconic station building serving as a landmark within the community and providing a modern 
facility for current and future LIRR customers.  

Since 2012, all 121 LIRR branch line stations have Audio Visual Paging System (AVPS), which uses electronic signs 
on station platforms and in station buildings to provide customers with real time train information. This includes 
audio and visual message delivery with station stopping patterns for upcoming trains, critical safety reminders, and 
information about upcoming service changes.  

In recent years, the capital improvements have transformed numerous LIRR stations, including platform 
replacement and associated improvements at Massapequa, Wantagh and Hicksville stations, installation of new 
elevators and station upgrades at Queens Village, Flushing – Main Street, and Mets-Willets Point stations. These 
projects are transforming the customer environment at key locations, enhancing customer safety, and greatly 
improving station access by providing ADA amenities. 

This proposed program also features $40 million for the development and expansion of commuter parking. This will 
build upon previous parking investments made through the Capital Program, including the Mineola Intermodal 
Center and the Wyandanch Parking Facility which is currently under construction. The current parking needs for LIRR 
customers will grow in the future, particularly once East Side Access service opens. Site selection for the new 
parking facility will target the busiest LIRR electric branches, prioritizing stations also served by multiple bus routes 
to provide multi-modal transit opportunities. Where possible, consideration will also be given to Transit Oriented 
Development to partner with the community so that MTA investments can be coordinated with land use policies that 
encourage compact development and convenient access to the system for its customers. 
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Safety and Security 

The Long Island Rail Road continues to embrace customer and employee safety as its highest corporate priority. 
Along with customer awareness and employee safety programs, safety is maintained and enhanced through the 
timely replacement of aging capital assets to maintain their structural and functional integrity. The proposed 2015-
2019 Capital Program demonstrates this commitment through investments to enhance customer and employee 
safety on trains, in stations and terminals, in yards and employee facilities, and along LIRR’s right-of-way. Most 
notable is the renewal work in the Line Structures, Signals and Power categories, with an enhanced Signal normal 
replacement program and a new, robust program for Substation Component Replacement, in addition to ongoing 
programs to rehabilitate and replace aging bridges. The efforts to address backlogged needs in line structures also 
continue with aggressive bridge painting and bridge waterproofing campaigns.  

Security in LIRR terminals and stations and along the right-of-way is closely coordinated with the MTA as well as with 
other local, state and federal agencies. Continued emphasis is placed on structural hardening, surveillance, and 
physical barriers - such as fencing - to secure the LIRR system and its assets.  

The Long Island Rail Road will also complete the federally mandated Positive Train Control project to enhance rail 
safety system-wide. Initial investment in this critical technology began in the 2010-2014 Capital Program. 

This package of proposed rolling stock and infrastructure investments will work to maintain and improve service 
levels and on time performance. All system components must work reliably in order to continue to deliver the high 
quality, safe transportation service so vital to the region and its economy for another 180 years. 

System Condition 

Investments in its capital assets since 1982 have allowed the Long Island Rail Road to improve its operations, thus 
providing an invaluable service to the region by ensuring the legacy of the railroad. The MTA’s proposed 2015-2019 
Capital Program continues this legacy and looks to the future with system improvement projects that will expand 
capacity, increase levels of service, and support new LIRR service to Grand Central Terminal. 

The proposed 2015– 2019 Capital Program allocates 64 percent of its funding to state of good repair and normal 
replacement projects, and 31 percent to smart investments that will improve the system (System Improvements). 
Included in this system improvement funding are new stations, expansion and upgrades to track capacity, and new 
investments in signals and communications (Figure 4). 
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Figure 4 
Long Island Rail Road Proposed 2015-2019 Capital Program by Needs 

 

 

 

 

 

 

 

 

As described in the recently published 2015-2034 Twenty-Year Capital Needs Assessment, the MTA is recognizing 
the fiscal realities of maintaining its assets by revamping the strategies by which assets are repaired and 
modernized, placing much greater emphasis on lower-cost component replacement rather than complete 
reconstruction of facilities. This shift is an outgrowth of the component investment strategy that was successfully 
introduced for New York City Transit passenger stations in the 2010-2014 Capital Program, and is now being 
applied in certain areas of the LIRR programs for stations, line structures, signals, and power. 

Line Structures is the only LIRR asset category identified as not in a state of good repair. In recent years, the LIRR 
has made significant progress on this category with the completion of structural renewal on the Atlantic Avenue 
Viaduct. Regular bridge inspections and maintenance also ensure the safety and operation of these assets. In 
addition, other assets have components with replacement needs that will be reflected in future asset inventory 
updates.  
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Long Island Rail Road 
Rolling Stock 
Category L-701 
MTA Long Island Rail Road currently has a fleet of 836 M-7 EMU cars, 170 M-3 EMU cars, 45 locomotives (including 
22 DM and 23 DE), 134 bi-level coaches, and a fleet of work locomotives and other maintenance rolling stock. 

From 2002 to 2007, LIRR rolling stock underwent its most dramatic transformation in over 30 years. The M-1 cars, 
which entered service in 1968-1972, were decommissioned and 836 new M-7 cars were put into service. The M-7 
cars incorporate improvements in lighting, HVAC, and on-board announcements. The reliability of this new fleet has 
greatly exceeded contract goals, being able to travel hundreds of thousands of miles before unscheduled 
maintenance. 

Another asset vital to service performance is work / protect locomotives. These locomotives are used to transport 
material, fight icing and fall leaf conditions, and haul disabled trains.  

Proposed 2015-2019 Capital Program - $465 million  

M-9 Procurement 

This project will continue the purchase of new M-9 electric cars, which was initiated in the 2010 – 2014 Capital 
Program. This continued fleet purchase will allow for the replacement of the LIRR’s remaining M-3 electric fleet (88 
cars), which faces a number of service reliability challenges and dated system technology. In addition, a key system 
improvement component is the procurement of up to 76 new M-9 cars which will prepare the LIRR for future service 
to Grand Central Terminal, by expanding the size of the LIRR electric fleet. This procurement is being coordinated 
with cars purchased under the East Side Access project.  
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Long Island Rail Road 
Stations 
Category L-702 
The Long Island Rail Road operates 11 rail branch lines and serves customers at 124 stations in Nassau and 
Suffolk Counties and New York City. The Stations and Parking Program works to maintain and modernize LIRR 
stations, focusing on replacing station components like staircases, elevators / escalators, platforms and canopies, 
as well as restoring station buildings. These projects ensure a safe and comfortable customer environment. As the 
gateway to the LIRR system, stations play an important role in the LIRR customer experience and an integral role in 
community identity.  

The Long Island Rail Road, currently responsible for 60 percent of the train service into and out of Penn Station, 
contributes toward capital investment in Penn Station to ensure that this crucial part of the LIRR system continues 
to function smoothly as Long Island’s entry to Manhattan. Because Penn Station is LIRR’s most important and 
busiest terminal, it is essential that this facility be maintained and improved. 

Proposed 2015-2019 Capital Program – $380 million 

This proposed program includes initiatives to increase customer satisfaction by providing a comfortable and safe 
station environment. These projects invest in many station components, including platforms, staircases, shelters, 
waiting rooms, escalators, elevators, and station parking. 

Babylon Station Platform Replacement - $51 million 

This project includes design, demolition and reconstruction of the station’s two platforms and platform waiting 
rooms, as well as renewal of the canopy roofing system, and replacement of platform lighting, staircases, escalators, 
and elevators.  

Nostrand Avenue Station Rehabilitation - $27 million 

Improvements to this viaduct station in Brooklyn include demolition and replacement of both platforms, replacement 
of staircases, canopies, railings, station lighting, along with security and communication systems. Two new elevators 
will be installed, making this station wheelchair accessible. Design for this station rehabilitation effort was 
performed in the 2010 – 2014 Program in conjunction with the recently completed multi-phased Atlantic Avenue 
Viaduct rehabilitation 

New LIRR Stations - Elmhurst and Republic - $45 million 

These projects will advance two new LIRR stations – Elmhurst, on the Port Washington Branch in Queens, and 
Republic, on the Main Line in Suffolk County. A new Elmhurst station will provide commuter railroad service to this 
vibrant community.  
Proposed station elements for both locations include two new 12-car platforms, along with staircases, platform 
railings, platform shelters, ticket vending machines, as well as lighting, communication and security systems, and 
site improvements. Both stations will be fully ADA compliant, with elevator service at Elmhurst Station and ADA 
ramps at Republic. This proposed program includes the environmental review, design and construction of Elmhurst 
along with environmental review and design of Republic, supporting station construction in a future capital program.  
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Other Station Improvements - $29 million 

Other station improvement projects include a renewal of Hunterspoint Avenue Station, including replacement of the 
platform, canopy, lighting and other station components. Installation of a new elevator will make this station 
wheelchair accessible.  

At Murray Hill Station, on the Port Washington Branch in Queens, new elevators will be installed, along with 
associated station improvements – making this station wheelchair accessible. At Port Washington Station, a number 
of improvements are planned, including replacement of the station overpasses and platform canopies, along with 
other station improvements. These improvements are $19 million. 

Finally, the LIRR and MNR will each be contributing $11 million to a joint LIRR-MNR project in Grand Central 
Terminal, which constructs facilities to remove station trash and recycling and haul it away via rail. 

Station Component Replacement Work - $31 million 

The LIRR proposes a number of station component replacement investments, including programs to replace station 
signage, station platform lighting, platform railings, and station and building electrical systems at various station 
locations throughout the LIRR system. These efforts will work towards modernizing and improving LIRR stations, 
while enhancing the customer experience and safety.  

New Fare Payment System - $15 million 

The $15 million allocated to advancing the MTA-wide New Fare Payment System will support the MTA-wide efforts to 
allow customers to use a single smart card, or cell phone with a smart chip to ride the entire MTA network. 

Penn Station Investments - $80 million 

Investments in support of LIRR’s busiest station, and the busiest train station on the North American continent, 
focus on customer improvements, including the replacement of two-decade old elevators and escalators in the LIRR 
area of the station, along with rehabilitation of stairs, platform lighting and other station components. The Penn 
Station Complex Improvements project will advance early initiatives identified as part of the Penn Station Visioning 
effort. The Vision project recommended enhancements to corridors, access points, lighting, signage and wayfinding 
and a general improving of the space available for passenger circulation. The proposed program would begin initial 
implementation of these recommendations.  

Parking - $50 million 

The proposed 2015-2019 Capital Program includes a $40 million dollar project for the development and expansion 
of commuter parking through the construction of a multi-story parking facility in order to increase the availability of 
commuter parking. The LIRR currently has a commuter parking space deficit at its busiest stations, and the need for 
commuter parking will grow in the future, particularly after direct LIRR service to Manhattan’s East Side becomes 
available. While parking deck locations have not been determined yet, candidates are Level 1 stations (having more 
than 6,000 passenger trips per weekday) and Level 2 stations (having between 2,000 and 6,000 passenger trips 
per weekday) on the busiest electric branches. Priority consideration will be given to stations which are also served 
by multiple bus routes and other transit connections, in order to provide multi-modal transit opportunities. 
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A $10 million project for Parking Rehabilitation will undertake rehabilitation work at existing commuter parking 
facilities which are in need of capital renewal based on condition. The Ronkonkoma Parking Facility has been 
identified as priority for these funds, as this heavily-utilized facility has been in service for almost two decades, and 
requires capital rehabilitation.  

Mentoring - $22 million 

Various contracts supporting the station program will be awarded through the MTA Small Business Mentoring 
Program (SBMP). 
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Long Island Rail Road 
Track 
Category L-703 
MTA Long Island Rail Road has 515 miles of main line track (with 537 mainline switches) and 155 miles of yard and 
siding track. The track program is focused on economically supporting the safe operation of trains at maximum 
allowable speed with full Federal Railroad Administration (FRA) compliance, while minimizing the impact of track 
outages on customers. Track assets are currently maintained through on-going annual track renewal programs, 
which replace components on a life-cycle basis. The cyclical replacement of track rail components is based on age, 
condition and physical inspection.  

System enhancement initiatives include a project to expand track capacity on the Main Line in Suffolk County, as 
well as a project to continue to modernize and improve the track-level infrastructure in Jamaica. 

Right-of-way projects consist of drainage control, track stability/retaining walls, demolitions and fencing, which are 
intended to improve the physical condition of the right-of-way, ensuring safe and efficient operation of trains 
systemwide. 

Proposed 2015-2019 Capital Program - $1.007 billion 

Track investments build upon significant investments in previous programs in full support of LIRR long-term goals, 
based on a Track Strategy to maintain and upgrade the track system. 

Track Program - $377 million 

The track program consists of the normal replacement of track components, based upon component age and 
condition. Elements of the Track Program include installation of wood ties (mechanized), rail, wood switches, 
concrete switches, field welds, surfacing, drainage, rail profiling and track stability along the right of way, grade 
crossing investments and new construction equipment to support track projects.  

Right-of-Way Improvements - $35 million 

LIRR will also make various right-of-way improvements, including rehabilitation of retaining walls which hold back 
embankments to protect the track bed, along with work to address drainage and culvert deficiencies along the right-
of-way, such as replacing concrete sluiceways, installation of leaching basins and some drainpipe replacement. In 
addition, high security fencing will be installed at sites which have been identified as priority, based upon site risk 
assessments and history of trespassers. Finally, demolition efforts will remove abandoned structures along the right-
of-way that pose a potential danger to employees and customers and are eyesores in the communities where they 
are located. 

Jamaica Capacity Improvements –Phase 2 - $345 million 

Population forecasts for the New York region project increased population for Nassau, Suffolk and Queens Counties, 
creating a demand for additional LIRR service. In addition to growth in the LIRR’s core market of commuters 
traveling between Long Island and Manhattan, the LIRR also anticipates growth in the intra-island and reverse 
commute markets, reflecting forecasted job growth in Nassau and Suffolk Counties.  

In support of this future service demand, the LIRR is in the midst of a multi-phase effort to modernize and improve 
the infrastructure in Jamaica – a critical hub and main transfer location for LIRR, located in central Queens. Due to 



 

82    

the vital role it plays in the LIRR’s operations, infrastructure investments need to be made in the vicinity of Jamaica 
Station to increase station throughput in conjunction with service expansion. Current constraints in track and station 
capacity limit the number of trains which Jamaica station can accommodate during peak periods. By implementing 
new configurations for the interlockings both east and west of Jamaica station, this complex will be modernized, 
through a new track layout, new signals, and new higher speed crossover switches. As East Side Access service 
begins, the public will benefit directly from these investments because trains will be able to enter and leave the 
station more quickly. 

Building upon the Phase I work undertaken in the 2010 – 2014 Capital Program, this latest phase will continue to 
modernize the track level infrastructure both east and west of Jamaica Station, by installing higher speed switches 
and creating more streamlined track routings though the Jamaica complex. In doing so, this effort will also address 
selected state of good repair needs, by replacing and upgrading track, signal and switch components, many of which 
have exceeded their useful lives and are in need of modernization.  

Double Track Phase 2 / South Shore Resiliency - $250 million 

The LIRR’s Main Line from Farmingdale to Ronkonkoma is largely single track, with double tracking only at stations 
and selected passing sidings. This results in a very fragile operation, where it is very challenging to recover from 
adverse operational conditions and service disruptions. Infrastructure challenges also create timetable limitations, 
particularly for off-peak trains. To address these challenges and to enhance service reliability and train service 
opportunities along this very critical corridor, the LIRR is currently constructing a full second track. The first phase, 
covering Ronkonkoma to Central Islip, is under construction, funded in the 2010 – 2014 Capital Program. Phase 2 
in the proposed 2015 – 2019 Capital Program will complete the double track, by constructing the Central Islip to 
Farmingdale segment. 

A full second track between Farmingdale and Ronkonkoma will greatly enhance customer satisfaction and 
operational performance on this segment of the LIRR. When Phase 2 is completed, the LIRR will be able to provide 
bi-directional, half-hourly off-peak service in this corridor, greatly enhancing service opportunities for customers.  

In addition to enhancing reliability and train service opportunities, the Double Track will make the LIRR system more 
resilient, particularly by providing a more robust travel alternative to Long Island’s densely developed South Shore 
communities, in the event that extreme weather halts commuter railroad service on the South Shore branches.  
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Long Island Rail Road 
Line Structures 
Category L-704 
MTA Long Island Rail Road maintains 30 viaducts and 640 bridges system-wide (including pedestrian, overgrade 
and undergrade bridges), along with the Atlantic and Bay Ridge Branch Tunnels. Of these, 478 are undergrade 
bridges. In conjunction with Amtrak, the LIRR advances Fire and Life Safety and other improvements within the four 
East River Tunnels. The long-term Bridge and Viaduct program aims to address backlogged capital renewal and 
asset investment needs. Currently, the Line Structures asset category is the only LIRR capital program category not 
currently in a normal replacement cycle. This does not mean that the asset is in an unsafe condition; it characterizes 
the level of cost and effort to maintain the asset through the operating budget.  

Proposed 2015-2019 Capital Program - $181 million 

This program consists of the renewal / replacement of bridges and viaducts in locations throughout the LIRR 
system. These investments will allow LIRR to continue its move towards addressing backlogged capital investment in 
this category. 

Bridge Program – Structural - $66 million 

This project provides for rehabilitation of bridges, including two structures – Buckram Road on the Oyster Bay 
Branch and Springfield Boulevard on the Main Line – where preliminary design work is being undertaken as part of 
the 2010 – 2014 Capital Program. The proposal includes a full replacement of the Buckram Road Bridge. For 
Springfield Boulevard, the rehabilitation plan consists of girder repairs, diaphragm and stiffener renewal, deck and 
under-deck rehabilitation. Other bridge locations, to be identified, will be included within this project.  

Main Line Bridges - $57 million 

A key element of this proposed project is the replacement of the Post Avenue Bridge in Westbury. Not only is this 
century old bridge deteriorated and in need of full replacement, but due to its limited clearance, it is subjected 
frequently to vehicular strikes, particularly from trucks. The Program Development project in the 2010 – 2014 
Capital Program funded the preliminary design for replacement of this bridge. The design calls for a new bridge with 
increased clearance, which will improve safety and reduce the operational impacts associated with bridge strikes. 
The new bridge will consist of three bridge bays, providing the bridge width necessary to support a future third track 
along the Main Line. This project will also include renewal and rehabilitation of other bridges to be identified on the 
Main Line. 

Bridge Painting / Waterproofing - $29 million 

In order to continue to address capital investment needs on bridges and viaducts, the Railroad will continue the 
bridge painting program established in the 2005-2009 Capital Program. By addressing past deferred painting, these 
line structures will be protected from the elements, as painting provides a protective covering in addition to 
improving the structure’s aesthetics. In addition to painting, waterproofing is a key aspect of the LIRR’s strategy to 
bring the Line Structures category into a state of good repair. By replacing the bridge waterproofing – a membrane 
which is located between the track bed and the bridge structure itself – the bridge structure is better protected from 
water infiltration. This serves to inhibit bridge component deterioration which can negatively impact the bridge’s 
function. 
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Other Line Structures Initiatives - $6 million 

In conjunction with ongoing East Side Access-related construction being managed by the MTA Capital Construction 
Company, a portion of the Montauk Cut-off in western Queens will be demolished. The Montauk Cut-Off is an 
elevated structure which was previously utilized for freight train service but has been out of service for many years. 
This project will remove the portion of the viaduct located between the Mid-day Storage Yard and Arch Street Shop – 
two facilities in Queens which will support East Side Access operational needs by providing a location to store and 
maintain LIRR train equipment which provides service to Grand Central. Removing this portion of the Montauk Cut-
Off will allow LIRR train equipment to operate between the Mid-Day Storage Yard and the Arch Street Facility, 
thereby supporting fleet maintenance needs. 

Mentoring - $23 million 

Various contracts supporting the line structures program will be awarded through the MTA Small Business Mentoring 
Program (SBMP). These will include bridge painting and selected bridge structural renewal initiatives. 
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Long Island Rail Road 
Communication and Signals 
Category L-705 
The various systems which make up the Communications asset serve three main purposes: communication with 
LIRR customers, communication between LIRR employees, and security-related assets. These functions are 
supported by the Communications Backbone, a fiber optic network and associated system components that support 
all applications, including Security, Radio, Telephone, etc., in addition to the corporate network. 

Communication with LIRR customers includes station public address systems / digital displays. Communication 
between LIRR employees includes the vital voice hardware and telephone systems utilized by the Transportation 
Department. The Communications Backbone is the system-wide infrastructure, including fiber optic and copper 
cable, communication poles, and hardware, which supports various vital communications systems and allows 
transmission of voice, radio and data between locations within the LIRR service area. The Communications Asset 
also includes systems which monitor safety and security of LIRR stations, facilities, and structures, including fire 
alarms and the Atlantic Avenue Tunnel intrusion detection system.  

Communication investments focus on the continued fiber optic network build-out, improvements to radio 
communications, and security-related investments.  

The Long Island Rail Road’s signal infrastructure ensures the safe routing of 741 scheduled trains each weekday. 
Because of the LIRR’s age and size, the railroad has a very diverse collection of signal types and technologies, 
ranging from antiquated relay-based systems to modernized microprocessor technology. The LIRR’s signal system 
includes the track circuit-based automatic speed control system as well as the crossing gate protection 
infrastructure at highway crossings over railroad tracks.  

Signal investments are determined by the Signal Strategy, which considers the age, condition, reliability, and 
suitability of the equipment. One of the major focuses of the LIRR is to upgrade the signal network by installing bi-
directional Automatic Speed Control (ASC) using cab signaling in segments where it does not currently exist.  

Proposed 2015-2019 Capital Program - $435 million 

The proposed program advances the efforts of the LIRR’s Communications and Signals Strategies, addressing 
current and future needs, progressing component replacements and system improvements. 

Communications - $73 million 

The Long Island Rail Road’s proposed 2015-2019 Capital Program includes a $35 million project to continue the 
multi-program effort to upgrade and build out the fiber optic network. This includes the replacement of aging, 
obsolete equipment which can no longer be maintained. The proposed fiber optic network project also includes 
installation of new fiber and fiber optic hardware throughout the LIRR network to facilitate the transmission of data, 
voice and video data from stations, signal and communication huts, substations, employee facilities, and other key 
locations. This program also includes continued replacement of communications poles and hardware and 
deteriorated copper cable infrastructure at various locations along LIRR right-of-way. In addition, the Federal 
Communications Commission (FCC) Compliance project will continue system migration to a narrow-band radio 
frequency by upgrading and replacing radios, radio equipment and infrastructure to be compatible with the narrow-
band frequency. These projects total $20 million.  
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This proposed program includes two projects totaling $8 million to: continue the replacement of deteriorated radiax 
cable in the East River Tunnels along with aging and deteriorated equipment in the Penn Station Radio room; a 
public address system project to replace and upgrade station hardware and system components of the Audio Visual 
Paging System – this includes replacement of the control computer equipment at stations as well as installation of 
upgraded electronic display signs at select locations.  

This program also includes select security investments to safeguard LIRR customers, employees, and infrastructure. 

Signals - $362 million 

The Long Island Rail Road’s proposed 2015-2019 Capital Program includes funds to advance LIRR’s long-term 
signal strategy. As part of its ongoing efforts to maintain signal assets, the LIRR has included a $50 million Signal 
normal replacement project to renew and upgrade existing signal component equipment at locations throughout the 
LIRR system.  

Also, targeting one of the most critical needs for signal investment, the $65 million Babylon Interlocking Renewal 
project will replace and upgrade aging signal equipment in the vicinity of Babylon Station, including switches, 
signals, cables and other signal system components. 

In order to increase safety and comply with federal mandates, a $120 million project is included to complete 
Positive Train Control (PTC) investments, which will include wayside and on-board train control elements. This builds 
upon PTC investments undertaken in previous capital programs. 

The proposed Ronkonkoma to Yaphank Signalization project addresses some of the remaining areas of dark 
territory within the LIRR system. Currently the area east of Ronkonkoma is not signalized. This $37 million dollar 
project will upgrade the Ronkonkoma to Yaphank segment, including installing track circuits and automatic speed 
control (ASC). 

The proposed $55 million dollar Babylon to Patchogue project will upgrade and modernize the signal system within 
this segment of the Montauk Branch. In conjunction with other capital projects which are underway, this will provide 
for a modernized, speed control signal system between Babylon and Montauk. 

This proposed program also continues efforts towards Centralized Train Control, with a total of $25 million to 
advance tower migration into the central control facility in Jamaica, thereby creating a greater concentration of the 
LIRR‘s train dispatching and supervision functions within a single location.  

Finally, a design effort for a new Hunt to Post signal system will advance the replacement and modernization of 
signal technology along a portion of the Port Jefferson Branch, between Huntington and Smithtown. Finally, 
investments in systemwide Lightning Protection will focus on key interlocking locations, providing an upgrade to the 
latest surge protection standards. These two projects total $10 million. 
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Long Island Rail Road 
Shops and Yards 
Category L-706 
Currently, the Long Island Rail Road operates 25 shops and yards for fleet storage, maintenance and inspection 
services. With the purchase of M-9 cars to support East Side Access service, it is necessary to construct new train 
yards to store and maintain the expanded fleet, ensuring that train consists are housed in locations that allow for 
full rush hour service.  

Another key element of the LIRR’s Shops and Yards Strategy is the replacement of Rolling Stock Support Equipment 
and continued implementation of the Reliability Centered Maintenance Program. These investments will allow the 
LIRR to improve the reliability and productivity of this equipment, enabling the shop personnel to not only maintain 
the fleet, but also conduct maintenance in the most cost efficient manner possible. This will reduce rolling stock 
service outages and increase fleet Mean Distance Between Failures. By developing and maintaining a programmed 
plan for equipment life-cycle management, the LIRR will be able to manage the equipment and required major 
investments more efficiently, thus reducing downtime, maintenance costs, and increasing service life and reliability. 

Employee facilities are an important part of LIRR capital investments. These facilities are multi-functional, 
encompassing shops and material storage, traditional lockers, lunchroom and office space. The renewal of these 
facilities will support and improve LIRR employee safety, the work environment, storage and inventory control. 

Proposed 2015-2019 Capital Program - $190 million 

Program highlights include the proposed shop upgrades to support diesel locomotive maintenance, replacement of 
shop equipment, and renewal of Employee Facilities.  

Yard Improvements - $12 million 

The LIRR proposes to undertake environmental review, land acquisition and preliminary design in support of a new 
electric fleet storage yard on the Huntington / Port Jefferson Branch, in order to address current and future 
shortages of train storage capacity on this branch. Currently, westbound electric trains at Huntington Station begin 
at a linear track as this branch does not have an electric train storage yard. Efforts undertaken in this proposed 
capital program would support construction of a new yard in a future program.  

A yard improvements project would allow the LIRR to address upgrades and system improvement needs within 
yards, in order to enhance employee safety and productivity and support operational performance.  

Shop Improvements - $178 million 

A project to make diesel locomotive shop improvements is planned to replace / renew facilities utilized to maintain 
diesel locomotives – this includes maintenance bays and associated work areas, employee facilities, parts storage 
and wayside power for storage tracks. This program allocates $108 million for this effort. 

This proposed program also continues efforts to replace and upgrade aging and deteriorated shop equipment, as 
part of the Reliability Centered Maintenance program to maintain the LIRR’s fleet. A $15 million dollar Rolling Stock 
Support Equipment project reflects this ongoing shop investment initiative.  
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Improvements totaling $4 million are also planned for the facilities at Hillside and the nearby Upper Holban facility – 
work includes renewal of doors, electrical systems, flooring, restrooms, site work, and building systems. A $10 
million dollar Fire Protection Improvements project will replace and upgrade fire alarm and fire suppression systems 
at selected employee facility locations. Finally, the proposed program includes an $11 million capital project for 
restoration and improvement of select employee facilities to address various building systems within selected 
shops, yard facilities, towers and administrative offices. 

Finally, shops and yards investment efforts in support of the above projects, to be undertaken as part of the MTA’s 
Small Business Mentor Program (SBMP), total $30 million. This includes replacement / renewal of building 
components within LIRR’s employee facilities. 
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Long Island Rail Road 
Power 
Category L-707 
The majority of Long Island Rail Road service is in electric territory; electric multiple-unit cars utilize 750 volts of 
electric traction power that is delivered via the third rail. To provide this traction power, the LIRR operates and 
maintains 108 substations/breaker houses and 328 miles of third rail system-wide. In addition to the traction power 
system, the Power department also operates and maintains lighting at LIRR facilities including yard and tunnel 
lighting and emergency generator systems.  

The long-term goal of Power-related investments is to continue component replacements necessary to maintain the 
system and strengthen its reliability and safety. Of particular note, as part of this proposed Capital Program, the LIRR 
will invest substantially in the renewal of traction power substations by undertaking full substation replacement at 
selected locations and advancing a substation component replacement program at many locations throughout 
electric territory. Maintaining these assets ensures the safe operation of trains and contains the growth of operating 
costs. 

Relying on industry standards as the basis for component life cycles, LIRR has performed asset condition surveys to 
establish priorities for cyclical normal replacement investments. The need to invest in substation replacement 
became evident following the conclusion of the traction power load study, which utilized a computer simulation 
model and incorporated physical characteristics, train schedules and train power consumption. This study 
considered the power needs (focusing on the increased power requirements of the newer electric fleets) of the 
current system as well as requirements to support projected system growth and expansion. Numerous aging 
substations need to be replaced and new substations constructed in critical high traffic locations, in order for the 
LIRR to reliably operate increased train service in the future.  

Proposed 2015-2019 Capital Program - $296 million 

The proposed 2015-2019 Capital Program will replace traction power substations in Queens and Nassau County 
that have reached the end of their useful lives. These substations have been identified as priority replacement, both 
due to their age and condition, as well as their critical location at high traffic locations along the Main Line, Port 
Washington Branch and the Babylon Branch. The six substations identified for replacement in this proposed 
program include Jamaica (Main Line), Meadowbrook (Babylon Branch), Forest Hills (Main Line), Bellmore (Babylon 
Branch), Murray Hill (Port Washington Branch), and Queens Breaker House (Main Line). The total cost of these 
substation replacements is $75 million. 

More than half of the LIRR’s 108 substations/breaker houses were constructed in the early 1970s. As such, these 
substations are rapidly aging and require investment in order to protect service reliability and address deteriorating 
substation components. In this regard, the LIRR will be rolling out a substation component replacement program, 
which targets specific substation components at particular locations. Components to be replaced / renewed as part 
of this effort include: high voltage cable, control cable, ballast, remote terminal units, substation roofs, motor 
generators, along with transformers. Total cost of this project is $134 million. 

The Traction Power Load Study forecasted the power demand of future LIRR service, given the projected future 
service and the traction power needs associated with the newer LIRR electric fleets. Recommendations from this 
study included the construction of new substations, primarily in Queens, in order to ensure adequate traction power 
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to support future service demands. In this regard, the proposed 2015 – 2019 Program includes a $20 million dollar 
project to advance design, any property purchase and some early construction efforts, in support of new 
substations. 

The proposal also calls for $39 million in traction power investments for the replacement and/or upgrade of 
sections of third rail protection board and replacement of conventional third rail with composite rail, as well as 
upgrades to third rail cable feeders, third rail disconnect switches, 2000 MCM cable, and negative reactors. Other 
projects within the power asset category, totaling $28 million, include replacement of substation batteries, DC relay 
controls, volt feeders, signal power motor generators, tunnel lighting, and signal and power pole line replacement. 
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Long Island Rail Road 
Miscellaneous 
Category L-709 
Projects in this area provide for costs associated with the support and management of the Capital Program and 
projects with program-wide applicability such as system-wide environmental remediation, protective liability 
coverage, independent engineer services, value engineering services, and scope development, as well as 
administration costs to support the MTA Small Business Mentor Program. 

Proposed 2015-2019 Capital Program - $166 million 

This allocation is planned to fund miscellaneous projects. Included are: program administration, insurance, scope 
development, system-wide environmental remediation, and mentor program administration.  

Environmental Remediation - $10 million 

The Environmental remediation effort within this proposed program is the completion of chlordane remediation at 
selected substation locations. The 2010 – 2014 Capital Program included investigation of soil conditions at twenty 
substation sites which may have been contaminated with chlordane. This proposed project will complete the soil 
remediation efforts at these contaminated locations, addressing those sites not remediated in the 2010 – 2014 
Program.  

Small Business Development Program Administrations - $9 million 

This category also includes Long Island Rail Road’s allocation of $9 million as part of the MTA-wide cost to 
administer and support the Small Business Mentoring Program. 

EAM Reserve - $8 million 

Finally, funds have been allocated for a new MTA-wide initiative, Enterprise Asset Management. The LIRR’s proposed 
program contains $8 million towards this effort.  
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Asset Base – Metro-North Railroad 

 

Table 7 
Selected Metro-North Railroad Assets 

Category Assets  

Rolling Stock 881 Electric Cars

 278 Push-pull Coaches

 67 Locomotives

 14 Buses

Passenger Stations 86 Stations

Track 552 Miles of Mainline Track

 573 Mainline Switches

Structures 325 Overhead Bridges

 434 Undergrade Bridges

Signals and Communications 481 Track Miles of Mainline Signal Equipment

Power 59 Substations

 254 Track Miles of Third Rail Power 

Shops & Yards 11 Shops and Yards
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Overview – Metro-North Railroad 

Metro-North Railroad is one of the largest commuter railroads in the country, carrying over 83 million riders in 2013 
(nearly 80% New York State) on the Hudson, Harlem and New Haven Lines east of the Hudson River, and on the 
Pascack Valley and Port Jervis Lines west of the Hudson River. Metro-North infrastructure includes over 500 track 
miles and 86 stations in New York State and carries 284,000 passengers on an average weekday on 700 trains.  

The past 34 years have seen major investments in rolling stock and the infrastructure of the railroad with the 
dedicated funding of the MTA Capital Program. Early focus was on large-scale reinvestment in a system in disrepair, 
restoring basic infrastructure to reliable condition and working to achieve a state of good repair. Metro-North 
experienced a difficult year in 2013, underscoring the need for continued investment to maintain the infrastructure 
and rolling stock to the highest standard, for both safety and reliability. This requires the appropriate inspection, 
maintenance, and replacement plans, but also that the railroad has the necessary resources to carry them out 
effectively. Strong, stable funding of a multi-year Capital Program is absolutely necessary to enable Metro-North to 
maintain and improve its assets. Much progress has been made, while protecting past investments and providing 
targeted improvements that resulted in increased ridership. However, significant repair work remains, particularly in 
Grand Central Terminal, on line structure assets, on our Port Jervis Line territory and in Shops and Yards.  

Proposed 2015-2019 Capital Program - $2.553 billion 

The 2015-2034 Twenty-Year Capital Needs Assessment identified nearly $9 billion in Metro-North investment needs 
through 2034 to ensure safe and reliable service with significant progress towards achieving a state of good repair 
during this period. Metro-North’s $2.553 billion proposed 2015-2019 Capital Program addresses critical priority 
projects and demonstrates the agency’s ongoing commitment to promoting a culture of safety while maintaining and 
enhancing reliability and customer service (Table 8). These investments will fund the most essential components - 
rolling stock, stations, track, communications, signals, power, and shops and yards. Funds are also allocated to 
provide for miscellaneous program costs to support these activities, including Metro-North’s share of the cost to 
administer the MTA-wide Small Business Development Program. In addition, Metro-North has allocated over $50 
million for mentoring scope and will work to identify another $25 million of scope to help meet MTA mentoring goals. 

Table 8 details the proposed 2015-2019 Capital Program by asset category and percentage of overall program.  
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Table 8 
Metro-North Railroad Proposed 2015-2019 Capital Program by Category ($ in millions) 

Category 
Proposed  

2015-2019 Percent

Rolling Stock $532 21%

GCT, Stations and Parking 511 20%

Track and Structures 511 20%

Communications and Signals 232 9%

Power 113 4%

Shops and Yards 485 19%

Miscellaneous 170 7%

Total $2,553 100%

Numbers may not total due to rounding 

 

Primary elements of this investment program include investments that will enhance safety, security, reliability and 
customer service as described below (more detailed summaries of the projects are discussed in later sections). 

Achieving a state of good repair and protecting past investments in rolling stock and infrastructure to promote and 
ensure safety and reliability remains one of the most critical elements of the proposed 2015-2019 Capital Program. 
Metro-North must progress critical rolling stock and state of good repair infrastructure work while ensuring that all 
the improvements resulting from the last 34 years of Capital Program work are maintained for future generations 
through the normal replacement of assets at the end of their useful life. Key projects include: 

Rolling Stock Investments 

Continue implementation of the Metro-North Rolling Stock strategy with the replacement of the M-3 fleet at the end 
of its useful life. 

Safety Critical and State of Good Repair Projects 

• Significant investment in the Grand Central Terminal Trainshed, to improve the condition and progress the 
$1 billion state of good repair backlog. 

• Advance and enhance the Cyclical Track Program to continue to maintain this infrastructure in a state of 
good repair and to begin significant rail replacement system-wide.  

• Expand the Undergrade Bridge Program – east and west of the Hudson River – as well as the east of Hudson 
Overhead Bridge Program to progress these bridges toward a state of good repair.  

• Continue the investment in bringing the Port Jervis Line infrastructure to a state of good repair with track, 
viaduct and bridge work. 

 



 

   97 

• Continue extensive traction power rehabilitation and improvements essential to maintaining reliable and 
dependable service and supporting service growth.  

• Replace the aged Hudson Line signal system from Croton-Harmon to Poughkeepsie with a high capacity 
signal system.  

• Complete the federally mandated Positive Train Control project to enhance rail safety system-wide. Initial 
investment in this critical technology was committed in the 2010-2014 Capital Program.  

• Complete replacement of the Electric Shop at the Croton-Harmon Shop, finishing the majority of work at 
Harmon, the cornerstone of Metro-North’s long-term shops and yards strategy to upgrade and adequately 
size shops and yards for storage, maintenance and inspection services. 

Customer Experience Improvements 

Continue investments in station renewal with rehabilitation and critical priority component repair projects to station 
facilities throughout the system to maintain these elements in good repair. Improve customer communications in 
Grand Central Terminal and at outlying stations East of the Hudson River by deploying the latest customer 
information technology to provide real-time performance information including departure time and destination, 
status, and track to customers and employees.  

System Condition 

Since 1982, when the first Capital Program began, Metro-North has committed a total of $6 billion to replace rail car 
equipment and restore a majority of its infrastructure to a state of good repair, establishing a normal replacement 
cycle for its assets and making select system improvements. Obsolete track was replaced by 1986 (with the 
exception of the more recently acquired Port Jervis Line). The work to bring the Communications and Signals assets 
to a state of good repair was completed by 2000 and the Power assets reached a state of good repair by the end of 
the 2000-2004 Capital Program. These assets are in a cycle of normal replacement and need continued significant 
investment in order to maintain a state of good repair and support safe, comfortable and reliable service for Metro-
North customers. 

In the proposed 2015–2019 Capital Program the majority of the Metro-North investments are dedicated to state of 
good repair and normal replacement projects, 85 percent, with 10 percent to investments which will improve the 
system (System Improvements). Much of the system improvement funding is devoted to improved communications, 
agency-wide new fare payment initiatives, and parking expansion and strategic intermodal facilities needed for our 
customers to access the railroad. (Figure 4). 
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Figure 5 
Metro-North Railroad Proposed 2015-2019 Capital Program by Needs 

 

 

 

 

 

 

 

 

Metro-North has four asset categories identified as not in a state of good repair: 

• Grand Central Terminal and Stations which includes the extensive Grand Central Terminal Trainshed; this 
structure requires a significant increase in level of investment over the next 20 years to progress toward a 
state of good repair.  

• Structures, which based on a more comprehensive inspection program, require a significant increase in 
investments to progress work toward a state of good repair over the next 20 years. 

• Port Jervis Line Infrastructure, for which Metro-North assumed responsibility under a lease agreement with 
Norfolk Southern in 2003, continues to require substantial additional investment to repair its 66 miles of 
track and bridges. These needs will continue to be addressed in future programs.  

• Shops and Yards, for which state of good repair will largely be addressed by completion of the replacement 
of the Harmon Shop Electric Shop in the 2015-2019 Capital Program. 
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Metro-North Railroad 
Rolling Stock 
Category M-701 
The goal for the proposed 2015-2019 Capital Program’s $532 million investment in rolling stock is to maintain the 
fleet by replacing cars that have reached the end of their useful life and to accommodate projected growth in 
electrified territory served by the Harlem Line and Hudson Line service. Upon completion of the delivery of 
purchases made under the 2010-2014 Capital Program, the revenue fleet available for service will total 1,240 
units. This includes 213 push-pull coaches, 881 electric cars, 52 locomotives, and 14 buses for East of Hudson 
service; and 15 locomotives and 65 coaches available for service on the Port Jervis and Pascack Valley Lines, 
operated by New Jersey Transit per an agreement among the parties. Through the 2015-2019 investments, Metro-
North will continue fleet replacement efforts to enhance the quality of service for railroad customers. 

Proposed 2015-2019 Capital Program - $532 million 

Metro-North’s purchase of rolling stock is needed to replace the M-3 fleet that has reached the end of its useful life 
and to provide additional seating as ridership continues to grow. Rolling Stock projects total $532 million and 
represents approximately 21 percent of the program for the 2015-2019 period. 

M-3 Replacement 

Metro-North will replace the entire 140-car M-3 fleet, which was built in 1984, including cars to accommodate future 
projected ridership growth in the areas served by these vehicles.  
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Metro-North Railroad 

Stations 

Category M-702 

There are 86 Metro-North passenger stations in New York State, 74 east of the Hudson River and 12 more west of 
the Hudson. The long-term objective of Grand Central Terminal, outlying station and parking investments is to 
achieve a state of good repair, improve operations, increase customer satisfaction, and conserve the historic 
stations along the system. In addition, Metro-North will make progress toward constructing new facilities to 
accommodate increased ridership and increase access and parking opportunities. These initiatives support local 
development opportunities as well. 

Proposed 2015-2019 Capital Program - $511 million 

Included in Metro-North’s proposed 2015-2019 Capital Program is the continuing renewal of the historic Grand 
Central Terminal complex including the 75 acre Trainshed complex, as well as stations on the Hudson, Harlem, and 
New Haven Lines, and parking and strategic facilities. The GCT complex consists of the terminal building plus the 
multi-level, subsurface Trainshed. During the years of 1907 to 1913, the present GCT was designed and 
constructed and the railroad was electrified. Two underground train platform levels with 42 platform tracks were 
constructed between East 45th Street and East 51st Street, along with a 10-track approach area between East 51st 
and East 57th streets. These two platform levels constitute what is called the upper level and the lower level of the 
Trainshed. The upper level’s roof structure makes up the deck of Park Avenue and the adjoining side streets. The 
lower level’s roof structure makes up the structural support for the upper level tracks.  

These Grand Central Terminal and Stations projects total $511 million, approximately 20 percent of the total Metro-
North Capital Program. 

Grand Central Terminal Renewal Projects 

Renewal of Grand Central Terminal will continue in the proposed 2015-2019 Capital Program with $279 million 
allocated for normal replacement and state of good repair projects. Major work continuing from the 2010-2014 
Capital Program includes the ongoing structural work on the GCT Trainshed and the elevator renewal program. In 
2013, a structural assessment of the Trainshed was completed that indicated $1 billion of investments (including 
priority replacement work) are necessary in order to bring the Trainshed to a state of good repair and improve the 
condition and safe operation of the tunnel and Trainshed. In addition, this program will replace the public address 
system and Central Control and GCT’s Visual Information Systems, key elements to preserving vital customer 
communication. The continued phased replacement of 100 year old platform edges will provide a safe customer 
route to/from trains. Other projects in this category include Park Avenue Tunnel Fire Life Safety and GCT Fire 
Protection enhancements, GCT utilities investments, and the final phase of elevator improvements. 

GCT Trainshed/Tunnel Structure (including Roof Expansion Joints) - $180 million 

The project will increase the level of investment needed following an in-depth inspection and assessment of the 75 
acre Trainshed condition completed in 2013 under the 2010-2014 Capital Program. As a result of continuing and 
accelerating deterioration, Metro-North will begin a systematic block by block reconstruction of the Trainshed as well 
as continue the spot priority repair program. Work in this capital program will include the design and superstructure 
replacement under Park Avenue Northbound and Southbound between 48th and 49th Streets as well as additional 
locations to be determined. 



 

   101 

Park Avenue Tunnel Fire and Life Safety Improvements - $1 million 

The purpose of this project is to improve the emergency lighting and way finding signage of the Park Avenue Tunnel 
Emergency Exits located at 59th, 72nd, and 86th Streets. 

GCT Fire Protection - $20 million 

The purpose of this project is to complete the phased repair of the fire protection / standpipe system in the Upper 
and Lower Level Trainshed. 

GCT Utilities - $5 million 

The purpose of this project is to provide a comprehensive assessment and inventory of critical utilities in Grand 
Central Terminal, along with priority repairs based on the recommendations of the study. A strategy of 
repair/replacement projects to be funded in upcoming future Capital Programs will be developed as well. 

GCT Elevator Improvements - $7 million 

Grand Central Terminal is a multi-level facility, which is dependent upon its elevators to transport materials, 
employees and customers between the various levels. This project will replace elevators which have reached the 
end of their useful lives and are necessary for the terminal’s continuing operations.  

GCT Visual Information System (VIS) Replacement - $60 million 

The purpose of this project is to replace the GCT VIS including central control, cable plant and information displays 
(the Big Boards, the Gate Boards, Digital Track Indicators, Recessed Wall-Mounted Directories/Departure Monitors, 
Free-Standing Directory/Departure Monitors, Platform displays and Employee Displays) with a more robust 
infrastructure that will improve communications, increase reliability and provide for future growth for new types of 
information to be displayed. Existing system components have reached the end of their useful lives and pose 
vulnerability in the event of failure.  

Mentoring – GCT - $5 million  

The proposed 2015-2019 Capital Program includes an allocation of $5 million for GCT investment efforts in support 
of the above projects, to be undertaken as part of the MTA’s Small Business Mentor Program (SBMP).  

Stations Projects 

Hudson and Harlem Line Stations Priority Repairs - $19 million 

Priority component repairs at stations along the Upper Hudson and Upper Harlem Line will improve the condition of 
the stations and provide an enhanced customer experience.  

Harlem Line Stations Improvements - $53 million 

This project is a continuation of work begun in the 2010-2014 Capital Program. The 2015-2019 Capital Program will 
rehabilitate Wakefield, Mount Vernon West, Fleetwood, Bronxville and Tuckahoe stations, addressing those 
elements of the stations that are either in poor condition or that are at or beyond the end of their useful life. Station 
elements to be addressed include platforms, overpasses, and canopies. In addition, the potential  of intermodal 
improvements at White Plains based on an upcoming City of White Plains led study to be undertaken in conjunction 
with the MTA and other stakeholders. 
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Harlem-125th Street Station Improvements - $2 million 

This project will restore or replace the historic stairways located on the south side of 125th Street under the viaduct. 
Metro-North will also improve the lighting around the station building and under the viaduct to increase safety and 
improve the customer environment.  

Station Building Rehabilitation - $1 million 

Many of Metro-North’s station buildings are historic, built in the late 1800s or early 1900s, and in varied 
condition. The cost to renovate these structures can often be high because of building age and condition. The 
proposed scope includes improvements at stations buildings such as Ossining and Brewster. 

West of Hudson Station Improvements - $15 million 

Metro-North serves eleven stations in Orange and Rockland Counties on the Pascack Valley and Port Jervis Lines. 
Several of these stations are reaching the end of the normal service life and require priority component capital 
investments. For the 2015-2019 Capital Program, three (3) stations have been identified for normal replacement 
improvements: Spring Valley on the Pascack Valley Line and Harriman and Middletown on the Port Jervis Line.  

Customer Communications - $90 million 

This project, being designed in the 2010-2014 Capital Program, is part of a larger initiative to deploy the latest 
customer information technology, providing real-time performance information including departure time and 
destination, status, and track to customers and employees. It will provide the following improvements: 

• Integrate the functionalities of the existing station public address, Train Time and GCT VIS systems to create 
a new Customer Communications Information System.  

• Provide visual information displays with real-time information including hardware, software and applications 
and connections with Public Address (PA) systems for passenger stations. 

• Provide outlying stations Infrastructure and fiber connectivity for station devices including station cable, 
conduit and communications rooms to support data requirements for all systems.  

• Replacement of all wayside PA systems at passenger stations. 

• Provide intercom/railroad telephone systems, including all necessary field/office systems for passenger 
stations. 

• CCTV Video and Access Control Management - including central control equipment, access controllers, IP 
cameras and network video recorders for passenger stations and other Metro-North facilities. 

• Elevator and Escalator Management- including central control equipment and controllers for all GCT and 
passenger station elevators and escalators. 

These Customer Service Initiatives (CSI’s) are intended to provide a higher level of service to Metro-North customers 
east of the Hudson River and to provide more accurate and usable systems to achieve the desired level of service. 
Metro-North will work with the Connecticut Department of Transportation to install these capabilities in Connecticut 
and with New Jersey Transit on the west of the Hudson River territory as well.  
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New Fare Payment System - $15 million 

The $15 million allocated to advancing the MTA-wide New Fare Payment System will support the MTA-wide efforts to 
allow customers to use a single smart card, or cell phone with a smart chip to ride the entire MTA network. 

Strategic Facilities - $32 million 

The $32 million Strategic Facilities project will improve parking and access to Metro-North trains through a 
significant parking expansion at a location to be determined. Purdy’s and Southeast on the Harlem Line are the key 
candidate locations for such facilities, based on available land and demonstrated need.  

Mentoring – Stations and Strategic Facilities - $18 million 

The proposed 2015-2019 Capital Program includes an allocation of $18 million for station component and strategic 
facilities investments in support of the above projects, to be undertaken as part of the MTA’s Small Business Mentor 
Program (SBMP).  
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Metro-North Railroad 
Track and Structures 
Category M-703 
There are 387 route miles and 795 track miles (545 electrified) that constitute the Metro-North system in New York 
State and Connecticut. Of that, 552 mainline track miles and 573 mainline switches are in New York State, including 
Grand Central Terminal. The long-term objective of investments in this area is to maintain the condition of the 
majority of the existing assets that are in a state of good repair and achieve a state of good repair for structures. The 
ongoing renewal of the trackage is essential to providing customers with a safe, reliable, and comfortable ride. To 
accomplish this, Metro-North has developed a cyclical program of track and turnout renewal and replacement that 
maintains track structure components and switch facilities in proper operating condition. Similarly, the continued 
integrity of line structures along the railroad right-of-way is vital to its smooth and safe operation. There are more 
than 700 bridges in the New York Territory of Metro-North Railroad. This includes overhead and undergrade bridges, 
viaducts, tunnels and retaining walls. A key focus for line structures in this program will be on addressing the most 
critical of needs for Metro-North’s 434 undergrade bridges throughout the system. 

Proposed 2015-2019 Capital Program - $511 million 

A total of $511 million is allocated for track and structures projects, representing approximately 20 percent of the 
proposed 2015-2019 Capital Program. 

Cyclical Track Program – Wood Ties and Surfacing - $107 million 

This project provides for the replacement of ties and rail along with cyclical surfacing on the Hudson, Harlem and 
New York portion of the New Haven Line. The project has been expanded and enhanced to ensure that Metro-
North's track is maintained in a constant state of good repair so that the track structure does not deteriorate, and 
ensures conformance to Federal Railroad Administration track standards. The project includes a new effort for the 
phased replacement of 119 lb rail in order to maintain a safe right of way, improve performance, reliability and 
condition. This program protects the capital investment already made between 1982 and 2014. The scope of work 
for this project includes the purchase of rail, ties, track ballast and other track materials associated with installation. 

Turnout Replacement – Mainline/High Speed - $57 million 

This project provides for the replacement of interlocking switches at select locations throughout the Metro-North 
territory in New York State as they reach the end of their useful life. The scope of work for this project includes, for 
some locations, turnout replacement in kind; and for select locations, improving existing standard turnouts with 
high-speed turnouts. High-speed turnouts will result in reduced travel time for Metro-North customers and greater 
flexibility for the railroad.  

Grand Central Terminal Switch Renewal - $25 million 

This project is a continuation of the switch replacement in Grand Central Terminal along with the stick/jointed rail 
that currently exists at the platform areas. In the upper and lower level of GCT, the high volume of traffic and tight 
configuration accelerates the wear of the switches. This project provides for the removal of existing switches and the 
annual renewal of switches within the terminal and tracks in the platform areas. These investments maintain a 
constant state of good repair ensuring that the terminal operation can operate reliably. 
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Turnout Replacement – Yards and Sidings - $5 million 

This project provides for the normal replacement of turnouts as they reach the end of their useful life, and for the 
construction of track improvements at various yard and siding locations in New York State.  

West of Hudson Track Improvements - $10 million 

This project will replace rail and ties, as well as perform surfacing on selected track areas on the Port Jervis Line. 

Undergrade and Overhead Bridge Program - $143 million 

The focus of these projects is the repair and replacement of bridges over or supporting the railroad’s right-of-way, 
which are approaching the end of their useful lives, or do not meet current loading standards. The project funding 
levels were increased in this program to progress work towards a state of good repair. The Undergrade Bridge 
program includes the repair or replacement of more than thirty-one structures, including eighteen bridges on the 
Hudson Line, the repair or partial replacement of five bridges on the New Haven Line and the replacement of three 
bridges on the Harlem Line. The Overhead Bridge program includes the replacement of bridges on the New Haven 
Line as well as funds for ongoing long-term Force Account bridge repairs.  

Employee Welfare and Storage Facilities - $3 million 

This project provides for the upgrade of employee welfare facilities to suitable and adequate space. The areas 
targeted for improvement in this program include locker rooms, bathroom facilities, meal and rest areas, and 
storage/work spaces in GCT and outlying field locations.  

Harlem River Lift Bridge - $10 million 

This project continues a rehabilitation program initiated in the 2010-2014 Capital Program. The work includes 
repairs to cracked piers that support the critical moveable bridge which provides the only access into Manhattan for 
all Metro-North trains traveling to and from Grand Central Terminal.  

Moodna and Woodbury Viaducts – West of Hudson - $15 million 

This project continues the state of good repair work that began on the Moodna and Woodbury viaducts on the Port 
Jervis Line under the 2005-2009 and 2010-2014 Capital Programs. The project includes the total replacement of 
ties on both viaducts, approximately 3,000 ties on Moodna and 600 ties on Woodbury. 

Undergrade Bridge Program – West of Hudson - $15 million 

This project includes the replacement of three bridges on the Port Jervis Line, as well as repairs to two additional 
bridges. There are approximately 80 undergrade bridges on the Port Jervis Line; this project provides for the 
continuing renewal of structures determined as top priorities based on condition surveys.  

Other Track and Structures Projects - $114 million 

Additional projects in the proposed 2015-2019 Capital Program for track includes work to maintain the system 
infrastructure as safe and reliable. Work includes cyclical insulated joints, rock slop remediation, rebuilding retaining 
walls, improvements to systemwide drainage and purchase of maintenance of way equipment.  

Structures improvements to maintain reliability and contribute to progress towards a state of good repair include 
bridge preservation rehabilitation, Beacon Line undergrade bridges, Park Avenue Direct Fixation, railtop culverts, 
bridge walkways, replace timbers on undergrade bridges, Hudson Line Tunnels Inspection, catenary painting and DC 
substation/signal house roof replacement and right-of-way fencing.  
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Additional West of Hudson infrastructure improvements needed to progress Port Jervis Line state of good repair 
include track improvements and rock slope remediation. 

Mentoring – Structures – $8 million 

The proposed 2015-2019 Capital Program includes an allocation for line structure component investments in 
support of the above projects, to be undertaken as part of the MTA Small Business Mentor Program (SBMP). 
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Metro-North Railroad 
Communications and Signals 
Category M-704 
There are 387 route miles and 795 track miles that constitute the Metro-North system in New York State and 
Connecticut. Of that amount, 579 track miles are signaled. The signal system includes 450 miles of cable 
transmission systems, 100 centralized control systems, and a 328 route-mile signal network. The long-term 
objective of investments in this area is to replace the aging signal system (wayside and operations control center) 
with the latest technology to accommodate current operations and provide compatibility for future needs. Over the 
previous capital programs, Metro-North has invested in a centralized control system and the infrastructure to 
operate it. To protect the past investment and keep the system up to current standards, Metro-North has 
established a cyclical program to replace and upgrade the elements of the overall signal system. In addition, Metro-
North looks to optimize train capacity to accommodate the railroad’s current needs, future service plans and future 
ridership projections. Metro-North will also make investments in Positive Train Control as required under the Rail 
Safety Act of 2008. 

Proposed 2015-2019 Capital Program - $232 million 

The communications and signals projects total approximately $232 million. This represents 9 percent of the total 
proposed 2015-2019 Capital Program budget. 

Network Infrastructure Replacement - $42 million 

This project will upgrade the Fiber Optic Communication System infrastructure. Metro-North’s Fiber Optic 
Communication System consists of 41 node houses serviced by a core ring, which covers the entire New Haven Line, 
Hudson Line, Harlem Line, Grand Central Kit room, Mott Haven, Beacon Line, Waterbury Branch, Danbury Branch, 
and New Canaan Branch. The current Synchronous Optical Network (SONET) is approaching the end of its useful life. 
If not addressed, this will leave current communication infrastructure without replacement or support from the 
vendor. In order to meet future demands for such projects as security system upgrades along with passenger 
station, information upgrade projects, the next generation in Optical Transport Dense Wave Division Multiplexing 
(DWDM) is needed. The proposed 2015-2019 Capital Program includes $42 million for the project to address this 
need in New York State territory. Connecticut Department of Transportation (CDOT) participation will supplement this 
funding for infrastructure in the State of Connecticut. 

Harmon to Poughkeepsie Signal System - $90 million 

The existing wayside signal and communication systems and infrastructure located on the Hudson Line from Croton-
Harmon (CP-33) to Division Post in Poughkeepsie (MP-75.8) have reached the end of their useful life. This project 
will replace the existing wayside signal and communication systems and infrastructure including communication and 
signal Central Instrument Locations (CILs) and fiber optic and copper cable system.  

Positive Train Control - $76 million 

On October 16, 2008, Congress passed the Rail Safety Improvement Act of 2008 which requires, among other 
things, the implementation of a Positive Train Control ("PTC") system on all non-exempt commuter railroad main-line 
tracks. PTC is a technology that is capable of preventing train-to-train collisions, over-speed derailments, and injuries 
to workers as the result of unauthorized incursions by a train into a work zone.  
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In 2013 a System Integrator contract was awarded by Metro-North and the Long Island Rail Road to design PTC 
systems and to furnish PTC on-board kits and wayside kits for installation by Railroad forces. The PTC installation is 
based on the Amtrak Advanced Civil Speed Enforcement System (ACSES) system, which is an overlay to the 
Automatic Control Signal (ATS) System used in the Northeast Corridor. This project supplements the funding in the 
2010-2014 Capital Program and is needed to complete this federal mandate. The proposed 2015-2015 Capital 
Program includes $76 million for the project. Connecticut Department of Transportation (CDOT) participation will 
supplement this funding.  

Crestwood to Brewster Signal System – Grade Crossing Equipment - $10 million 

This project replaces unsupported Grade Crossing equipment as the initial phase of the investment to replacement 
of the entire signal system in future capital programs. Thirty-six miles of the signal system are reaching the end of 
their useful life. 

Other Communications and Signals projects - $14 million 

The remainder of the communications and signals projects include Replace Signal Office Equipment/SCADA Office, 
PBX Replacement, Upgrade Grade Crossings, Replace High Cycle Relays, Fire Suppression Systems and Fire Alarm 
Systems. 
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Metro-North Railroad 
Power 
Category M-705 
There are 387 route miles and 795 track miles that constitute the Metro-North system in New York State and 
Connecticut. Of that amount, 545 track miles are electrified with 256 track miles of DC 3rd rail power and 289 track 
miles of AC catenary power. The power supply for this system in New York State includes 49 DC substations, seven 
AC substations and three yard distribution systems. The long-term objective of investments in this area is to 
maintain the condition of the existing assets and increase traction power capacity to support current service levels 
and projected service growth over the next 20 years. 

Proposed 2015-2019 Capital Program - $113 million  

The proposed 2015-2019 Capital Program allocates $113 million, or approximately 4 percent of the total capital 
program budget, to power projects. 

Harlem/Hudson Power Rehabilitation - $15 million 

This project will continue the multi-program phasing of component rehabilitation of Metro-North’s 49 substations.  

Harlem/Hudson Power Improvements - $11 million 

This project will continue the multi-program phasing of improvements recommended in the Traction Power Study 
completed under the 2000-2004 Capital Program. These improvements are required to support future growth in 
ridership and service and to reduce equipment failures due to low voltage conditions. The traction power system is 
currently limiting capacity in some locations system-wide, in particular on the Upper Harlem Line. This project also 
includes funding to complete a new substation on the Upper Harlem Line. 

Substation Replacements - $35 million 

This project will replace three outdoor traction power substations that are beyond their useful life at Pelham, 
Bronxville and Mount Vernon with Metro-North’s enclosed standard substation. 

3rd Rail Replacement - $20 million 

This project begins replacement of deteriorated 3rd rail components adversely impacting reliability, including 
insulators, brackets, snow melters, reactors, bonds, splice bars and some 3rd rail. 

Other Power Projects - $29 million 

Other power projects include: replacement of motor alternator power supplies for signal power; etc. 

Mentoring – Power - $3 million 

The proposed 2015-2019 Capital Program includes an allocation of $3 million for power component investments in 
support of the above projects, to be undertaken as part of the MTA’s Small Business Mentor Program (SBMP). 
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Metro-North Railroad 
Shops and Yards 
Category M-706 
Metro-North operates 11 shops and/or yard facilities system-wide, including three shops at diesel/electric yards 
(Brewster, Harmon, Highbridge), two diesel yards East of Hudson (Poughkeepsie and Wassaic), two diesel yards 
West of Hudson (Port Jervis and Woodbine), one electric yard at North White Plains, Grand Central Terminal, and two 
yards for non-revenue equipment at MO Tower and Mount Vernon West. The shop and yard facilities provide for fleet 
storage, maintenance and inspection services. Metro-North’s long-term shops and yards strategy is to upgrade and 
adequately size these facilities to accommodate additions to the rolling stock fleet (such as the M-7 electric cars), to 
support the Reliability Centered Maintenance program, to improve On-Time Performance, and to ensure customers 
are provided with a safe, reliable and comfortable ride. In support of the long-term strategy, Metro-North will 
continue to replace and upgrade its shop and yard infrastructure at Croton-Harmon yard and other critical locations 
to meet the demands of the current (and planned) fleet, and support efficient operating and maintenance practices. 

Proposed 2015-2019 Capital Program - $485 million 

There are three major projects within the $485 million shops and yards allocation (approximately 19 percent) in the 
proposed 2015-2019 Capital Program.  

Harmon Shop Improvements – Phase V; Stage 2 - $465 million 

The Harmon shop replacement program consists of investments to support the fleet of electric and diesel hauled rail 
cars and provide improved productivity as a result of a more modern and efficient complex that continues the 
emphasis on Reliability Centered Maintenance. This program funds the Design-Build of the new Running Repair and 
Support Shop facility (Phase V; Stage 2) that will complete the replacement of the functionally and physically 
obsolete existing facility. Functional work space will be maintained for a number of other campus-wide support 
functions such as Quality Control, Engineering, Training and Production, and Maintenance Planning.  

Brewster Yard Improvements – Design - $4 million 

The $4 million project will provide design services for the expansion of Brewster Yard. This yard, adjacent to 
Southeast station, will need to be expanded in order to accommodate longer trains anticipated after the M-3 fleet is 
replaced. Construction of the yard expansion will occur in the 2020-2024 Capital Program. 

Other Improvements - $5 million 

Other projects will include the Harmon Wheel True Facility and other shops/yards improvements.  

Mentoring – Shops & Yards - $10 million 

The proposed 2015-2019 Capital Program includes an allocation of $10 million for shop and yard component 
investments in support of the above projects, to be undertaken as part of the MTA’s Small Business Mentor Program 
(SBMP). 
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Metro-North Railroad 
Miscellaneous 
Category M-708 
Projects in this category provide for costs associated with the support and management of the Capital Program and 
projects with program-wide applicability such as system-wide environmental remediation, protective liability 
coverage, independent engineer services, value engineering services, scope development and security. 

Proposed 2015-2019 Capital Program - $170 million 

This category also includes Metro-North’s contribution of $11 million for a new, unified trash facility being 
constructed as part of the East Side Access project. 

Finally, Metro-North has included allocations in this Category to support two MTA-wide initiatives. A budget of $7 
million is proposed to provide administration and support for the Small Business Mentoring Program. Funds have 
also been allocated in the amount of $13 million in support of the MTA-wide Enterprise Asset Management initiative.  
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Asset Base – MTA Bus Company 
 

Table 9 
Selected MTA Bus Company Assets 

Category Assets  

Buses 646 Standard

 72 Articulated

 497 Express Coaches

Depots 8 Depots

 14 Bus Washers

 3 Paint Booths
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Overview – MTA Bus Company 

The MTA Bus Company operates the 11th largest bus fleet in the United States and Canada, serving nearly 400,000 
riders daily. With a fleet of 1,215 buses and approximately 3,400 employees, the agency operates 45 local bus 
routes serving the Bronx, Brooklyn, and Queens and 35 express bus routes between Manhattan, the Bronx, 
Brooklyn, and Queens. In 2012, the MTA Bus Company provided approximately 121 million trips to riders. The Bus 
Company’s round-the-clock service complements and is coordinated with subway, train and bus services provided by 
other MTA agencies. 

MTA Bus was created in September 2004 to merge into one organization the services formerly provided by seven 
private bus companies under franchise agreements with the City of New York. Those companies included: Command 
Bus, Green Bus Lines, Jamaica Bus, Liberty Lines, New York Bus Company, Triboro Coach, and Queens Surface. 
Transition of service began in January 2005 and was completed in February 2006. 

MTA Bus inherited a substantial bus fleet and maintenance network, all requiring significant operating and capital 
improvements. The fleet consisted of 15 different bus models with an average age of over 13 years. The depots 
varied in condition and age, with several built before the 1950s. MTA Bus operates eight depots, including: Baisley 
Park, College Point, Eastchester, Far Rockaway, JFK, LaGuardia, Spring Creek, and Yonkers. The City of New York 
owns three of the depots (College Point, Spring Creek and Yonkers) and leases the others from private owners. 

Prior to the creation of the Bus Company, service was irregular, maintenance was substandard, bus reliability was 
poor, and passengers’ discomfort and dissatisfaction were high. Since assuming control of operations, MTA Bus has 
already taken many steps to improve customers’ experience and satisfaction. 

Improving service - with adjustments in service and schedules, better maintenance, new buses, and upgraded 
facilities - is a top priority for MTA Bus. Through evaluations of customer demand and operating constraints, MTA 
Bus has addressed a number of fundamental areas, making improvements in running times, crowding, service 
frequency, hours of service, and route structure. A centralized Road Operations Unit, Training Center, and Command 
Center have been introduced to ensure consistent service. 

The agency also has instituted new maintenance practices, including scheduled operation inspections, heavy 
scheduled overhauls of undercarriage components every three years, exterior bus painting, engine in-chassis 
overhauls, and other measures. These steps have helped to more than double fleet reliability by increasing its MDBF 
(mean distance between failures) from 2,154 miles in 2005 to more than 5,000 miles today. 

With investments through 2014, all of the buses from before the creation of MTA Bus have been retired. These 
retirements, along with the purchase of new buses, have reduced the average age of the fleet to approximately 
seven years. In the process, the MTA Bus fleet has become more environmentally friendly with the introduction of 
low-emission technology, such as hybrid-electric propulsion and ultra-low sulfur fuel.  

The MTA Bus Company has also made numerous initial improvements and repairs to facilities. These include: 
asbestos abatement, electrical repairs, regulatory testing and repairs, select structural modifications and equipment 
replacement to accommodate new buses, installation of tailpipe exhausts, upgrade of paint booths, battery rooms 
and fire protection systems, and replacement of depot roofs and ventilation systems. 
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Though these efforts have yielded much success, more is needed and the proposed capital program builds on these 
successes.  

Proposed 2015-2019 Capital Program - $437 million 

The MTA Bus Company’s proposed 2015-2019 Capital Program, totaling $437 million, provides the resources 
needed to restore, replace, and modernize significant portions of the agency’s fleet and infrastructure. Table 10 
identifies these investments by asset category. 

 

Table 10 
MTA Bus Company Proposed 2015-2019 Capital Program by Category ($ in millions) 

 Category 
Proposed 

2015-2019 Percent

Buses $302 69%

Facilities and Equipment 104 24%

Program Administration 30 7%

 Total $437 100%

Numbers may not total due to rounding 

 

Bus fleet and depots are the core of MTA Bus investment needs. Highlights of the program follow. 

Bus Fleet 

The proposed 2015-2019 Capital Program includes $302 million to purchase a total of 406 new buses, including: 
378 high capacity express buses and 28 articulated buses. MTA Bus will diversify the fleet with new types of buses 
to better meet different types of services. All of the buses procured during the 2015-2019 period will be for normal 
placement of buses that are approaching the end of their useful lives.  

Facilities and Equipment 

The proposed 2015-2019 Capital Program includes $104 million for facility and equipment investments. This 
includes component repairs at four depots and the implementation of new bus system technology such as a system 
to provide on-board audio/visual information to customers. It also includes support of a new bus radio system as 
well as the procurement of various depot equipment and non-revenue vehicles. 

Program Administration 

$30 million is set aside for in-house and third-party support of the projects proposed in the 2015-2019 Capital 
Program. 
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System Condition 

Figure 6 illustrates the mix of investments by needs category in the proposed 2015-2019 Capital Program. The 
program continues the MTA Bus emphasis on achieving and maintain a state of good repair by devoting 88 percent 
of the funding to replacing fleet and restoring facilities. 

 

Figure 6 
MTA Bus Company Proposed 2015-2019 Capital Program by Needs 

 

 

 

 

 

 

 

MTA Bus assets are evaluated with the same benchmarks used for NYC Transit – namely asset condition, asset age 
vs. useful life, and asset performance vs. an identifiable performance standard. The System Investment Status 
(Figure 7) presents by investment category the measure of whether an asset is considered in good repair or whether 
it has backlogged components in need of repair. 

 

Figure 7 
MTA Bus Company System Investment Status 
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MTA Bus Company 
Bus Company Projects 
Category U-703 
The MTA Bus Company operates the 11th largest bus fleet in the United States and Canada, serving nearly 400,000 
riders daily. The fleet of 1,215 buses operates on 45 local bus routes serving the Bronx, Brooklyn, and Queens and 
35 express bus routes between Manhattan, the Bronx, Brooklyn, and Queens. The fleet consists of 646 standard 
buses, 72 articulated buses, and 497 over-the-road coach buses for express service. Maintaining a normal cycle of 
bus replacement is critical for service reliability and the ongoing infusion of new technologies and improved 
environmental standards. The MTA Bus Company’s fleet strategy is to achieve and continue a normal replacement 
cycle based on a 12-year useful life for buses and to invest in new buses and clean fuel technologies such as hybrid-
electric to reduce emissions. The average age of the fleet is approximately seven years. 

The fleet operates out of eight depots. These include: Baisley Park, College Point, Eastchester, Far Rockaway, JFK, 
LaGuardia, Spring Creek, and Yonkers. The City of New York owns three of the depots (College Point, Spring Creek 
and Yonkers) and leases the others from private owners. The facilities are needed to collect revenue from buses, 
clean and fuel buses in preparation for service, perform routine maintenance and repairs, and store buses when not 
in operation. In addition to the maintenance areas, the depots have 14 bus washers and three paint booths. 

Proposed 2015-2019 Capital Program - $437 million 

The proposed program includes $302 million for bus purchases, $104 million for facility and equipment projects, 
and $30 million for program administration and engineering support. A total of 406 new buses will be ordered for 
the normal replacement of buses approaching the end of their useful lives. These include 28 articulated ($25 
million) for local service and 378 high capacity coaches ($278 million) for express service. Also included are 
component repairs at four depots: Spring Creek, College Point, LaGuardia, and Baisley Park. The development and 
rollout of new technology systems such as on-board audio/visual information for customers, automated passenger 
counters, and a depot bus location system are also proposed. Additionally, $35 million is included to support the 
development of a new bus radio system. Finally, a variety of depot equipment and non-revenue vehicles will be 
procured to support operations, including two paint booths, an oil-water separator, and various non-revenue vehicles 
in need of replacement. 
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Overview – MTA Interagency 

This section of the program includes investments for the MTA Police Department and MTA Planning initiatives. 

Proposed 2015-2019 Capital Program - $240 million 

The MTA Police Department will complete the public safety radio system began in earlier programs, increasing the 
department’s ability to respond to emergencies and enforce safety. The MTA Interagency program also allocates 
funds to support priority safety and customer initiatives with benefits across MTA agencies. Finally, MTA Planning 
initiatives provide support for planned MTA capital improvements (Table 11). 

 

Table 11 
MTA Interagency Proposed 2015-2019 Capital Program by Category ($ in millions) 

Category 
Proposed  

2015-2019 

MTA Police Department $60 

MTA Planning Initiatives 180 

Total $240 

Numbers may not total due to rounding 
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MTA Interagency 
MTA Police Department 
Category N-710 
The MTA Police Department is responsible for ensuring the safety and security of MTA’s customers, employees, and 
facilities throughout the MTA service area. The service area encompasses over 4,400 square miles covering 14 
counties in New York and Connecticut. On January 1, 1998, the MTA consolidated the police forces of the LIRR and 
Metro-North Railroad under the jurisdiction of the MTA Police. Subsequently, the Staten Island Rapid Transit Police 
was added to MTA Police on June 1, 2005. Prior to the consolidation, capital improvements associated with police 
needs at these Operating Agencies were addressed as part of the respective agency capital programs. Building upon 
the work begun with the 2005-2009 Capital Program and continued in the 2010-2014 Capital Program, the MTA 
Police Department’s 2015 -2019 Capital Program will continue to assist the MTA Police Department to accomplish 
its mission of providing safety and security throughout the MTA network. 

Proposed 2015-2019 Capital Program - $60 million 

The MTA Police Department’s 2015-2019 Capital Program includes projects to invest in facilities, vehicles and 
communication systems to allow the Police to effectively protect our customers and the overall transportation 
system (Table 12). 

 

Table 12 
MTA Police Department Proposed 2015-2019 Capital Program by Investment ($ in millions) 

Project 
Proposed  

2015-2019 

Public Safety Radio - Phase 3 $50 

Poughkeepsie Facility 2 

Other Facility, Vehicle and Administrative Projects 8 

Total $60 

Numbers may not total due to rounding  

 

Public Safety Radio – Phase 3 - $50 million 

The goal of this investment is to have a dedicated MTA Police public safety radio system, built seamlessly to ensure 
systemwide radio coverage, allowing future interoperability among participating agencies and standardization of one 
system for the MTA Police. The 2005-2009 Capital Program included $45 million to fund design and early 
construction work intended to integrate the MTA police radio system with the New York State Wireless Network. The 
2010-2014 Capital Program included an additional $60 million to fund construction. This $50 million allocation 
completes construction of the new system. 
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Poughkeepsie Facility - $2 million 

Investments in the district office in Poughkeepsie will address key deficiencies by making component improvements 
to upgrade the current facility, providing adequate space to operate an effective District Office. 

Other Facility, Vehicle and Administrative Projects - $8 million 

Additional MTA Police Department investments include a replacement firearms trailer, a parking solution for police 
personnel at Jamaica Station and the replacement of aged Emergency Service vehicles. Funding is also allocated to 
investigate opportunities to meet existing District Office facility needs in Queens, as well as to provide administrative 
support for the capital program. 
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MTA Interagency 
MTA Planning Initiatives 
Category N-711 
The 2015-2019 Capital Program includes funds for research and analysis to sustain various planning initiatives. The 
planning initiatives support the MTA Long Range Planning Framework, which identifies long-term transportation 
needs and capital solutions to address those needs. 

Proposed 2015-2019 Capital Program - $180 million 

 

Table 13 
MTA Planning Proposed 2015-2019 Capital Program Investments ($ in millions) 

Project 
Proposed  

2015-2019 

Core Planning Support $15 

Corridor Planning Support 15 

Capital Program Support 150 

Total $180 

Numbers may not total due to rounding  

 

Core Planning Support - $15 million 

Initiatives funded in this area include: 

• Upgrade MTA ridership and transportation models to identify current and future regional mobility needs and 
to evaluate impacts of transit network disruptions and closures. 

• Update regional travel surveys (including MNR, LIRR and NYCT city-wide surveys) to understand our 
customers’ use of the system, remain eligible for New Starts funding, and inform the Capital Planning 
process. 

• Strategic planning evaluations responding to short- and long-term policy questions, such as data informing 
the impacts of possible fare policy revisions and analyses of regional demographic, economic, and travel 
trends. 

Corridor Planning Support - $15 million 

Initiatives funded in this area include: 

• In collaboration with NYCT:  

o Queens Boulevard mobility needs survey/corridor analysis to identify factors contributing to growing 
congestion of E, F, M and R lines in Queens. 
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o Evaluation of Second Avenue Subway (SAS) future phasing opportunities (beyond Phase 2) in 
support of implementation of SAS Phase 2 construction. Phase 2 construction is advanced as part of 
the MTACC’s program in 2015-2019. 

• In collaboration with MTA commuter railroads:  

o Supporting analyses to inform regional rail capital initiatives. 

o Evaluation of proposals by commuter railroads for service/network enhancements leading to capital 
investments including additional MNR West of Hudson capacity, LIRR diesel territory service 
enhancements and other LIRR Network Strategy outcomes and opportunities for “through running” 
of regional rail systems. 

• Evaluations of regional proposals by outside groups that could lead to MTA capital investments. Examples 
include new airport access proposals, new rail uses of dormant rights of way and new trans–Hudson 
proposals. 

Capital Program Support - $150 million 

The 2015-2034 Twenty-Year Capital Needs Assessment and MTA Transportation Reinvention Commission 
highlighted the need for ongoing investment in the MTA network to support our diverse and dynamic service region. 
This investment is a critical element in maintaining New York’s standing as one of the world’s preeminent economic 
centers. Recognizing this vital need, funds are allocated to a variety of program support tasks, including: 

• Evaluate and implement strategic recommendations of the MTA Transportation Reinvention Commission. 

• Improve capital planning through Enterprise Asset Management (EAM) strategies and systems. 

• Facilitate initiatives designed to enhance operational safety MTA-wide for customers and employees. 

• Support further implementation of New Fare Payment systems across the MTA family of Agencies. 

• Evaluate the opportunity for BRT through the NYCT/MTA Bus service area. 

• Develop pilot studies in support of these and additional strategic initiatives. 
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Overview – Network Expansion  
In July 2003, the MTA Board authorized creation of the MTA Capital Construction Company (MTACC) as a new 
subsidiary with the specific mission to plan, design, and construct major MTA system expansion for the operating 
agencies. Since that time, the MTACC’s expansion portfolio has focused on the construction of East Side Access 
(ESA), which will bring Long Island Rail Road commuters into Grand Central Terminal; and the initial phase of a new 
Second Avenue Subway (SAS), which will relieve the pressure on New York City Transit’s overcrowded Lexington 
Avenue Line and improve access to downtown Manhattan. In addition, the MTACC remains responsible for the 
construction of other large scale projects that are nearing completion. Construction of the extension of the #7 
subway line to support the redevelopment of the far West Side of Manhattan is funded by the City of New York. The 
construction of the Fulton Center, primarily federally funded with Lower Manhattan Recovery Office (LMRO) and 
federal American Recovery and Reinvestment Act (ARRA) funds in the 2000-2004 Capital Program, will improve 
transit service and access to many subway lines, PATH, and the World Trade Center site in downtown Manhattan. 

These projects have achieved significant progress. Tunneling and blasting associated with Phase 1 of the Second 
Avenue Subway has been completed and all construction contracts have been awarded. SAS Phase 1 construction 
is approximately 70% complete and expected to be completed in 2016. Phase 2 of the Second Avenue Subway will 
be advanced as well in the proposed 2015-2019 Capital Program, which will extend the tunnels and build new 
stations north from the 96th St. Station to 125th Street and 5th Avenue. Construction for both the Fulton Center and 
the #7 line extension is nearing completion, with opening day planned for late 2104 and early 2015 respectively. 
The East Side Access project is well underway and has achieved major project milestones including the completion 
of the four major tunneling contracts and the award of its major Systems contract. To date, ESA has awarded over 
$4.7 billion in construction. Of this amount, $3.6 billion has been completed. 

East Side Access Review 

While East Side Access work continues, several factors have contributed to the establishment of a new budget of 
$10.178 billion and new revenue service date of December 2022, announced during the June 2014 MTA Capital 
Program Oversight Committee (CPOC) meeting. Following the rejection of bids for ESA’s Manhattan Tunnels 
construction contract in October 2012, MTA and MTACC began a critical review of the project’s cost and schedule to 
evaluate the impact of these events on the Project. This review continued through 2014, following the below 
sequence of events. Stakeholder participation throughout the review process included MTACC, the MTA Independent 
Engineering Consultant, the MTA Office of Construction Oversight, the Federal Transit Administration and their 
Program Management Oversight Consultant, as well as the Supplemental Independent Review Consultant. This 
review process timeline was as follows:  

• January 2013: The Manhattan Tunnels scope was repackaged into three contracts; Manhattan South 
Structures, Manhattan North Structures, and Manhattan Caverns. 

• March 2013: The MTA Chairman/CEO called for a Supplemental Independent Review of the schedule and 
costs, constructability, and the project’s organizational structure. 

• April 2013: Federal Transit Administration and their Program Management Oversight Consultant cited 
preliminary cost and Revenue Service Date ranges. 

• June 2013 to January 2014: Conducted Program-Wide and Contract level analyses of cost and schedule, 
initiated risk assessments and advanced Supplemental Independent Review. 
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• January 2014: Presented at CPOC ESA preliminary cost and schedule ranges, initial findings of the 
Supplemental Independent Review and the new ESA organizational structure which includes an Executive 
Steering Committee headed by the MTA Chairman, with representatives of MTACC, LIRR, and Amtrak (see 
Figure 8). 

• January 2014 to June 2014: Completed the Program-Wide and Harold Interlocking risk assessments, 
additional independent studies and estimates, and review of the Integrated Systems Testing schedule by the 
Supplemental Independent Review Consultant. 

• June 2014: Presented at CPOC the revised ESA cost of $10.178 billion and Revenue Service Date of 
December 2022, including reasons for greater budget and schedule certainty, future risks and next steps. 

All these steps were taken to ensure that the new budget and schedule sufficiently reflected the remaining type of 
work and associated risk, and that the most appropriate ESA organizational structure was in place to successfully 
manage the project going forward. 

 

Figure 8 
Budget and Schedule Ranges Presented to CPOC in January 2014 

 

 

 

 

 

 

 

 

 

 

 

 

 

Following this review effort, MTACC took further action to ensure ESA was able to advertise and award one of its 
critical contracts to maintain the new schedule. The MTA Board amended the MTACC portion of the 2010-2014 
Capital Program to transfer $78.1 million from the ESA Rolling Stock Reserve/Liability Reserve project to the ESA 
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project so ESA could award GCT Concourse and Facilities Fit-Out contract (CM014B) before the end of 2014. This 
action brought the approved ESA funding through the 2010-2014 Capital Program to $7.606 billion. The proposed 
2015-2019 Capital Program includes $2.572 billion of additional local funds to complete the project. The proposed 
2015-2019 Capital Program will also include $78.1 million to replenish the funds transferred from the ESA Rolling 
Stock Reserve/Liability Reserve project. 

Regional Investment’s overall budget has been impacted by ESA’s revised budget and schedule as well. Driven by 
the schedule extension and re-sequencing of work at Harold Interlocking, the proposed 2015-2019 Capital Program 
includes $310 million in funds to complete this work. 

Proposed 2015-2019 Capital Program - $5.519 billion 

The proposed 2015-2019 Capital Program includes funding required to complete the East Side Access Project, 
including most of the Regional Investments which support the East Side Access and provide improvements to the 
regional transportation network. It also includes funds to complete design and begin initial construction of Phase 2 
of the Second Avenue Subway. A new project was added for funding design and construction of the infrastructure to 
allow Metro-North access into Penn Station from the New Haven Line via Amtrak’s Hell Gate Line, to be managed by 
Metro-North Railroad. Funding is included to replenish previously borrowed funds from the ESA rolling stock reserve 
to match remaining needs as well. Finally, this proposal allocates funds to provide for miscellaneous project costs in 
support of these activities, including MTACC’s share of the cost to administer the MTA-wide Small Business 
Development Program. In addition, with a goal of $61 million in scope, MTACC will make every effort to identify 
opportunities to contribute toward the overall MTA mentoring program objectives. 

 

Table 14 
MTA Network Expansion Proposed 2015-2019 Capital Program by Category ($ in millions) 

Category 
Funding In Prior Capital 

Program(s)
Proposed 

2015-2019 
Project 

Total

East Side Access $7,606 $2,572 $10,178

Second Avenue Subway Phase 2 - 1,535 1,535

MNR Penn Station Access  - 743 743

Regional Investments 448 310 758

ESA Rolling Stock and Liability Reserve 558 209 767

Miscellaneous/Administration  215 150 365

Total  $8,827 $5,519 $14,346

Numbers may not total due to rounding  
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Capital Construction Company 
East Side Access 
Category G-709 
Improved access between the Long Island transportation corridor (Suffolk, Nassau and Queens counties) and the 
East Side of Manhattan is recognized as a critical transportation link in the New York Metropolitan region. The 
roadways, transit system, and Pennsylvania Station, which serve this area, have reached their capacity and restrict 
travel options for residents and commuters in the region. The creation of direct LIRR service from the Long 
Island/Queens corridor into Grand Central Terminal (GCT) will have a number of significant regional transportation 
benefits. They include providing the LIRR with more opportunities to maintain and capture a greater share of the 
Long Island/Queens-to-Manhattan commuter market by offering more services and better reliability into Penn 
Station. Furthermore, after completion, ESA is expected to provide more than 160,000 rides per day. The travel time 
savings and convenience of the new service will directly benefit the 76,000 daily customers who will use the new 
terminal as well as provide a significant benefit to the over 30,000 daily customers who currently arrive at Penn 
Station on overcrowded trains. 

Project Description 

The East Side Access Project will connect the Long Island Rail Road’s Port Washington and Main Lines to a new 
station at GCT. The connection will be made by constructing seven miles of new tunnels (3.5 miles in each direction) 
beginning in Queens, going under Amtrak’s Sunnyside Yard, connecting to the lower level of the existing 63rd Street 
tunnel, and traveling under Park Ave. in Manhattan to reach GCT. Tail tracks under Park Avenue will extend to 38th 
Street. 

Specific project construction details include: 

• Construction of a new LIRR station at GCT.  

• Construction of a new concourse and entrances at GCT. 

• Construction of a new mid-day storage yard in Queens. 

• Construction and reconfiguration of LIRR’s Harold Interlocking, including boring soft ground tunnels in 
Queens under Sunnyside Yard. 

• Reconstruction of a portion of Yard A for storing trains that serve GCT. 

• Excavation of tunnels in Manhattan using Tunnel Boring machines. 

Following the receipt of a high bid for the Manhattan Structures construction contract in October 2012, MTA Capital 
Construction Company in conjunction with the MTA, the Independent Engineering Consultant, the Federal Transit 
Administration and a Supplemental Independent Consultant, completed a comprehensive project cost, schedule, 
and organizational review, including conducting risk assessments. The results were presented to the MTA Board at 
the June 2014 Capital Program Oversight Committee meeting, revising the overall cost by $1.933 billion from 
$8.245 billion to $10.178 billion and adjusting the Revenue Service Date from August 2019 to December 2022. 
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Table 15 
East Side Access Major Milestones and Forecasts 

Major Milestone Timing 

Start Preliminary Design March 1999 

Obtain Record of Decision May 2001 

Start Early Construction Activities September 2001 

Award Tunnel Boring Machine Tunneling July 2006 

Award of the Full Funding Grant Agreement December 2006 

Complete Construction November 2019 

Begin Revenue Service to GCT December 2022 

  

 

Prior Program Highlights/Accomplishments 

Overall funding through the 2010-2014 Capital Program is $7.606 billion. This total includes two amendments to 
the 2010-2014 Capital Program (see ESA Rolling Stock and Liability Reserve section for additional detail). Through 
June 2014, the project has committed $6.6 billion and expended approximately $5.0 billion. The project has 
completed all TBM tunneling in Manhattan and Queens. Construction of permanent structural concrete lining, 
interior structures and fit-out for caverns and tunnels is underway. The major contract to procure, fabricate, test and 
commission systems has been awarded. The following is a summary of the project by capital program: 

1995-1999 Capital Program 

The 1995-1999 Capital Program included $157.7 million to fund preliminary engineering, preparation of the final 
environmental impact statement and early construction activities of ESA. 

2000-2004 Capital Program  

The 2000-2004 Capital Program included $1.5 billion of ESA funds and $33.5 million in non-ESA funds to continue 
design and to begin construction of major elements of the project. This included the following: 

• Clean-up and preparation of the existing LIRR yards in Sunnyside, Queens and excavation of the existing 63rd 
St. tunnel bellmouth structure. This work is complete. 

• Construction of a new Metro-North Railroad Highbridge maintenance facility and storage yard in the Bronx, 
replacing Metro-North’s Madison Avenue Yard in GCT. This work is complete. 
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• Construction of the Arch St. LIRR Maintenance and Repair facility for the rail cars that will support LIRR’s 
GCT service. This work is complete. 

• Major demolition, civil and structural work and relocation of existing Metro-North tracks in the GCT Madison 
Avenue Yard in preparation of future construction of a passenger concourse for LIRR passengers. This work 
is complete. 

• Open-cut excavation adjacent to the existing Sunnyside Yard in Queens and construction of permanent 
tunnel structures. This work is on-going. 

• Excavation of tunnels and station caverns in Manhattan from the existing 63rd St. tunnel at 2nd Ave. to the 
new station at GCT. This work is complete. 

• Procurement of long lead materials for force account construction at Harold Interlocking and construction of 
new interlockings. This work is on-going. 

2005-2009 Capital Program 

The 2005-2009 Capital Program contains $2.672 billion in ESA funds and $10.5 million funded directly in the LIRR 
capital program to continue major construction elements. Elements of project management, design, construction 
management, insurance, and real estate necessary to support construction are also funded. The program includes 
the following major construction elements: 

• Construction of the new tunnels in Manhattan. This work is partially complete. 

• Construction of bored tunnels under Sunnyside Yard and Harold Interlocking in Queens. This work is 
complete.  

• Construction of the Northern Boulevard Crossing. This work is complete. 

• Major demolition, civil and structural work and relocation of existing Metro-North tracks in the GCT Madison 
Avenue Yard in preparation of future construction of a passenger concourse for LIRR passengers. This work 
is complete. 

• Begin the reconfiguration of the Harold Interlocking. This work is on-going.  

• Construction of ventilation facility at 50th Street. This work is complete. 

• Design and manufacture of elevators and escalators. This work is on-going. 

• Purchase/acquisition of required real estate interests. This work is on-going.  

2010-2014 Capital Program 

The 2010-2014 Capital Program contains $3.232 billion in ESA funds to continue major construction elements. 
Elements of project management, design, construction management, and insurance necessary to support 
construction are also funded. The program includes the following major construction elements: 

• Construction of the new tunnels in Manhattan. This work is partially complete. 

• Construction and fit-out of the new LIRR caverns, concourse and mezzanines at GCT. This work is on-going. 

• Reconfiguration of the Harold Interlocking and yard lead. This work is on-going.  
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• Procure, fabricate, install, test and commission communication, controls, security, fire detection, tunnel 
ventilation and facility power. This work is on-going. 

• Procure signal equipment. This work is complete. 

• Construction of ventilation, track, power, signals and ancillary systems. This work is on-going. 

• Begin construction of a new entrance for LIRR customers at Grand Central Terminal. This work has not been 
awarded.  

Proposed 2015-2019 Capital Program - $2.572 billion 

The proposed 2015-2019 Capital Program will complete the construction of ESA to enable revenue service by 
December 2022. Elements of project management, design, construction management, and insurance necessary to 
support construction as well as support to testing and commissioning are also funded. The program includes the 
following major construction elements: 

• Construction of Manhattan Caverns. 

• Reconfiguration of the Harold Interlocking and yard lead. 

• Construction of a mid-day storage yard in Queens for rolling stock. 

• Construction of a new entrance for LIRR customers at Grand Central Terminal. 

• Procure, fabricate, install, test and commission communication, controls, security, fire detection, tunnel 
ventilation and facility power. 

• Procurement and installation of traction power equipment. 

• Procurement of electric rail cars for opening day service (some rolling stock costs are included in the reserve 
described later in this section). 

The scope of the East Side Access project remains substantially unchanged. Funds totaling $7.606 billion have been 
allocated in the MTA’s 1995-1999, 2000-2004, 2005-2009, and 2010-2014 Capital Programs. The balance of 
funds required to complete the project is being proposed in this program. The ESA project Federal Full Funding Grant 
Agreement (FFGA) approved in December 2006 will provide $2.632 billion in federal new starts funds. The FFGA is 
currently being revised based on ESA’s new budget and schedule.  
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Capital Construction Company 
Second Avenue Subway 
Category G-710 
The purpose of the full-length Second Avenue Subway (SAS) is to address the problems and deficiencies in access 
and mobility associated with an overburdened transit infrastructure that is struggling to accommodate existing 
customers as well as new customers from the continuing growth of Manhattan’s East Side. 

The East Side is densely populated with residential, retail, and commercial office use. Every day, more than two 
million people travel in the area that would be served by a full-length Second Avenue Subway as they commute to 
and from work. Over three-quarters of people working in the area use the subway, bus, rail, or ferry to get to and 
from their jobs during rush hours. 

NYC Transit’s Lexington Avenue subway is the only north-south route serving the East Side. Carrying more 
passengers than any other subway line in the United States, the “Lex” alone carries 1.3 million riders each weekday, 
which is greater than the ridership of the entire transit systems in San Francisco, Chicago, and Boston combined. 

The Lexington Avenue service operates significantly above guideline capacity during peak hours, resulting in 
overcrowded trains, congested stations, and delays for customers. During the morning peak hour, 29 southbound 
trains per hour are scheduled to run on the Lexington Ave. express line. However, due to the frequent congestion 
south of 125th St., only 25 or fewer trains depart Grand Central-42nd St. during the peak hour. Because of excessive 
congestion, travel times are markedly longer than at other times, reducing service levels. 

In addition, because the Lexington line is the only route serving most of the East Side, residents and workers often 
have to contend with poor access and long walks to and from the subway. 

The Second Avenue Subway will address all of these issues, providing additional service and access to the East 
Side’s dense residential, commercial and retail populations, and relieving overcrowding and service limitations 
currently experienced on the Lexington Avenue line by hundreds of thousands of people who travel to, from, and 
through the East Side of Manhattan.  

Project Description 

The goal of the project is to relieve crowding and improve reliability on the Lexington line and to improve mobility for 
commuters on Manhattan’s East Side and throughout New York City and the metropolitan area. Numerous 
alternatives have been developed and analyzed for a new Second Avenue Subway since it was first conceived in the 
1920s. The project is the result of the MTA’s MESA (Manhattan East Side Alternatives) major investment study and 
subsequent environmental impact statements. 

Specific project construction details for the full-length SAS include: 

• Construction of a two-track 8.5 mile subway line from 125th St. to Lower Manhattan. 

• Connection to the rest of the subway system via the 63rd St. line. 
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• Construction of 16 new, fully accessible subway stations. 

• Construction of new transfers with other MTA services, including 125th St. (serving Metro-North and NYC 
Transit passengers) and Grand St. Other transfers are being evaluated for 55th, 42nd, 14th, and Houston Sts. 

The full-length Second Avenue Subway will provide two new subway services. One will operate along the full length of 
the route between 125th St. and Hanover Square. The other will operate along Second Avenue from 125th St. to 63rd 
St., then travel west along the existing 63rd St. line and join the Broadway (N/R/Q) line via an existing connection 
and serve express stations along 7th Ave. and Broadway before crossing the Manhattan Bridge to Brooklyn. 
Customers traveling to Lower Manhattan on this line can transfer to local services for destinations south of Canal St.  

The project will be implemented to provide for four operational phases. These could potentially overlap and include: 
1) 105th St. to 62nd St., including connection to the 63rd St. line; 2) 125th St. to 105th St.; 3) 62nd St. to Houston St.; 
and 4) Houston St. to Hanover Square. The MTACC is currently progressing Phase 1, including three new stations at 
96th St., 86th St., and 72nd St., and new entrances to the existing Lexington Ave./63 St. Station at 63rd St. and Third 
Avenue. 

Proposed 2015-2019 Capital Program - $1.535 billion 

The proposed 2015-2019 Capital Program includes tunneling from the Phase 1 terminus north of 96th St. and 
Second Avenue to 125th St. and 5th Avenue. All elements of project management, design, construction 
management, insurance, and real estate necessary to support construction are also funded. The balance of the 
work necessary for operation will be funded in future capital programs. 

In its entirety, SAS Phase 2 will complete the full project’s East Harlem segment. Its alignment will run under Second 
Avenue to 120th St., then will turn west along 125th St., crossing Lexington Avenue and ending at 5th Avenue to 
accommodate storage tracks. SAS Phase 2 will utilize a tunnel section built in the 1970s from 110th St. to 120th St. 
and will be outfitted with tracks and other essential equipment. Three new stations will also be constructed at 125th 
St.,116th St., and 106th St. 

The completion of SAS Phase 2 will support two major objectives of the Second Avenue Subway Master Plan: 
alleviate the passenger congestion of the Lexington Avenue Line and provide an intermodal connection with Metro-
North Railroad at the 125th St. and Park Avenue Station.  
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Capital Construction Company 
Penn Station Access 
Category G-711 

On January 8, 2014, Governor Cuomo announced his support for MTA Metro-North Railroad expansion of New 
Haven Line service into Penn Station NY, taking advantage of the existing Amtrak Hell Gate Line. This project would 
provide added system resiliency against potential catastrophic service disruptions that could affect over 700 trains 
and 280,000 commuters daily through an alternate route and terminal in Manhattan for Metro-North New Haven 
Line customers. Customers with destinations on Manhattan’s West Side, the fastest growing area in the Manhattan 
Central Business District will save travel time via a direct connection between the New Haven Line and Penn Station 
New York. Metro-North customers reverse commuting from Manhattan and new stations in the Bronx to the northern 
suburbs, a rapidly growing segment of Metro-North riders, similarly will experience substantial travel time reductions. 
This project will be delivered by Metro-North Railroad. 

In constructing the necessary infrastructure to operate this service, four new stations will be constructed to provide 
commuter rail service in eastern Bronx, serving Co-op City, Morris Park, Parkchester/Van Nest, and Hunts Point. 
When built, MNR Penn Access will serve as an element of improved regional connectivity by completing the direct 
connections among all of the New York metropolitan regions’ regional and intercity rail services (Metro-North, LIRR, 
New Jersey Transit and Amtrak) at Penn Station.  

Penn Station Access is currently in the Environmental Review process. Upon completion, Metro-North would design 
and implement the following Hell Gate Line improvements: 

• Track and structures work necessary to operate on the Hell Gate Line. 

• Communications and signals work. 

• Power improvements including 3rd rail, power substations, and catenary. 

• Construction of 4 stations in the Bronx serving Co-op City, Morris Park, Parkchester/Van Nest, and Hunts 
Point. 

• Rolling Stock specification development for the fleet needed to operate the service. 

In addition, modification would be made to Penn Station Access service-related areas of Penn Station (as 
necessary). 

Proposed 2015-2019 Capital Program - $743 million 

The proposed Capital Program includes design and construction of infrastructure and completion of specifications 
for rolling stock to operate Metro-North Railroad service on the New Haven Line into Penn Station NY via Amtrak’s 
Hell Gate Line.  

  



 

   139 

Capital Construction Company 
Regional Investments 
Category G-714 

In the course of designing the East Side Access project, the MTA identified additional investments to be progressed 
concurrently with the East Side Access program in order to achieve ESA revenue service. The budget for this work 
totaled $484 million, which included $401 million in the 2010-2014 Capital Program and $83 million in future 
funds which would not be needed until the 2015-2019 Capital Program. These investments, while not required to 
meet the ESA project objectives, are necessary to meet the operational flexibility of the LIRR, Amtrak and New Jersey 
Transit (NJT) within Harold Interlocking and Sunnyside yard and contribute to the long term growth potential in the 
region. 

Regional Investments include work at Harold interlocking, serving the busiest passenger rail corridor in the United 
States. The introduction of ESA service will result in an additional 24 trains in the peak hour traveling through this 
already busy interlocking. The MTA’s Metro-North Railroad is also assessing the feasibility of bringing trains from the 
Hudson Valley and Connecticut through Harold Interlocking and Sunnyside Yard to Penn Station. Recognizing the 
long term regional benefit of building an operationally “robust” complex through Harold Interlocking that would 
accommodate the future needs of the LIRR, Amtrak, NJT and Metro-North, Regional Investments will provide critical 
operational flexibility for all the railroads to meet their long term service plans. Proposed investments include: an 
East Bound Reroute, which eliminates existing train conflicts between Amtrak and LIRR and increases speeds 
heading east and north; a West Bound Reroute, which will allow Amtrak and Metro-North to travel through the 
Harold complex without conflicting with other trains heading into or out of Penn Station; and a Loop Track 
Interlocking, which allows flexibility for access to both Penn Station and the Mid-day Storage yard and increases 
capacity and speeds for Amtrak and NJT entering Sunnyside Yard. 

Regional Investments also include the purchase of a small number of LIRR cars to support ESA growth.  

The cost and schedule impacts on ESA have had an effect on Regional Investment as well. When the ESA schedule 
was extended to August 2019, the total budget of Regional Investments increased from $484 million to $590 
million. While this increase reflected the latest estimates and required support costs, the breakdown between 
federal and local funding had changed. Initially, Regional Investments was solely local funds. However, $294.8 
million of the Regional Investments budget is now funded through the Federal Railroad Administration High-Speed 
Intercity Passenger Rail Program and $2.2 million is funded through an FTA Freedom Grant. 

The 2010-2014 Capital Program was increased by $47 million from $401 million to $448 million in the Plan 
Amendment approved by the MTA Board in July 2013. The Regional Investment budget was further revised in June 
2014 as a result of the comprehensive cost, schedule and risk review of the ESA project. As part of this review a 
Harold risk assessment was conducted which resulted in the re-sequencing of work and estimates were revised to 
reflect the availability of Railroad resources and productivity assumptions. The Regional Investment budget also 
includes funding for the design and the start of Sunnyside Station construction, as stated in the previously approved 
capital program. The revised cost for the Regional Investments is $758 million. To complete these projects the 
2015-2019 proposed Capital Program includes $310 million.  
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2010-2014 Capital Program 

A number of construction contracts are underway including the first major construction contract, Harold Structures 
Part 3 West Bound Bypass Structures (CH057A), funded by the Federal Railroad Administration’s High Speed 
Intercity Passenger Rail Program which was awarded in November 2013. Elements of project management, design, 
construction management, and insurance necessary to support construction are also funded. The program includes 
the following major elements: 

• Amtrak fabrication of Central Instrument Locations (CILS). 

• Construction of the Westbound Bypass in Harold Interlocking. 

• Material procurement and labor for Harold stages 3 and 4. 

Proposed 2015-2019 Capital Program - $310 million 

Due to the latest schedule extension of ESA and the re-sequencing of Harold Interlocking activities, funds are 
needed for Regional Investments in the 2015-2019 Capital Program to complete construction. Elements of project 
management, design, construction management, and insurance necessary to support construction are also funded. 
The program includes the following major construction elements: 

• Purchase of a small number of LIRR cars to support ESA growth. 

• Construction of Harold Loop Civil Structures - Part 4 (CH059). 

• Construction of the Eastbound Reroute Harold Structures - Part 4 (CH058). 

• Construction of an ADA elevator in Grand Central Terminal. 

• Material procurement and labor for Harold stages 3 and 4. 

• Begin construction of the Sunnyside Passenger Station. 
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Capital Construction Company 
ESA Rolling Stock / ESA Risk Reserve 
Category G-715 
MTA Capital Construction Company is budgeting for the purchase of 160 rail cars to meet East Side Access opening 
day service needs. The 2015-2019 East Side Access and Regional Investment budgets include $194.5 million and 
$50 million respectively. In addition, a $463 million Rolling Stock Reserve was established in the 2010-2014 
Capital Program to fund the balance of rail vehicles needed to operate opening day service to Grand Central 
Terminal, pending completion of a full simulation of the opening day service plan from LIRR to confirm the optimal 
operating plan and the full fleet requirements. The simulation is to evaluate service in the context of the capacity 
enhancements to be funded by LIRR as part of their 2010-2014 and 2015-2019 Capital Programs, including: 

• Jamaica enhancements - signal upgrades and interlocking reconfigurations, infrastructure to facilitate new 
Cross-Borough Scoot service between Jamaica and Brooklyn. 

• Yard enhancements - new Mid-Suffolk and Huntington / Port Jefferson branch yards. 

• Pocket tracks - at strategic locations on the Port Washington and Babylon branches. 

• Construction of a full second track from Ronkonkoma to Central Islip - as the first phase of a complete 
Double Track on the Main Line from Farmingdale to Ronkonkoma.  

In 2014, the MTA Board amended the 2010-2014 Capital Program to transfer $78.1 million in funds from the ESA 
Rolling Stock Reserve to the ESA project in order to progress the GCT Concourse and Facilities Fit-Out contract. 
Without the additional funds, this contract could not have been bid and awarded in the scheduled timeframe unless 
it included a significant option. Based on the revised ESA Revenue Service Date, the electric rail cars do not need to 
be procured in the 2010-2014 Capital Program and therefore could be transferred to facilitate this short term need. 
This $78.1 million is included in the proposed 2015-2019 Capital Program to re-establish the full $463 million ESA 
Rolling Stock Reserve, to remain in reserve pending further confirmation of the results of the above simulation. 

MTACC established the new ESA budget of $10.178 billion, announced during the June 2014 MTA Capital Program 
Oversight Committee (CPOC) meeting. At that time, the FTA projected the cost to complete this work to be $10.309 
billion excluding Rolling Stock, a difference of $131 million. To recognize the concerns of our key stakeholder, an 
ESA reserve in this amount will also be established in the 2015-2019 Capital Program to help mitigate risk as the 
project moves toward completion. 

Proposed 2015-2019 Capital Program - $209 million 

An ESA Rolling Stock Reserve of $78.1 million is being established to restore the full $463 million reserve approved 
in the 2010-2014 Capital Program, replenishing funds that were transferred to the ESA program in 2014 for the GCT 
Concourse and Facilities Fit-Out contract (CM014B). In addition, an ESA reserve of $131 million is proposed to 
facilitate mitigation of project risk.  
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Table 16 
East Side Access Proposed 2015-2019 Capital Program Reserves ($ in millions) 

Project 
Proposed

 2015-2019

ESA Rolling Stock Reserve $78

ESA Liability Reserve 131

Total: $209

Numbers may not total due to rounding 
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Capital Construction Company 
Miscellaneous 
Category G-716 
A key objective of the MTACC is to utilize a cost-efficient program management structure to oversee and manage the 
MTA system expansion projects. The structure will maximize the sharing of expertise and support services from 
project sponsor agencies and avoid redundancies and duplication of functions between agencies. 

To accomplish this, MTACC established an organization of core management personnel. Project support for 
planning, design and construction management is also provided by staff that is matrixed from the sponsor operating 
agencies and MTA headquarters. MTA Capital Construction Company established consistent procedures, standards 
and guidelines that are applied to all the projects under its management.  

Proposed 2015-2019 Capital Program - $150 million 

The proposed 2015-2019 Capital Program includes $150 million for these functions. Funds have been budgeted for 
MTACC administrative staff, the reimbursement of NYCT for administrative support staff and services, temporary 
expert services (such as indefinite quantity consultants and firms to support project controls, change order and 
claims management), independent engineering oversight, occupancy, legal and engineering services, workforce 
development through employee training, and other office costs such as supplies, communications and computer 
equipment. These are non-project specific expenses or project specific expenses that may not be eligible for 
reimbursement with that project’s funding. Remaining funds have been budgeted for MTA Audit quarterly 
chargebacks, MTACC’s contribution to the administration of the Small Business Development Program (SBDP), 
Hyperion financial reporting system, and catastrophic bond insurance expenses.  
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Asset Base – Bridges and Tunnels  
 

Table 17 
Bridges and Tunnels Facilities 

Facility 
Year 
Opened Type of Structure Length (Feet)

Bronx-Whitestone Bridge (BWB) 1939 Suspension Span 3,842

 Viaducts/Approaches 3,061

Cross Bay Bridge (CBB) 1970 High Level Fixed Bridge 3,023

 Viaducts/Approaches 2,472

Henry Hudson Bridge (HHB) 1936 Steel Arch Bridge 2,193

Hugh L. Carey Tunnel (HCT) 1950 Vehicular Tunnel 9,137

Marine Parkway Bridge (MPB) 1937 Lift Bridge 3,985

Queens Midtown Tunnel (QMT) 1940 Vehicular Tunnel 6,414

Robert F. Kennedy Bridge (RFK) 1936 Suspension Span 2,624

 Harlem River Lift Span 772

 Bronx Crossing Truss Span 1,600

 Viaducts/Approaches 11,742

 Ramps 10,935

Throgs Neck Bridge (TNB) 1961 Suspension Span 2,910

 Viaducts/Approaches 8,022

Verrazano-Narrows Bridge (VNB) 1964 Suspension Span 6,690

 Viaducts/Approaches 2,910

 Ramps 8,808
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Overview – Bridges and Tunnels 
MTA Bridges and Tunnels operates seven bridges and two tunnels that form essential links for vehicular highway 
transportation in the New York City metropolitan area (Table 17). In 2013, the nine crossings generated more than 
$1.6 billion in toll revenue and over the last five years have carried an average of over 290 million annual vehicle 
trips. With approximately 60 percent of its toll revenue dedicated to mass transit operations, Bridges and Tunnels 
performs a unique and vital function in support of regional transportation.  

The proposed 2015-2019 Capital Program is the culmination of a rigorous planning process that began with the 
2015-2034 Twenty-Year Capital Needs Assessment. The Authority Master Plans for each bridge and tunnel are the 
foundation of the B&T capital planning process and are shaped by detailed analyses of long-term needs based upon 
bridge and tunnel inspections and condition ratings of the various bridge and tunnel elements. These plans are very 
dynamic and demonstrate the agency’s ongoing commitment to maintain the structural integrity of its facilities 
while, at the same time, operate safely and securely to enhance regional mobility, customer satisfaction and the 
quality of life in the region.  

Proposed 2015-2019 Capital Program - $3.056 billion 

Table 18 outlines B&T needs for the 2015-2019 Capital Program for each facility and by category of work. The most 
significant investment needs have been identified in the Structures ($1.06 billion, or 35%) and Roadways and Decks 
($1.03 billion, or 34%) categories. As shown below, the largest proportion (61%) of this investment will be at three 
bridges: the Robert F. Kennedy Bridge ($843 million, or 28%), the Throgs Neck Bridge ($581 million, or 19%), and 
the Verrazano-Narrows Bridge ($431 million, or 14%).  



 

148    

Table 18 
Bridges and Tunnels Proposed 2015-2019 Capital Program by Facility ($ in millions) 

Facility 
Proposed 

2015-2019 Percent

Bronx-Whitestone Bridge (BWB) $144 5%

Cross Bay Bridge (CBB) 57 2%

Henry Hudson Bridge (HHB) 249 8%

Hugh L. Carey Tunnel (HCT) 131 4%

Marine Parkway Bridge (MPB) 120 4%

Queens Midtown Tunnel (QMT) 125 4%

Robert F. Kennedy Bridge (RFK) 843 28%

Throgs Neck Bridge (TNB) 581 19%

Verrazano-Narrows Bridge (VNB) 431 14%

Agency Wide  374 12%

Total $3,056 100%

Numbers may not total due to rounding 

 

 

Table 19 
Bridges and Tunnels Proposed 2015-2019 Capital Program by Category ($ in millions)  

Category 
Proposed 

2015-2019 Percent

Structures $1,056 35%

Roadways & Decks 1,027 34%

Toll Plazas & ITS 194 6%

Utilities 396 13%

Buildings & Sites 113 4%

Miscellaneous 82 3%

Structural Painting 187 6%

Total $3,056 100%

 Numbers may not total due to rounding 
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Core Infrastructure  

Much of the proposed capital program focuses on preservation of assets and maintaining the structural integrity of 
the facilities to help reduce risk, optimize facility and operational efficiencies and improve overall financial 
performance. The replacement of aging facility components to ensure that the historic B&T facilities remain in a 
state of good repair is highly prioritized. To determine the most immediate structural needs, the seven bridges and 
two tunnels and other ancillary facilities undergo periodic, comprehensive condition inspections. The bridges are 
inspected every two years, in accordance with the New York State Biennial Bridge Inspection Program. In addition, 
separate underwater and substructure inspections are periodically performed and in-house engineering staff 
assesses the overall condition of all B&T facilities on an ongoing basis. Unlike bridges, federal and state mandated 
inspection cycles are not specified for tunnels; however, B&T carries out regular tunnel inspections. In the 2010-
2014 Capital Program, B&T embarked on comprehensive inspection efforts at the Hugh L. Carey and Queens 
Midtown Tunnels to help inform major structural capital projects. In general, B&T inspection protocols have been 
highly regarded and were recently commended via an independent peer review. 

The rehabilitation and replacement of aging equipment and facility components has been the primary focus of B&T 
in all of its capital programs. At the Robert F. Kennedy Bridge (RFK), a phased rehabilitation program that began in 
the mid-1990’s has resulted in a variety of improvements being completed at the facility’s complex array of 
roadways and structures that link Queens, Manhattan, and the Bronx. In the two most recent programs, the decks 
on both the southbound Manhattan to Queens ramp on Randalls Island and the Harlem River Drive Ramp on the 
Manhattan side were replaced under projects that also rehabilitated the substructures of those decks. In addition, 
the design for the reconstruction of the Manhattan approach ramps at 124th-125th Streets was recently completed, 
with construction scheduled for late 2014. The replacement of the Bronx Toll Plaza deck is also planned to start 
during the 4th quarter of 2014. 

The Bronx-Whitestone Bridge (BWB) has also benefitted from a wide range of recent investments with a strong 
emphasis on renewing the roadway and deck elements. In the 2010-2014 Capital Program, repairs were made to 
the Bronx concrete anchorage and the Queens elevated and on-grade approaches are in the process of being 
replaced. The completion of the Queens approach work in late 2014 is the final step in replacing all of the original 
1930’s era roadways of this facility. While major portions of the BWB roadway structure were being replaced, 
concurrent work was carried out at the Throgs Neck Bridge (TNB), including major repairs to the steel superstructure 
supporting the deck on the Queens and Bronx approaches. 

The Verrazano-Narrows Bridge (VNB), the longest suspension bridge in North America, has multiple decks and an 
intricate system of ramps at both ends. The VNB requires continual investment in its roadways, structures and 
utilities. Recent improvements either completed or underway include: replacement of the original upper level 
suspended span decks with a new orthotropic steel deck, steel repairs and painting on the superstructure from 
anchorage to anchorage, improvements to the Toll Plaza east and westbound ramps, and a complete rehabilitation 
of the Toll Plaza and Staten Island Expressway approach to the VNB.  

At the Henry Hudson Bridge (HHB), the upper level deck has been replaced and the drainage system rehabilitated. 
Substructure rehabilitation at the Marine Parkway Bridge (MPB) is being carried out and at the Cross Bay Bridge 
(CBB), deck and superstructure rehabilitation, substructure and underwater work, and concrete and drainage 
repairs to the Rockaway approach promenade and seawall have all been recently completed.  
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The Hugh L. Carey Tunnel (HCT) and Queens Midtown Tunnel (QMT) were severely affected by flooding during Super 
Storm Sandy. As a result, the 2010-2014 Capital Program includes Super Storm Sandy restoration and mitigation 
work at these facilities, in conjunction with pre-existing structural rehabilitation projects. Together, these 
investments will address all the tunnel assets destroyed when corrosive salt-waters inundated the tubes in October 
2012, along with other tunnel elements that were already scheduled for capital renewal in the facility master plans. 

The replacement and rehabilitation of the core infrastructure will continue in the proposed 2015-2019 Capital 
Program. As always, the suspension bridges will be a major area of investment. At the RFK, the initial phase of 
construction of the Manhattan toll plaza and associated enabling projects will begin. At the BWB, a key focus will be 
main cable investigation/monitoring, as well as structural repairs that address recent inspection findings. Similar 
steel repairs and cable investigation monitoring will be carried out at the TNB, but the key project there will be the 
replacement of the concrete grid deck on the suspended spans. At the VNB, the replacement of major approach 
decks will be initiated and anchorages and bridge piers will be rehabilitated. 

Significant core work will also be carried out at the other facilities. At the HHB, the upper and lower level toll plaza 
and southbound lower level approach will be replaced. Furthermore, the skewbacks (sloping surfaces the ends of 
the support arches rest against) will be retrofitted. At the MPB, the electrical and mechanical equipment associated 
with the lift span will be rehabilitated and or replaced and structural steel repairs will be carried out. Scour 
protection work and pier fender system rehabilitation will be performed at the Cross Bay Bridge.  

At the HCT, core infrastructure work will include structural, electrical and mechanical rehabilitation of the ventilation 
buildings and associated systems (including the ventilation and exhaust fans), while at the QMT, ongoing 
rehabilitation work will address typical tunnel liner repairs, and the tunnel control and monitoring systems and 
central control room will be modernized. 

B&T capital projects are planned and designed to minimize the impact of construction on motorists and are carried 
out in coordination with the surrounding communities. The agency is committed to maintaining the highest quality of 
service for its customers, even while major construction work is ongoing. While some projects can impose potentially 
significant operational constraints during construction, the end result of many of these facility improvements is to 
enhance the system and provide better ways for customers to travel through B&T facilities. 

Regional Mobility and Customer Satisfaction 

Bridges and Tunnels is not only committed to ensuring the continued state of good repair of its facilities, but also to 
enhancing regional mobility and customer satisfaction. In the 2010-2014 Capital Program, Bridges and Tunnels 
initiated a pilot project at the HHB to test All-Electronic Tolling (AET) operations. All motorists are now able to use any 
lane to drive through the toll plaza, without stopping. In the fall of 2016 or early 2017, a gantry-based Open Road 
Tolling (ORT) system will be placed into revenue service. At that point, the existing toll plazas including the booths 
will be demolished as part of a 2015-2019 capital plan project to reconstruct the HHB upper and lower level 
roadways and lower level southbound approach. The new ORT system will continue to utilize the current methods 
employed at the HHB to capture E-ZPass transponder-reads and license plate images, but will do so in an 
environment absent a traditional toll plaza, enabling customers to traverse the two tolling areas without narrowed 
lanes or restricted sight lines. 

The 2015-2019 Capital Program will also improve traffic throughput and customer satisfaction at other B&T 
facilities, through implementation of capacity and access enhancements. At the VNB, a project is beginning 
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construction in the 2010-2014 Capital Program to replace the upper level suspended span. This will result in a new 
deck configuration, creating space for an additional seventh bus/high-occupancy vehicle (HOV) lane, linking with 
HOV lanes on the Staten Island Expressway to the west and the Gowanus Expressway to the east. In the 2015-2019 
Capital Program, another project at the VNB will eliminate a lane-drop that currently causes heavy delays and traffic 
at the merge of lower level Brooklyn-bound traffic with the Gowanus Expressway. A design for the replacement and 
widening of the Belt Parkway ramps (elevated and on-grade) will also be part of the 2015-2019 program, with 
construction to follow in future capital programs. 

At the TNB, the 2015-2019 Capital Program will replace the suspended span with a wider roadway, which will be 
able to accommodate a future seventh lane if mobility demand dictates it. At the RFK, construction of a new 
connector ramp will complete a critical missing link to the northbound Harlem River Drive, eliminating the need for 
Manhattan-bound highway traffic to utilize local City streets. These investments will add to improvements already 
achieved in previous capital programs, such as the BWB roadway deck project, which replaced the roadway, 
widened the traffic lanes on the approaches, and improved the lighting and electrical systems. 

Tunnel rehabilitation projects will also benefit B&T customers at both the HCT and QMT, with new wall tiles and 
lighting that will significantly improve the customer environment inside the tubes, as well as the replacement of the 
plaza slabs, which will improve the riding surface. 

B&T also continues to implement Intelligent Transportation Systems (ITS) as part of its capital program. In previous 
years, TRANSMIT readers were installed at all facilities enabling E-ZPass tags in vehicles passing through to be 
anonymously read in order to measure general vehicular speeds on particular segments of roadway. This data is 
coordinated with B&T Variable Message Signs (VMS), enabling timely and accurate travel time information to be 
communicated to customers. Many of these signs will reach the end of their useful life during the 2015-2019 period 
and will be replaced by newer, updated versions. B&T will also be upgrading its fiber optic infrastructure in the 
proposed program, supporting the backbone for communications and implementation of ITS devices and systems.  

No project in B&T’s history has done more to improve regional mobility and customer satisfaction than E-ZPass. In 
the 2010-2014 Capital Program, B&T began replacing outdated components of the original E-ZPass system that was 
first implemented in 1995. Original power and communications cables were replaced or upgraded to increase data 
capacity and accommodate new ITS features. In the 2015-2019 Capital Program, B&T will continue replacing 
outdated E-ZPass components and tolling equipment, so customers can continue to enjoy the benefits of E-ZPass. 

Safety and Security  

Maintaining safety and security across B&T facilities starts with many of the projects already discussed, which 
improve the characteristics of roadway surfaces and physical elements such as lane widths, median barriers, 
lighting and toll plaza configurations. Other investments improve the reliability and flexibility of systems and services 
at the facilities, enabling facility staff to respond to major events more quickly and effectively. 

In recent programs, projects were initiated at the two tunnels to upgrade or replace the electrical and ventilation 
systems to improve tunnel monitoring and systems control activities. At the bridges, new or extended fire lines, 
risers and standpipes were recently installed at the BWB, TNB, CBB and HBB. This improves the ability to fight fires 
and achieves conformance with national codes (National Fire Protection Association 502) and local fire department 
requirements. Similar fire standpipe systems will be installed under the 2010-2014 Capital Program at the RFK 
Manhattan Approach Ramps, as part of the ramp reconstruction projects. 
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Building upon these efforts to implement fire safety enhancements, B&T plans to ensure that fire standpipe systems 
are installed at every facility. In the 2015-2019 program, a new system will be installed at the MPB and the systems 
on the RFK will be completed. At the VNB, the Fire Department of New York (FDNY) mooring platforms at the towers 
and piers will be relocated to meet current fireboat standards, along with necessary modifications to the fire 
standpipes. Other fire safety improvements in the 2015-2019 timeframe will include new smoke and heat detection 
and alarm systems at the BWB, RFK, HCT and QMT. Similar improvements are already close to completion at the 
TNB, under the 2010-2014 Capital Program. 

The proposed 2015-2019 capital program also includes the replacement or upgrade of various tunnel electrical and 
ventilation systems. These will improve the reliability and safety of tunnel operations, including during emergencies, 
and conform to current tunnel safety codes and standards. At the QMT specifically, the outdated central control 
room will be modernized to improve day-to-day monitoring of power system controls and other systems such as 
traffic control and signaling, variable message signs, traffic speed sensors, radio rebroadcast, over height detection, 
drainage pumps, tunnel lighting, and digital CCTV recording.  

Other safety investments will include the design of a fender protection system at the BWB and TNB, to protect 
against vessel strikes, and a collision warning system at the MPB. Finally, an electronic monitoring and detection 
system is in the process of being installed at the TNB and similar systems are planned in the 2015-2019 Capital 
Program at the BWB and RFK. 

Resiliency 

In the aftermath of Super Storm Sandy, the Governor’s Office published the NYS 2100 Commission Report, “To 
Improve the Strength and Resilience of the Empire State’s Infrastructure.” The report examined key vulnerabilities 
faced by the State’s infrastructure and developed recommendations for how to increase resilience. The 
recommendations re-enforced B&T pre-Sandy concerns and directly affected facility master plans, further focusing 
attention on a multi-hazard approach to mitigate natural and man-made hazards. The 2015-2019 program will 
address some of the major recommendations in the report, including retrofitting bridges and tunnels to withstand 
seismic activity, as well as wind and fire events.  

Mitigating climate change risks requires an assessment of broad systemic vulnerabilities, including sea level rise, 
storm surge, changing precipitation, changing temperature, wind, seismic, and other extreme events. The 2010-
2014 Sandy Mitigation Program was a start towards addressing B&T risks at the two tunnels and Rockaway 
crossings. The proposed 2015-2019 program continues this strategy at these and other facilities, through initiatives 
that will help to ensure the bridges and tunnels remain resilient against future catastrophic events. 

The 2015-2019 Capital Program will implement recommendations from a tunnel vulnerability assessment, providing 
a variety of structural and safety enhancements at the HCT and QMT. At the RFK, B&T will harden the structure 
against future seismic and wind events, while proposed structural and deck work at the TNB, VNB and HHB will 
incorporate seismic improvements whenever possible. This aligns with the MTA-wide strategy of incorporating 
appropriate resiliency elements across core infrastructure projects. B&T will also design and install bridge structural 
health monitoring systems, which track how bridges react to daily and extreme loads. This data will enable better 
planning, design and construction of future projects that will preserve the structural integrity of these facilities. 
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System Condition 

MTA Bridges and Tunnels developed its first multi-year capital program in 1992. Since then, the agency has invested 
approximately $5.7 billion in capital funding for its infrastructure. While all B&T facilities are in a state of good 
repair, more than half are over 70 years old. Even with regular maintenance, the structures and components of the 
bridges and tunnels eventually deteriorate and need replacement from the combined effects of traffic loads and 
environmental exposure. As some B&T facilities approach the 100 year mark, increasing levels of major 
improvements and life-cycle replacements have become necessary. As major components reach the end of their 
useful lives, higher levels of capital investment are needed just to keep them structurally sound. The goal for the 
2015-2019 Capital Program is to carry out a fully funded capital program that will keep the facilities in a state of 
good repair, ensure a high level of reliability, resiliency and redundancy, and strategically improve facility operations 
and customer experience wherever appropriate. B&T average annual commitments are projected to increase from 
$416 million in the previous 2010-2014 Capital Program (excluding post-Sandy investments), to $611 million in the 
proposed program. 

 

Figure 9 
Bridges and Tunnels Proposed 2015-2019 Capital Program by Needs Category 

 

 

 

 

 

 

 

 

Because B&T’s facilities are considered to be in a state of good repair, the vast majority of proposed investments 
over the 2015-2019 time frame are classified as normal replacement (NR) work ($2.62 billion, or 86%) for assets 
that have reached or exceeded their useful life. system improvement (SI) projects account for just 12% of the total 
program ($0.36 billion), while Other work comprises 2% of the total program ($0.08 billion). NR work renews 
facilities, ensuring safe and reliable transportation for B&T customers. SI projects enhance facility operations and 
security, enable customers to proceed through toll plazas more efficiently, and/or continue improvement of the 
workplace for B&T employees. 
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Bridges and Tunnels 
Structures 
Category D-701 
Structural improvements on Bridges and Tunnels facilities focus on maintaining the structural integrity of the 
facilities, while ensuring safety and minimizing customer inconvenience. The projects address either the 
components of the bridge superstructure, i.e., that part of the bridge above the foundation, such as the suspension 
system and roadway deck supporting system, or the substructure, i.e., those elements that support the 
superstructure, such as anchorages, piers, abutments and the foundations themselves. As components of both the 
superstructure and/or the substructure deteriorate over time, investments must be made, or the bridge will require 
much larger and more costly capital investments in the future. At the tunnels, the strategy is to continue previously 
phased tunnel rehabilitation work, coordinated with ongoing post-Sandy work. Investments will address the 
structural needs of tunnel ceilings, walls, and plazas and upgrade tunnel facilities to meet National Fire Protection 
Association (NFPA) and National Electrical Code standards to the greatest extent possible.  

Proposed 2015-2019 Capital Program - $1.056 billion  

Projects planned in the proposed 2015-2019 Capital Program under the category of structures represent the 
greatest share of investments, comprising 35% of the total 5-year program. Major projects include:  

Throgs Neck Bridge: Approach Viaducts: Seismic Retrofit & Structural Rehabilitation - $164 million  

This project at the Bronx and Queens approach viaducts will address all necessary superstructure steel repairs, 
catwalk upgrades, drainage rehabilitation, substructure and superstructure concrete repairs, seismic retrofits and 
bearing replacement, and work necessary to address deteriorated or deficient elements identified during the 2013 
and 2015 Biennial Inspections. The bridge lighting system on the approaches will be replaced with new poles 
and energy-efficient LED fixtures. 

Robert F. Kennedy Bridge: Seismic/Wind Retrofit and Structural Rehabilitation - $163 million 

Based on results of a study that is underway in the 2010-2014 Capital Program, this project will design and 
construct all necessary improvements and upgrades to ensure that the RFK structures meet current seismic 
and wind criteria, as well as design remaining substructure repairs and superstructure strengthening measures 
necessary to ensure that all structural members of the RFK facility meet current load standards. In addition, 
significant alterations on the suspended span may be carried out as needed in order to incorporate the 
recommended wind resistance levels. 

Henry Hudson Bridge: Skewback Retrofit - $83 million 

This project will provide for the complete encasement and post-tensioning of the skewbacks, which transfer load 
from the bridge arch and support the bridge structure. The concrete foundations that support the approach 
viaducts will also be retrofitted, to ensure their structural integrity. Design for this project is ongoing under the 
2010-2014 Capital Program.  

Robert F. Kennedy Bridge: Miscellaneous Structural Rehabilitation - $73 million 

This project will address suspended span structural repair needs identified in recent biennial inspections. The 
results of ongoing prototype repair work being performed in the 2010-2014 Capital Program will help determine the 
most cost-effective means to accomplish the repairs.  
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Bronx-Whitestone Bridge: Miscellaneous Structural Rehabilitation - $68 million 

This project will perform high priority repairs recommended in recent biennial inspections, as well as address 
potential findings from future inspections planned in 2015 and 2017. Select roadway framing connections will be 
upgraded to meet current load standards. The project will also remove the non-functional “Tuned Mass Damper” 
(relieving a substantial load on the bridge cables), the associated maintenance/inspection platforms, and remaining 
portions of the stiffening truss from the structure, while modifying the traveler rails. This will allow the travelers (i.e., 
moving maintenance platforms) full access to the under-deck area.  

Marine Parkway Bridge: Miscellaneous Steel Repairs & Structural Rehabilitation - $60 million 

This project will carry out all remaining steel repairs that were not addressed in previous capital programs. This 
includes the replacement of selected gusset plates; installation of a bridge fire standpipe; removal and replacement 
of paint coatings of the under-deck truss areas and the installation of new LED lighting.  

Hugh L. Carey and Queens Midtown Tunnels: Tunnel Vulnerability Improvements - Phase 2 - $52 million 

This project is the second phase of work that will protect the tunnels against hazards that could damage critical 
structures, mechanical/electrical systems and/or safety systems. The first phase of this project comprised a multi-
hazard analysis (i.e., seismic, fire, flood, etc.) and feasibility study performed in the 2010-2014 Capital Program. 
Some mitigations resulting from the study will be implemented through Super Storm Sandy restoration projects. 
Remaining mitigation measures requiring additional development will now be addressed in the 2015-2019 capital 
program. 

Cross Bay Bridge: Scour Protection and Repair/Replace the Pier Fender System - $42 million 

This project includes the installation of pier scour protection systems, which prevent underwater structural erosion. 
Environmental mitigation measures will be incorporated as needed, based on impacts to the channel bottom. 
Additionally, the pier fender protection system will be replaced and underwater debris and abandoned materials will 
be removed. This project will also install structural monitoring systems at the main navigational channel. 



 

156    

Bridges and Tunnels 
Roadways and Decks 
Category D-702 
Deck replacement and rehabilitation work focuses on preserving primary bridge elements, upgrading to modern 
design standards, and enhancing regional mobility through improved traffic capacity and access to facilities. The 
rehabilitation of roadways, decks, approaches and drainage systems range from large-scale resurfacing, to total 
replacement of the roadway deck, or construction of new access ramps. Drainage system projects convey runoff of 
heavy rains away from the supporting structures. These investments not only help ensure a safer trip for customers 
using the facilities, but they forestall the need for more extensive work that would entail long-term lane closings and 
reduced throughput at the facilities. 

Proposed 2015-2019 Capital Program - $1.027 billion 

Deck replacement and rehabilitation work comprises 34% of the 5-year program. While this represents a significant 
level of investment, B&T will work to minimize disruption of bridge and tunnel traffic. Major projects in this category 
are: 

Throgs Neck Bridge: Replacement of Grid Decks on Suspended Span - $333 million 

This project will replace the existing suspended span deck with a new deck, permitting the future implementation of 
a seventh lane with a moveable median barrier. The deck will be designed to higher load criteria for current and 
anticipated commercial traffic, resulting in a minimum service life of 75 years. The project will also replace electrical 
feeders, upgrade the bridge lighting system to energy-efficient LED luminaries, and install a dry fire standpipe 
system to meet current fire codes. 

Robert F. Kennedy Bridge: Reconstruction of the Manhattan Toll Plaza Structure and Ramps - $259 million 

This work is part of the overall RFK Rehabilitation program that began in 1997. The design and construction for the 
Bronx Toll Plaza reconstruction was carried out under previous capital plans. This project will deliver the design and 
first phase of reconstruction for the Manhattan Toll Plaza, including any necessary enabling investments and site 
work. 

Robert F. Kennedy Bridge: Construction of New Harlem River Drive Ramp - $155 million 

This project continues a multi-phased effort to rehabilitate and/or replace the Manhattan Approach ramps (124-
125th Street, Harlem River Drive [HRD], and FDR Drive). It will provide the final design and construction for a new 
ramp, connecting the RFK Harlem River lift span with the northbound HRD. Design was initiated in the 2010-2014 
Capital Program. This ramp is being closely coordinated with a New York City Department of Transportation 
(NYCDOT) project to reconstruct the nearby 127th Street Bridge on the HRD. When finished, the new ramp will 
complete the highway interchange and eliminate the need for Manhattan-bound RFK traffic to utilize local city 
streets to reach the northbound HRD. 

Verrazano-Narrows Bridge: Replacement of Upper Level Elevated Approach and Anchorage Decks - Phase 1 -     
$132 million 

This is the start of a two-phased initiative to address various structural, safety and access needs at the bridge 
towers, approach spans, entrances and connector ramps. The 2015-2019 Capital Program will focus on the 
replacement of the deck and associated structural rehabilitation work on the upper level approaches. The scope 
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includes the replacement of the deck and parapet, superstructure and substructure repairs, and seismic upgrades 
to the upper level approach ramps (eastbound and westbound in Staten Island and Brooklyn). Final design and 
construction will be informed by the results of a master plan development effort that is ongoing under the 2010-
2014 program. 

Verrazano-Narrows Bridge: Brooklyn Approach Reconstruction - $45 million 

This project will widen the existing eastbound Gowanus Expressway from 92nd Street to Fort Hamilton Parkway in 
Brooklyn, improving the merge of Brooklyn-bound lower level traffic with the Gowanus Expressway. The project will 
improve traffic flow, safety, and reduce traffic delays in the critical I-278 corridor between the VNB and HCT. This 
work will also require extensive interagency coordination with the New York State Department of Transportation 
(NYSDOT). 

Agency Wide: Planning / Strategic Initiatives - $37 million 

This project will encompass planning, design and/or construction efforts to address a variety of planning and 
strategic initiatives, which may include All-Electronic Tolling (AET), customer information enhancements, and/or 
pedestrian pathways. 

Verrazano-Narrows Bridge: Design for the Rehabilitation of Lower Level Decks and Under Deck Access on the 
Suspended Spans - $25 million 

The VNB lower level concrete grid deck is the original structure and has been in continuous service since 1969. This 
project will initiate the design for the removal and replacement of the entire lower level suspended span deck with a 
new deck that meets current design and load standards. It will include the replacement of the median and side 
parapets with new barriers that meet design, height and crash impact standards, replacement of roadway joints, a 
new drainage system, and an upgrade to the fire standpipe system. 
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Bridges and Tunnels 
Toll Plazas & Traffic Management/Safety Systems 
Category D-703 
Projects in this category focus on expanding and improving the condition of the toll plazas, by addressing all 
elements including the tollbooths and islands, toll collection equipment, lighting and utilities, and approaches. Many 
investments in this category are system improvements that enhance safety and enable customers to proceed 
through toll plazas more quickly. Another group of projects is geared towards implementing Advanced Traffic 
Management Systems (ATMS) and Intelligent Transportation Systems (ITS), which encompass diverse technologies 
including information gathering, processing, communications, and control systems. Integration and use of these 
technologies increases the efficiency of facility operations, enhances safety and security, improves customer 
service, and fosters regional mobility and economic growth in the region.  

Proposed 2015-2019 Capital Program - $194 million 

Toll Plaza Improvements and Traffic Management and Safety Systems comprise 6% of the total program. The results 
of the All-Electronic Tolling (AET) pilot study at the HHB will be utilized to inform design and construction decisions as 
appropriate. Project highlights in this category of work include:  

Henry Hudson Bridge: Reconstruction of Toll Plazas and Southbound Approach - $92 million 

This initiative is being carried out in a phased approach, over two capital programs. In the 2010-2014 Capital 
Program, the northbound and southbound toll plazas are being permanently relocated to facilitate a cashless Open 
Road Tolling (ORT) system that is installed on gantries over free-flowing traffic lanes. In the 2015-2019 Capital 
Program, the upper and lower level toll plaza decks and southbound lower level approach decks will be replaced, 
along with associated equipment, utilities, electrical services, and roadway lighting. As part of the upper level 
reconstruction, supporting exterior columns will be eliminated for faster, safer traffic flow through the new ORT 
plazas and unimpeded sightlines. 

Agency-Wide: Toll Collection Systems and Equipment Rehabilitation/Replacement - $67 million 

Many toll plazas, tolling systems, and associated equipment have reached the end of their useful life and require 
replacement or rehabilitation. This project will address priority needs to maintain a state of good repair at these toll 
plazas until they can be completely addressed in future capital programs. In addition, to prepare for the future 
replacement of plaza equipment and systems, this project will perform enabling work providing necessary utility 
relocation and additional power and communication links with the flexibility to accommodate potential changes in 
toll policy. This project will also modernize tolling sub-systems and equipment at all facilities that have exceeded 
their useful service life. In addition to maintaining the toll plazas and corresponding equipment in a state of good 
repair, B&T is actively exploring the next generation of toll collection. 

Agency-Wide: Installation of CCTV and Fiber Optic Infrastructure Integration - $11 million 

This project will complete the installation of CCTV cameras at the TNB and BWB, improving the monitoring and 
observation of traffic flow on these bridges. In addition, this project will design and install CCTV on the RFK. 
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Bridges and Tunnels 
Utilities 
Category D-704 
Investments in utilities ensure conformance with current codes and standards with respect to tunnel life safety 
systems to the greatest extent possible by replacing, rehabilitating or upgrading the mechanical, electrical and 
power distribution systems, including tunnel ventilation equipment. In addition, electronic signage needs at the 
facilities are being addressed in this category. The long-term objective of investments in these areas is to carry out 
cost-effective improvements to enhance customer safety and convenience. 

Proposed 2015-2019 Capital Program - $396 million 

Work in this category constitutes 13% of the total program and includes the following projects: 

Hugh L. Carey Tunnel: Rehabilitation of HCT Ventilation Systems - $90 million 

This project will replace or rehabilitate 104 original fan motors, motor bearings, pedestals, mountings and related 
components. In addition, the motors in the Manhattan Underground Exhaust Building (MUEB) will be fire-hardened 
and a water mist system will be installed in that section of the tunnel to enhance safety systems. These works will 
help the HCT comply with current standards for emergency operations, monitoring, and control.  

Queens Midtown Tunnel: Rehabilitation of Tunnel Controls and Communication Systems - $43 million 

This project will modernize original 1940s equipment in the Facility Control Center, to incorporate functions such as 
ventilation and power systems control and monitoring. The expanded controls will be connected to other tunnel 
systems, including traffic control and signaling, variable message signs, tunnel lighting, and digital CCTV recording. 
The satellite control rooms for both tunnels will also be relocated in one of the ventilation buildings at each tunnel, 
as required by current standards. Design was funded the 2010-2014 Capital Program. 

Marine Parkway Bridge: Rehabilitation of Programmable Logic Controller & Mechanical System - $38 million 

The operation of the lift span is dependent on the proper function of associated electrical and mechanical 
machinery; this project will complete the rehabilitation of these systems. The first phase of construction is being 
carried out in the 2010-2014 Capital Program. 

Bronx-Whitestone and Robert F. Kennedy Bridges: Installation of Facility-wide Electronic Monitoring and Detection 
Systems - $70 million 

B&T began installing integrated electronic monitoring and detection systems in the 2005-2009 Capital Program, at 
the VNB and QMT. In the 2010-2014 Capital Program, this effort progressed at the TNB. The 2015-2019 Capital 
Program will continue this initiative at the BWB and the RFK. This project will install monitoring equipment in several 
locations, including detection equipment for fire, heat and smoke conditions, CCTV systems, intruder alarms and 
card access systems. 

Henry Hudson Bridge: Replacement of Facility Lighting System - $29 million 

The existing early-1960s parkway lighting system will be replaced with LED energy-efficient luminaries. In addition, 
the power supply from the Dyckman Street substation will be upgraded, providing full redundancy for the facility. 
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Robert F. Kennedy Bridge: Installation of Fire Standpipe and Upgrade of Fire Protection Systems - $28 million 

This project will design and construct all upgrades necessary to meet national fire protection standards (NFPA 502) 
and FDNY requirements. This includes the installation of a dry fire standpipe and risers, along with a fire 
suppression system in the Harlem River Lift Span mechanical rooms. The need for a fire suppression system at the 
towers and anchorages will also be evaluated. 

Agency-Wide: Advanced Traveler Information Systems - $10 million 

This project will upgrade or replace 25 Variable Message Signs (VMS) with the latest technologies. The signs provide 
customers with useful travel information and will be installed at the nine B&T crossings and in hybrid installations at 
offsite locations (regional agency jurisdictions).  
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Bridges and Tunnels 
Buildings and Sites 
Category D-705 

Investments in this category maintain a normal replacement cycle for building components and increase operational 
efficiency by improving employee facilities. Projects address assets such as service buildings, ventilation buildings, 
and garages, while also removing hazardous materials and abating asbestos. 

Proposed 2015-2019 Capital Program - $113 million 

Work in this category comprises 4% of the total program. The major projects are: 

Robert Moses Building: Rehabilitation of the Robert Moses Building and Ancillary Facilities - $46 million 

The Robert Moses Building (RMB), the Bronx and Manhattan Service buildings, and other ancillary facilities on 
Randalls Island require various building envelope, utility, and fire safety upgrades to maintain a safe working 
environment. This project will carry out upgrades or repairs to the roofs and façades and rehabilitate or replace 
deficient mechanical, electrical, and plumbing components in all three buildings. 

Verrazano-Narrows Bridge: Rehabilitation of the Service Building - $18 million 

The VNB Service Building requires various upgrades and space modifications to enable personnel to work more 
efficiently. The e levator,  boilers a n d  H V A C  e q u i p m e n t  w i l l  a l s o  b e  r e p l a c e d .  In addition, garage and 
workshop equipment will be upgraded, the fire protection system will be upgraded, the building envelope will be 
rehabilitated, and fencing and paving will be performed. 

Agency-Wide: Hazardous Materials Abatement - $11 million 

This project will remove hazardous materials at various facility work sites 

Hugh L. Carey Tunnel: Rehabilitation of the Ventilation Buildings - $10 million 

The ventilation buildings house fans that c i rcu late air within the tunnel and are critical for safe operations. 
Recent inspections revealed architectural and structural repairs needed on the façades and interiors of the 
buildings. Seismic retrofits will also be addressed. 
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Bridges and Tunnels 
Miscellaneous 
Category D-706 
Projects in this category provide for costs associated with the support and management of the capital program. The 
proposed 2015-2019 Capital Program includes projects with program-wide applicability such as protective liability 
coverage, independent engineer services, value engineering services, small business mentoring, scope development 
and NYC traffic enforcement agent support, and for the MTA-wide Enterprise Asset Management System. 

Proposed 2015-2019 Capital Program - $82 million 

Miscellaneous projects comprise 3% of the total program. 
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Bridges and Tunnels 
Structural Painting 
Category D-707 
Projects in this category remove existing lead paint and repaint the bridge structures with new high performance 
coatings. Effective coating provides vital corrosion protection to maintain the structural integrity of all facilities. Most 
of this work is carried out in conjunction with structural projects, to achieve efficiencies in procurement and 
construction staging. 

Proposed 2015-2019 Capital Program - $187 million 

Painting projects comprise 6% of the total program. The major investments are: 

Verrazano-Narrows Bridge: Painting of Suspended Span Upper & Lower Level Steel & Truss - $42 million 

This project will clean and remove paint on the upper and lower levels of the suspended spans and re-paint these 
structures with a high performance coating. 

Agency-Wide: Miscellaneous Agency-Wide Painting - $30 million 

This project provides for additional unplanned painting needs that may arise from ongoing Biennial Inspections. It 
also includes painting toll plazas, the HCT and QMT ventilation buildings and facility buildings, and emergency lead 
paint removal. 

Robert F. Kennedy Bridge: Painting of Suspended Spans/Bronx Truss - $30 million 

Corroded areas on the suspended spans, Bronx Truss, Manhattan to Bronx and Bronx to Manhattan Ramps will be 
cleaned and re-painted with a high performance coating. 

Throgs Neck Bridge: Painting of Suspended Spans - $26 million 

The suspended span tower interior, anchorages, and highly corroded portions of the suspended span deck will be 
cleaned and re-painted with a high performance coating. 

Marine Parkway Bridge: Painting of MPB Roadway Structures - $22 million 

This project will clean all areas below the roadway and selected areas above the roadway and re-paint with a high 
performance coating. 

Henry Hudson Bridge: Replacement of HHB Overcoat System - $21 million 

This project will clean and re-paint the entire bridge with a high performance coating. 
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Project Listings 

Here are some helpful tips for navigating the project listings that follow. 

Organization 

Capital investments are organized and coded according to an Agency / Category / Element / Project (ACEP) 
hierarchy: 

• Agency: MTA Agency responsible for project delivery (e.g., “New York City Transit”); 

• Category: Agency subset, typically focused on a particular asset type (e.g., “Stations” or “Track”); 

• Element: Category subset containing related projects (e.g., “Tunnel Lighting” element in “Line Equipment” 
category); 

• Project: Basic unit of the Capital Plan, reflecting a specific scope, schedule, and budget. 

For example, the first project listing page is identified in the upper-left corner as Agency “New York City Transit,” and 
in the upper-right corner as Category “Subway Cars.” Below that, “T - 701" represents the Agency (“T” for New York 
City Transit) and the category code (“701” for subway cars). Further down the page, “01 Subway Cars” refers to the 
element, which in this case happens to have the same name as the parent category. Finally, this element has a 
single project with identifier code “01,” to “Purchase 940 ‘B’ Division Railcars.” Combining all of the codes, the 
unique ACEP for this project is T7010101. 

Needs Codes 

The focus of each project is indicated by its needs code:  

• State of Good Repair (SGR) projects renew assets that have surpassed their useful life, to achieve SGR. 

• Normal Replacement (NR) projects renew assets that are nearing the end of their useful life, to preserve 
SGR. 

• System Improvement (SI) projects enhance the network, providing new capabilities and a better customer 
experience. 

• Network Expansion (NE) projects extend the reach of the MTA network, expanding the service offering. 

• Administrative projects (e.g., insurance, scope development) are not assigned needs codes. 

Commitments 

Columns indicate the share of the project budget that is planned to be committed (i.e., started) in each year of the 
2015-2019 period, along with the total for all years.  
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New York City Transit SUBWAY CARS
701T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 SUBWAY CARS

Purchase 940 "B" Division Railcars NR 0.0 1,387.5 0.0 2,774.91,387.5 0.001

$1,387.5$0.0$1,387.5 $2,774.9$0.0 $0.0Element Total  01

Category Total $0.0$0.0 $2,774.9$1,387.5 $1,387.5 $0.0701

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit BUSES
703T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 BUS REPLACEMENT

Purchase 700 Standard Diesel Buses SGR 0.0 0.0 0.0 371.1371.1 0.001

Purchase 138 Standard CNG Buses NR 0.0 0.0 0.0 79.279.2 0.002

Purchase 200 Standard Diesel Buses NR 0.0 0.4 0.0 120.40.0 120.103

Purchase 75 Standard Hybrid-Electric Buses NR 0.0 0.0 65.2 65.60.0 0.404

Purchase 275 Articulated Buses NR 234.3 0.0 0.0 234.30.0 0.005

Purchase 50 Express Buses NR 0.3 0.0 0.0 34.50.0 34.106

Purchase 146 Paratransit Vehicles NR 0.0 0.0 0.0 10.310.3 0.007

Purchase 176 Paratransit Vehicles NR 13.0 0.0 0.0 13.00.0 0.008

Purchase 301 Paratransit Vehicles NR 0.0 23.1 0.0 23.10.0 0.009

Purchase 188 Paratransit Vehicles NR 0.0 0.0 0.0 15.00.0 15.010

Purchase 188 Paratransit Vehicles NR 0.0 0.0 15.6 15.60.0 0.011

Depot Bus Location System - NYCT SI 0.0 0.0 0.0 14.014.0 0.012

Automatic Passenger Counting - Pilot & Ph1 SI 5.1 0.0 0.0 5.70.5 0.013

$23.5$252.8$475.1 $1,001.8$169.6 $80.8Element Total  02

Category Total $169.6$252.8 $1,001.8$475.1 $23.5 $80.8703

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit PASSENGER STATIONS
704T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

04 FARE COLLECTION

New Fare Payment System, Phase 2 SI 0.0 0.0 0.0 250.0250.0 0.001

$0.0$0.0$250.0 $250.0$0.0 $0.0Element Total  04

07 STATION ESCALATORS / ELEVATORS

Replace 11 Hydraulic Elevators / Various SGR 43.2 0.0 0.0 47.74.4 0.001

Replace 12 Traction Elevators BW7 NR 50.0 0.0 0.0 54.14.0 0.002

Replace 8 Traction Elevators / Various NR 31.0 0.0 0.0 34.02.9 0.003

Replace 6 Traction Elevators 8AV NR 0.0 25.6 0.0 28.12.5 0.004

Replace 9 Hydraulic Elevators / Various SGR 3.9 0.0 0.0 44.70.0 40.805

Replace 2 Escalators: Grand Central-42 St LEX SGR 16.0 0.0 0.0 17.91.9 0.006

Replace 8 Escalators / Various SGR 3.2 0.0 0.0 51.90.0 48.607

Replace 16 Escalators / Various SGR 6.6 0.0 0.0 101.40.0 94.808

Replace 9 Escalators / Various SGR 3.2 0.0 0.0 56.00.0 52.809

$25.6$157.2$15.8 $435.7$237.0 $0.0Element Total  07

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit PASSENGER STATIONS
704T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

12 STATION WORK

Water Remediation - Renewal: Borough Hall LEX SGR 0.0 0.0 0.0 39.639.6 0.001

Renewal: 138 St -Grand Concourse JER SGR 0.0 0.0 0.0 21.321.3 0.002

Renewal: Astoria-Ditmars Blvd AST SGR 17.6 0.0 0.0 18.71.2 0.003

Renewal: Astoria Blvd AST SGR 17.6 0.0 0.0 18.71.1 0.004

Renewal: 30 Av AST SGR 17.6 0.0 0.0 18.71.2 0.005

Renewal: Broadway AST SGR 17.6 0.0 0.0 18.71.1 0.006

Renewal: 36 Av AST SGR 17.6 0.0 0.0 18.71.1 0.007

Renewal: 39 Av AST SGR 17.6 0.0 0.0 18.71.1 0.008

Renewal: Mets-Willets Point FLS SGR 0.0 19.2 0.0 20.41.2 0.009

Renewal: 111 St FLS SGR 0.0 19.2 0.0 20.41.2 0.010

Renewal: 103 St-Corona Plaza FLS SGR 0.0 19.2 0.0 20.41.3 0.011

Renewal: 82 St-Jackson Heights FLS SGR 0.0 19.2 0.0 20.41.2 0.012

Renewal: Woodhaven Blvd JAM SGR 0.0 24.9 0.0 26.21.3 0.013

Renewal: 85 St-Forest Parkway JAM SGR 0.0 22.7 0.0 23.91.2 0.014

Renewal: 75 St-Elderts Lane JAM SGR 0.0 24.8 0.0 26.01.2 0.015

Renewal: Cypress Hills JAM SGR 0.0 26.8 0.0 28.01.2 0.016

Renewal: 69 St FLS SGR 0.0 1.3 19.9 21.10.0 0.017

Renewal: 61 St-Woodside FLS SGR 0.0 1.3 19.9 21.20.0 0.018

Renewal: 52 St FLS SGR 0.0 1.3 19.9 21.20.0 0.019

Renewal: 3 Av-138 St PEL SGR 0.0 0.0 24.1 25.50.0 1.420

Station Components: Vents at Various Locs SGR 0.0 0.0 0.0 8.78.7 0.021

Platform Components: 4 Locs 4AV SGR 0.0 0.0 0.0 10.810.8 0.022

Platform Walls/Ceilings: Kingston-Throop Av FUL SGR 0.0 0.0 0.0 4.64.6 0.023

Platform Components: 5 Locs JER SGR 0.0 0.0 0.0 16.816.8 0.024

Platform Edges: 2 Locs DYR SGR 0.0 0.0 0.0 7.27.2 0.025

Elevated Street Stairs: 2 Locs BW7 [SBDP] SGR 0.0 0.0 0.0 12.412.4 0.026

2015 Station Painting at Components Locs [SBDP] SGR 0.0 0.0 0.0 5.05.0 0.027

Interior Stairs: 9 Locs [SBDP] SGR 0.0 0.0 0.0 21.221.2 0.028

Street Stairs: 6 Locs [SBDP] SGR 0.0 0.0 0.0 16.016.0 0.029

Mezz Columns: 5 Av / 53 St QBL [SBDP] SGR 0.0 0.0 0.0 1.61.6 0.030

Station Lighting: 8 Locs [SBDP] SGR 0.0 0.0 0.0 6.16.1 0.031

Station Components: Vents at Various Locs SGR 8.2 0.0 0.0 9.10.9 0.032

Columns/Piers: 3 Locs FRK SGR 14.7 0.0 0.0 16.31.6 0.033

Platform Edges: 167 St BXC SGR 4.7 0.0 0.0 5.20.5 0.034

Platform Components: 4 Locs XTN SGR 12.0 0.0 0.0 13.31.3 0.035

Platform Components: 3 Locs PEL SGR 8.8 0.0 0.0 9.70.9 0.036

Platform Components: 3 Locs LEN SGR 7.9 0.0 0.0 8.80.8 0.037

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit PASSENGER STATIONS
704T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

12 STATION WORK

Platform Components: 2 Locations FLS SGR 4.0 0.0 0.0 4.50.4 0.038

2016 Station Painting at Components Locs SGR 5.0 0.0 0.0 5.00.0 0.039

Elev Interior Stairs: 3 Locs  PEL, FLS [SBDP] SGR 12.0 0.0 0.0 13.31.3 0.040

Interior Stairs: 5 Locs / Various [SBDP] SGR 9.6 0.0 0.0 10.61.0 0.041

Elev Street Stairs: 2 Locs  WPR [SBDP] SGR 3.9 0.0 0.0 4.30.4 0.042

Street Stairs: 10 Locs [SBDP] SGR 28.6 0.0 0.0 31.63.0 0.043

Mezz Columns: Atlantic Av CNR [SBDP] SGR 0.4 0.0 0.0 0.40.0 0.044

Mezz Ceiling Finish: 2 Locs ARC, FLS [SBDP] SGR 0.9 0.0 0.0 1.00.1 0.045

Platform Components: 7 Locs / Queens Blvd, Archer SGR 33.1 0.0 0.0 36.63.5 0.046

Station Lighting: 11 Locs / Various [SBDP] SGR 5.4 0.0 0.0 6.00.6 0.047

Station Components: Vents at Various Locs SGR 0.0 8.6 0.0 9.40.9 0.048

Platform Edges: W8 St-NY Aquarium CI SGR 0.0 2.4 0.0 2.60.2 0.049

Platform Components: 3 Locs NAS SGR 0.0 18.0 0.0 19.91.8 0.050

Platform Components: 9 Locs CNR SGR 0.0 40.0 0.0 44.14.1 0.051

Platform Components: 3 Locs EPK, CLK SGR 0.0 12.4 0.0 13.61.3 0.052

2017 Station Painting at Components Locs SGR 0.0 5.0 0.0 5.00.0 0.053

Elev Int Stairs: Atlantic Av CNR [SBDP] SGR 0.0 1.8 0.0 2.00.2 0.054

Int Stairs: 6 Locs [SBDP] SGR 0.0 15.9 0.0 17.51.6 0.055

Elev Street Stairs: Atlantic Av CNR [SBDP] SGR 0.0 2.0 0.0 2.20.2 0.056

Street Stairs: 11 Locs [SBDP] SGR 0.0 23.2 0.0 25.62.4 0.057

Mezz Components: Nevins St EPK [SBDP] SGR 0.0 3.7 0.0 4.10.4 0.058

Mezz Wall Finishes: Bowery NAS [SBDP] SGR 0.0 0.4 0.0 0.50.0 0.059

Platform Components: 4 Locs QBL SGR 0.0 20.2 0.0 22.12.0 0.060

Platform Edges: 4 Locs QBL SGR 0.0 26.9 0.0 29.62.7 0.061

Station Lighting: 8 Locs [SBDP] SGR 0.0 4.8 0.0 5.30.5 0.062

Platform Components: 3 Locs NOS SGR 0.0 10.7 0.0 11.81.1 0.063

Station Components: Vents Various Locs SGR 0.9 0.0 0.0 9.80.0 8.964

Platform Components: 2 Locations BRT SGR 1.7 0.0 0.0 17.90.0 16.365

Platform Components: 9 Locs 8AV SGR 3.3 0.0 0.0 35.60.0 32.366

Platform Components: 11 Locs BW7 SGR 6.3 0.0 0.0 67.70.0 61.567

2018 Station Painting at Components Locs SGR 0.0 0.0 0.0 5.00.0 5.068

Interior Stairs: Ocean Pkwy BRT [SBDP] SGR 0.2 0.0 0.0 2.10.0 1.969

Interior Stairs: 7 Locs 8AV, BW7 [SBDP] SGR 1.5 0.0 0.0 16.30.0 14.870

Elevated Street Stairs: 2 Locs BRT [SBDP] SGR 0.6 0.0 0.0 7.00.0 6.371

Street Stairs: 11 Locs 8AV, BW7  [SBDP] SGR 2.7 0.0 0.0 29.40.0 26.772

Mezz Components: 4 Locs 8AV, LEX [SBDP] SGR 0.5 0.0 0.0 5.60.0 5.173

Station Lighting: 11 Locs / Various [SBDP] SGR 0.8 0.0 0.0 8.30.0 7.574

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit PASSENGER STATIONS
704T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

12 STATION WORK

Station Components: Vents Various Locs SGR 0.0 1.0 9.3 10.20.0 0.075

Platform Components: 7 Locs / 6AV, E63 SGR 0.0 5.5 53.2 58.70.0 0.076

Platform Components: 8 Locs LEX SGR 0.0 3.3 32.5 35.80.0 0.077

Platform Edges: 2 Locs WPR SGR 0.0 0.5 5.1 5.60.0 0.078

2019 Station Painting at Components Locs SGR 0.0 0.0 5.0 5.00.0 0.079

Interior Stairs: 4 Av - 9 St 6AV [SBDP] SGR 0.0 0.2 1.9 2.10.0 0.080

Interior Stairs: 8 Locs 8AV, WPR [SBDP] SGR 0.0 1.9 18.1 19.90.0 0.081

Elevated Street Stairs: 3 Locs WPR [SBDP] SGR 0.0 1.8 17.6 19.40.0 0.082

Street Stairs: 4 Locs 8AV [SBDP] SGR 0.0 1.3 12.5 13.80.0 0.083

Mezz Components: 4 Locs 8AV, WPR [SBDP] SGR 0.0 0.4 3.5 3.90.0 0.084

Mezz Floors: 23 St 8AV [SBDP] SGR 0.0 0.4 3.5 3.90.0 0.085

Station Lighting: 6 Locs 8AV, WPR [SBDP] SGR 0.0 0.5 4.8 5.30.0 0.086

$392.5$283.2$223.6 $1,337.5$187.5 $250.7Element Total  12

13 DISABLED ACCESSIBILITY

ADA: Bedford Av CNR SI 25.2 0.0 0.0 28.23.0 0.001

ADA: Astoria Blvd AST SI 28.5 0.0 0.0 32.13.6 0.002

ADA: Bedford Pk Blvd BXC SI 27.9 0.0 0.0 30.82.9 0.003

ADA: 86 St 4AV SI 23.3 0.0 0.0 26.33.0 0.004

ADA: Gun Hill Road DYR SI 27.8 0.0 0.0 30.82.9 0.005

ADA: Eastern Pkwy-Bklyn Museum EPK SI 0.0 28.9 0.0 32.23.3 0.006

ADA: Times Square Complex, Ph 3 - Shuttle SI 0.0 146.3 0.0 164.117.9 0.007

ADA: Chambers St NAS SI 0.0 28.8 0.0 32.23.3 0.008

ADA: Greenpoint Av XTN SI 3.2 0.0 0.0 25.30.0 22.009

ADA: 59 St 4AV SI 3.8 0.0 0.0 52.60.0 48.810

ADA: Rockaway Parkway CNR SI 0.0 0.7 0.0 6.60.0 5.911

ADA: 1 Av CNR SI 0.0 0.0 0.0 40.040.0 0.012

ADA: Additional Non-Key Stations SI 0.0 35.1 0.0 35.10.0 0.013

ADA: Court Square XTN SI 3.1 0.0 0.0 24.90.0 21.814

$239.8$143.0$79.9 $561.2$98.6 $0.0Element Total  13

*   Represents values less than $50,000 Numbers may not add due to rounding

174



New York City Transit PASSENGER STATIONS
704T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

14 OTHER STATION IMPROVEMENTS

Station Signage Improvements NR 9.7 0.0 0.0 10.81.1 0.001

Access Improvements: Grand Central, Phase 2 SI 135.0 0.0 0.0 150.015.0 0.002

Station Entrance and Structural Work: 8 Av / SEA SI 13.5 0.0 0.0 15.01.5 0.003

Reconstruction: Times Sq Complex, Ph3 - Shuttle SGR 0.0 32.3 0.0 34.52.2 0.004

2015 Water Condition Remedy SGR 0.0 0.0 0.0 5.05.0 0.005

Station Railings SGR 7.2 0.0 0.0 7.80.6 0.006

Station Condition Survey Update 0.0 0.0 0.0 11.011.0 0.007

2017 Water Condition Remedy SGR 0.0 5.4 0.0 5.40.0 0.008

Reconstruct Cortlandt St Station BW7 SGR 0.0 44.4 0.0 44.40.0 0.009

Church St Corridor Improvements NR 0.0 0.0 0.0 30.030.0 0.010

$82.2$165.4$66.3 $314.0$0.0 $0.0Element Total  14

Category Total $523.1$748.9 $2,898.3$635.6 $740.0 $250.7704

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit TRACK
705T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 MAINLINE TRACK REHABILITATION

2015 Mainline Track Replacement NR 0.0 0.0 0.0 236.9236.9 0.001

2016 Mainline Track Replacement NR 247.5 0.0 0.0 250.02.5 0.002

2017 Mainline Track Replacement NR 2.6 258.1 0.0 260.70.0 0.003

2018 Mainline Track Replacement NR 0.0 2.7 0.0 271.30.0 268.604

2019 Mainline Track Replacement NR 0.0 0.0 279.1 281.90.0 2.805

2020 Mainline Track Rehab - DEO NR 0.0 0.0 2.4 2.40.0 0.006

2015 Continuous Welded Rail NR 0.0 0.0 0.0 35.035.0 0.007

2016 Continuous Welded Rail NR 35.0 0.0 0.0 35.00.0 0.008

2017 Continuous Welded Rail NR 0.0 35.0 0.0 35.00.0 0.009

2018 Continuous Welded Rail NR 0.0 0.0 0.0 35.00.0 35.010

2019 Continuous Welded Rail NR 0.0 0.0 35.0 35.00.0 0.011

2015 Track Force Account NR 0.0 0.0 0.0 35.035.0 0.012

2016 Track Force Account NR 35.0 0.0 0.0 35.00.0 0.013

2017 Track Force Account NR 0.0 35.0 0.0 35.00.0 0.014

2018 Track Force Account NR 0.0 0.0 0.0 35.00.0 35.015

2019 Track Force Account NR 0.0 0.0 35.0 35.00.0 0.016

$330.8$320.1$309.4 $1,653.2$341.4 $351.5Element Total  02

03 MAINLINE SWITCH REPLACEMENT

2015 Mainline Switch Replacement NR 0.0 0.0 0.0 53.953.9 0.001

2016 Mainline Switch Replacement NR 56.2 0.0 0.0 59.23.0 0.002

2017 Mainline Switch Replacement NR 3.1 58.6 0.0 61.70.0 0.003

2018 Mainline Switch Replacement NR 0.0 3.2 0.0 64.20.0 61.004

2019 Mainline Switch Replacement NR 0.0 0.0 63.5 66.80.0 3.305

2020 Mainline Switch Replacement DEO NR 0.0 0.0 2.8 2.80.0 0.006

$61.8$59.3$56.8 $308.6$64.3 $66.3Element Total  03

Category Total $405.7$379.4 $1,961.8$366.2 $392.6 $417.8705

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit LINE EQUIPMENT
706T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 TUNNEL LIGHTING

Tun Lighting: 34 St - W4 St Local Tracks 6AV SGR 37.3 0.0 0.0 39.62.4 0.001

Tun Lighting: 7 Av - 50 St 8AV,QBL SGR 13.8 0.0 0.0 14.91.0 0.002

Tun Lighting: 42 St Shuttle SGR 2.9 21.9 0.0 24.80.0 0.003

$21.9$54.0$3.4 $79.3$0.0 $0.0Element Total  02

03 VENTILATION FACILITIES

Replace Vent Plant Motor Control System Var Locs SGR 26.8 0.0 0.0 28.82.0 0.001

New Vent Plant: 7th Av - Prospect Park BRT SGR 0.0 124.0 0.0 132.18.0 0.002

Replace Supervisory Vent Controls - Various Locs SGR 0.0 42.0 0.0 45.13.1 0.003

New Vent Plant: Grand Central LEX SGR 9.2 0.0 0.0 147.00.0 137.804

Rehab Vent Plant Damper System - Various Locs SGR 0.0 4.8 0.0 75.00.0 70.205

Rehab Forsyth St Vent Plant SGR 0.0 10.7 118.2 128.90.0 0.006

$181.5$36.0$13.2 $556.9$208.0 $118.2Element Total  03

04 PUMPING FACILITIES

Rehab 3 Pump Rooms: Various Locations SGR 32.3 0.0 0.0 34.82.6 0.001

Rehab 4 Pump Rooms: Various Locations SGR 0.0 3.4 48.4 51.70.0 0.002

$3.4$32.3$2.6 $86.6$0.0 $48.4Element Total  04

Category Total $208.0$122.3 $722.8$19.2 $206.8 $166.6706

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit LINE STRUCTURES
707T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

03 LINE STRUCTURE REHABILITATION

Struct Rehab: Boston Rd - E 180th St Abutt WPR NR 0.0 0.0 0.0 15.315.3 0.001

Struct Rehab: Bridge over Atlantic RR MYT NR 0.0 0.0 0.0 5.85.8 0.002

Struct Rehab: Livonia Yard Overpass & Retain Wall NR 9.2 0.0 0.0 9.90.6 0.003

Struct Rehab: Viaduct and Deck MYT NR 46.3 0.0 0.0 49.93.5 0.004

Struct Repair: Over land Section RKY NR 9.0 0.0 0.0 10.01.0 0.005

Rehab Emergency Exits (ICC) - 16 Locs NR 0.0 0.0 0.0 12.012.0 0.006

Rehab Emergency Exits (ICC) - 22 Locs NR 0.0 17.0 0.0 17.00.0 0.007

Rehab Emergency Exits (3rd Party) - Various Locs NR 2.4 21.4 0.0 23.80.0 0.008

Demolish Abandoned Structures - Ph2 SGR 0.0 0.0 0.0 10.010.0 0.009

Overcoat: 20 Bridges & Flyover at E 180 St DYR SGR 0.0 0.0 0.0 18.918.9 0.010

Overcoat: Williamsburg Bridge - Myrtle Av JAM SGR 0.0 0.0 0.0 31.031.0 0.011

Overcoat: 157 St Portal - 164 St JER SGR 6.9 0.0 0.0 7.60.7 0.012

Overcoat: 72 St - 103 St FLS SGR 0.0 31.6 0.0 32.50.9 0.013

Overcoat: Myrtle Av - DeSales JAM SGR 0.0 38.4 0.0 39.91.5 0.014

Overcoat: East New York Leads & Loops SGR 0.0 22.7 0.0 23.81.0 0.015

Overcoat: Broadway - End of Line MYR SGR 1.3 0.0 0.0 43.70.0 42.416

Overcoat: 48 St - 72 St FLS SGR 1.0 0.0 26.9 27.90.0 0.017

Overcoat: 9 Av Portal - 79 St WST SGR 0.0 1.3 46.9 48.20.0 0.018

Line Structure Repair Program SGR 71.0 71.0 63.9 355.085.2 63.919

Struct Repair: Vent Chambers Between Stations SGR 10.0 10.0 9.0 50.011.0 10.020

$213.4$157.2$198.6 $832.3$116.3 $146.7Element Total  03

Category Total $116.3$157.2 $832.3$198.6 $213.4 $146.7707

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit SIGNALS & COMMUNICATIONS
708T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

03 SIGNAL MODERNIZATION

CBTC: QBL West Ph2 (50 St - 71 Av) SGR 0.0 0.0 0.0 313.9313.9 0.001

CBTC Technical Support Contract FLS NR 0.0 0.0 0.0 5.00.0 5.002

CBTC: 6AV (57th St - Jay St) SGR 12.0 0.0 0.0 361.80.0 349.803

CBTC: 8AV (7 AV - Jay St) - DEO SGR 0.0 12.5 0.0 12.50.0 0.004

Signal Enhancements CUL SGR 0.0 45.0 0.0 50.05.0 0.005

Install Automatic Signals for Work Trains / CNR SGR 0.0 9.0 0.0 10.01.0 0.006

Interlocking Reconfiguration CUL SGR 0.0 0.0 0.0 87.787.7 0.007

Interlocking Modernization: Kings Highway CUL SGR 0.0 0.0 0.0 167.6167.6 0.008

Interlocking Modernization: Bwy-Lafayette 6AV NR 124.6 0.0 0.0 131.56.9 0.009

Interlocking Modernization: 2nd Av 6AV NR 79.4 0.0 0.0 84.04.6 0.010

Interlocking Modernization: Delancey St 6AV NR 68.4 0.0 0.0 73.34.9 0.011

Interlocking Modernization: York St 6AV SGR 84.8 0.0 0.0 88.33.5 0.012

Interlocking Modernization: 34 St / BWY SGR 0.0 114.2 0.0 118.84.6 0.013

Interlocking Modernization: Prince St BWY SGR 0.0 114.4 0.0 118.94.5 0.014

Interlocking Modernization: Hoyt-Schermerhorn FUL SGR 0.0 135.2 0.0 140.04.8 0.015

Interlocking Modernization: Jay St 6AV SGR 0.0 191.6 0.0 191.60.0 0.016

Interlocking Modernization: 30 St 8AV SGR 0.0 4.4 123.1 127.50.0 0.017

Interlocking Modernization: 42 St-North 8AV SGR 0.0 3.9 109.3 113.20.0 0.018

Signal Control Line Modifications, Ph6 NR 0.0 0.0 0.0 21.321.3 0.019

Signal Control Line Modifications Ph7 NR 0.0 0.0 0.0 28.20.0 28.220

AC to DC Line Relay Upgrade Ph2 - FUL NR 0.0 0.0 0.0 11.011.0 0.021

AC to DC Line Relay Upgrade BCT NR 0.0 23.0 0.0 23.00.0 0.022

Signal Key-By Modifications, Ph4 NR 11.9 0.0 0.0 11.90.0 0.023

Code Cable Replacement BW7 NR 6.0 0.0 0.0 6.40.4 0.024

Signal Room Fire Suppression, Ph2 SGR 7.1 0.0 0.0 7.50.4 0.025

Life Cycle Repl of Centracode II Systems BW7 NR 0.0 0.0 0.0 71.22.4 68.826

Life Cycle Mod - Speed Enforcement Systems NR 4.5 0.0 0.0 45.00.0 40.527

Install LED Speed Signs at Switch Turnouts NR 0.0 0.0 0.0 13.00.0 13.028

Upgrade 25 Hz AC Main Cable and De-Ion Switches NR 0.0 1.2 33.1 34.30.0 0.029

$654.4$398.7$644.7 $2,468.6$505.3 $265.5Element Total  03

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit SIGNALS & COMMUNICATIONS
708T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

06 COMMUNICATIONS SYSTEMS

SONET/ATM Equipment Upgrade, Ph1 NR 45.0 0.0 0.0 50.05.0 0.001

Upgrade Fiber Optic Network to SONET, Ph2 NR 5.0 45.0 0.0 50.00.0 0.002

Replace PBX Switches, Ph2 NR 0.0 27.2 0.0 27.20.0 0.003

Fiber Optic Cable Replacement Ph2 SGR 22.5 0.0 0.0 25.02.5 0.004

Copper Cable Upgrade/Replacement Ph4 SGR 16.3 0.0 0.0 17.00.7 0.005

Antenna Cable Replacement, Ph2 SGR 2.5 22.5 0.0 25.00.0 0.006

UHF T-Band Radio System Replacement NR 0.0 0.0 0.0 17.617.6 0.007

Communication Room Upgrade and Expansion Ph2 SI 0.0 64.8 0.0 72.07.2 0.009

Help Point, Ph2: 214 Stations SI 0.0 0.0 0.0 129.4129.4 0.010

Help Point, Ph2: 14 Stations [SBDP] SI 0.0 0.0 0.0 11.511.5 0.011

Help Point, Ph2: 18 Stations [SBDP] SI 15.4 0.0 0.0 15.40.0 0.012

PA/CIS Electronics Replacement CNR NR 7.2 0.0 0.0 7.90.7 0.013

ISIM-B Ph2 (Complete Modules 1-3, 5-7) SI 0.0 50.9 0.0 50.90.0 0.014

ISIM-B Module 4: PA/CIS SI 0.0 135.0 0.0 150.015.0 0.015

Track Intrusion Detection Pilot SI 0.0 0.0 0.0 6.16.1 0.016

LiftNet Transition to Ethernet NR 4.5 0.0 0.0 5.00.5 0.017

Platform Safety Technology Rollout SI 0.0 45.0 0.0 50.05.0 0.018

$390.4$118.4$201.2 $710.0$0.0 $0.0Element Total  06

Category Total $505.3$517.1 $3,178.6$845.9 $1,044.8 $265.5708

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit TRACTION POWER
709T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 SUBSTATIONS

Substation Renewal: Burnside Av BXC SGR 33.9 0.0 0.0 36.52.7 0.001

Substation Renewal: Av Z CUL SGR 47.0 0.0 0.0 49.12.0 0.002

Substation Renewal & New Rectifier: Central SS 6AV SGR 0.0 83.9 0.0 86.32.4 0.003

Substation Renewal: Washington Heights 8AV SGR 2.6 0.0 0.0 74.50.0 71.904

Repl 25 Hz Freq Converters at 12 Substations SGR 0.0 36.8 0.0 38.71.9 0.005

Replace HT Switchgear - Various Locs SGR 9.8 0.0 0.0 97.50.0 87.806

Replace HT Switchgear- Lighting & Concrete [SBDP] SGR 0.0 0.0 0.0 2.50.0 2.507

Replace Roofs at 3 Substations SGR 10.9 0.0 0.0 13.02.1 0.008

Replace Roofs at 3 Substations [SBDP] SGR 7.5 0.0 0.0 7.50.0 0.009

Install Low-Resistance Contact Rail - CNR Tube SI 0.0 0.0 0.0 3.63.6 0.010

One New Substation CNR SI 0.0 0.0 0.0 76.276.2 0.011

Two New Substations CNR SI 0.0 0.0 174.4 178.74.3 0.012

New 69th - 78th St Substation QBL SI 2.5 0.0 0.0 88.50.0 86.013

New Substations to Support CBTC: Design & Property SI 6.0 0.0 0.0 23.10.0 17.114

Supplemental Negative Cables QBL SI 2.1 0.0 0.0 67.00.0 64.915

Supplemental Negative Cables 6AV SI 2.1 0.0 0.0 76.20.0 74.116

Two New CBHs to Support CBTC Upgrades SI 3.2 0.0 40.3 43.50.0 0.017

$120.8$127.5$95.2 $962.4$404.2 $214.7Element Total  02

04 POWER DISTRIBUTION

Rehab CBH # 586 - 18th Av CUL SGR 15.1 0.0 0.0 16.71.6 0.001

Rehab CBH # 294 - Farragut Rd NOS SGR 12.6 0.0 0.0 14.21.7 0.002

Rehab CBH # 210 - 239th St WPR SGR 28.1 0.0 0.0 30.12.0 0.003

Rehab CBH #86 Wilson Av CNR SGR 10.2 0.0 0.0 11.91.7 0.004

Rehab CBH # 63 - Grand St CNR SGR 0.0 3.1 0.0 18.70.0 15.705

Rehab CBH # 85 Myrtle Av CNR SGR 0.0 2.5 0.0 21.20.0 18.706

Rehab CBH # 5 - 53rd St BWY SGR 2.0 0.0 0.0 16.50.0 14.507

Rehab CBH # 6 - 43rd St BWY SGR 2.1 0.0 0.0 18.30.0 16.208

Rehab CBH # 536 - 98th St LIB SGR 0.0 2.0 14.5 16.50.0 0.009

Rehab of 7 CBH Enclosures SGR 0.0 0.0 19.6 21.50.0 1.910

Rehab Ducts: Stanton St. Substation NR 15.8 0.0 0.0 16.91.1 0.011

Repl Neg Cables: 36 St - Pacific St 4AV, Ph 3 SGR 0.0 45.0 0.0 50.05.0 0.012

Upgrade SCADA System SGR 45.0 0.0 0.0 50.05.0 0.013

Repl Control & Bat Cables: 4 Substation CZs SGR 0.0 71.4 0.0 73.92.5 0.014

$124.0$130.9$20.5 $376.4$66.9 $34.1Element Total  04

Category Total $471.1$258.4 $1,338.8$115.7 $244.8 $248.8709

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit SHOPS AND YARDS
710T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

04 SHOPS AND YARDS

DCE Shop Components, Ph 1: 180 St, CI, Pelham SGR 21.9 0.0 0.0 24.02.2 0.001

207 St Maintenance and OH Shop Component Repair SGR 19.1 0.0 0.0 21.12.0 0.002

DCE Shop Components, Ph 2: 239 St, Concourse, ENY SGR 0.0 21.7 0.0 24.22.5 0.003

DCE Shop Components, Ph 3: Jer, Pel Diesel [SBDP] SGR 2.1 0.0 0.0 7.50.0 5.404

DCE Shop Components, Ph 4: 207 St Admin SGR 0.0 1.9 13.3 15.10.0 0.005

Rehab Livonia Maintenance Shop, Ph 1 SGR 0.0 4.8 64.3 69.10.0 0.006

Upgrade Central Electronics Shop: Woodside SGR 12.5 0.0 0.0 13.71.2 0.007

Upgrade Atlantic Av Cable Shop, Ph 1 SI 0.0 15.7 0.0 17.92.2 0.008

Heavy Shop Equipment NR 0.0 0.0 0.0 10.010.0 0.009

2015 Yard Track Replacement SGR 0.0 0.0 0.0 1.71.7 0.010

2016 Yard Track Replacement SGR 1.9 0.0 0.0 2.00.1 0.011

2017 Yard Track Replacement SGR 0.1 2.0 0.0 2.10.0 0.012

2018 Yard Track Replacement SGR 0.0 0.1 0.0 2.30.0 2.213

2019 Yard Track Replacement SGR 0.0 0.0 2.4 2.50.0 0.114

2020 Yard Track Replacement DEO SGR 0.0 0.0 0.1 0.10.0 0.015

2015 Yard Switch Replacement SGR 0.0 0.0 0.0 2.82.8 0.016

2016 Yard Switch Replacement SGR 3.1 0.0 0.0 3.30.2 0.017

2017 Yard Switch Replacement SGR 0.2 3.3 0.0 3.50.0 0.018

2018 Yard Switch Replacement SGR 0.0 0.3 0.0 3.80.0 3.519

2019 Yard Switch Replacement SGR 0.0 0.0 3.7 4.00.0 0.320

2020 Yard Switch Replacement DEO SGR 0.0 0.0 0.2 0.20.0 0.021

Yard Lighting: 207th St Yard SGR 0.0 0.0 0.0 22.122.1 0.022

Yard Lighting: Coney Island Complex, Ph 1 SGR 0.0 52.5 0.0 56.03.5 0.023

Yard Fencing: 38th St Yard NR 0.0 0.0 0.0 8.78.7 0.024

Yard Fencing: Linden Yard NR 0.0 0.0 0.0 6.96.9 0.025

Yard Fencing: Fresh Pond Yard SGR 9.8 0.0 0.0 10.00.2 0.026

Yard CCTV - Ph 3 SI 0.0 13.5 0.0 15.01.5 0.027

Car Cleaning Facility Component Repairs NR 6.4 0.0 0.0 7.10.7 0.028

$115.6$77.0$68.4 $356.5$11.6 $84.0Element Total  04

Category Total $11.6$77.0 $356.5$68.4 $115.6 $84.0710

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit DEPOTS
712T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

03 DEPOT REHAB AND RECONSTRUCTION

Articulated Modification: ENY Depot [SBDP] SI 0.0 0.0 0.0 11.311.3 0.001

Gun Hill Depot Component Rehab NR 14.6 0.0 0.0 15.40.9 0.002

Queens Village Depot Component Rehab [SBDP] NR 31.8 0.0 0.0 34.02.2 0.003

Grand Av Depot - Articulated Bus Modification SI 0.0 2.7 0.0 2.90.2 0.004

Casey Stengel Depot Component Rehab [SBDP] NR 0.0 23.4 0.0 24.91.5 0.005

Yukon Depot Component Rehab NR 0.0 21.9 0.0 23.71.7 0.006

Fresh Pond Depot Component Rehab NR 2.2 0.0 0.0 27.90.0 25.707

Manhattanville Depot Component Rehab [SBDP] NR 2.3 0.0 0.0 31.50.0 29.208

East New York Depot Component Rehab [SBDP] SGR 0.0 2.4 25.3 27.70.0 0.009

Jamaica: New Depot SI 255.0 0.0 0.0 268.913.9 0.010

Zerega CMF Component Rehab NR 6.8 0.0 0.0 8.11.3 0.011

$50.4$312.7$32.9 $476.3$54.9 $25.3Element Total  03

04 DEPOT IMPROVEMENTS

6 Bus Washers: FP, QV, JG [SBDP] SGR 13.0 0.0 0.0 14.51.5 0.001

Paint Booths: YK, KB, CS [SBDP] NR 0.0 7.7 0.0 8.30.6 0.002

Select Bus Service 2015-19 SI 0.0 0.0 0.0 25.025.0 0.003

SBS: Traffic Signal Priority, Ph 2 SI 0.0 4.5 0.0 5.00.5 0.004

Storage Tank Replacement NR 0.0 0.0 0.0 22.522.5 0.005

Bus Lift and Depot Equipment Replacement [SBDP] NR 0.0 0.0 0.0 14.914.9 0.006

Kingsbridge Shoreline Upgrade [SBDP] NR 0.0 0.0 0.0 5.05.0 0.007

Elevator Upgrades: JG,GH,MTV,CS,ENY NR 0.0 14.1 0.0 15.11.0 0.008

DOB Property Acquisition SI 0.0 0.0 0.0 5.00.0 5.009

$26.3$13.0$71.0 $115.4$5.0 $0.0Element Total  04

Category Total $59.9$325.7 $591.6$104.0 $76.7 $25.3712

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit SERVICE VEHICLES
713T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 SERVICE VEHICLES

Purchase 116 Non-Revenue Vehicles NR 0.0 0.0 0.0 21.121.1 0.001

Purchase 49 Non-Revenue Vehicles NR 9.2 0.0 0.0 9.20.0 0.002

Purchase 63 Non-Revenue Vehicles NR 0.0 11.6 0.0 11.60.0 0.003

Purchase 42 Non-Revenue Vehicles NR 0.0 0.0 0.0 10.50.0 10.504

Purchase 24 Non-Revenue Vehicles NR 0.0 0.0 4.6 4.60.0 0.005

Purchase 2 Signal Supply Cars SGR 0.0 0.0 0.0 15.215.2 0.006

Purchase 27 Refuse Flats NR 0.0 0.0 0.0 26.526.5 0.007

Purchase 12 3-Ton Crane Cars NR 0.0 0.0 0.0 30.730.7 0.008

Track Inspection Car: Video Recording Systems SI 0.0 0.0 0.0 12.012.0 0.010

Purchase Locomotives SGR 0.0 115.8 0.0 118.42.6 0.011

$127.4$9.2$108.1 $259.9$10.5 $4.6Element Total  02

Category Total $10.5$9.2 $259.9$108.1 $127.4 $4.6713

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit MISC./EMERGENCY
716T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 MISCELLANEOUS

All-Agency Liability Insurance & Deductible 1.6 1.6 1.6 8.01.6 1.601

Property Insurance Self-Insured Retention 0.0 5.0 5.0 15.05.0 0.002

2015 Capital Revolving Fund 0.0 0.0 0.0 5.05.0 0.003

2016 Capital Revolving Fund 5.0 0.0 0.0 5.00.0 0.004

2017 Capital Revolving Fund 0.0 5.0 0.0 5.00.0 0.005

2018 Capital Revolving Fund 0.0 0.0 0.0 5.00.0 5.006

2019 Capital Revolving Fund 0.0 0.0 5.0 5.00.0 0.007

$11.6$6.6$11.6 $48.0$6.6 $11.6Element Total  02

04 MANAGEMENT INFORMATION SYSTEMS

Upgrade Copper Cable: Livingston Plaza NR 0.0 0.0 0.0 3.63.6 0.001

Data Storage and Server Enhancements at 2 Bwy/LP SI 0.0 0.0 0.0 5.05.0 0.002

HP SAN Hardware for Disaster Recovery: 2 Bwy NR 0.0 0.0 0.0 1.41.4 0.003

IBM P-Series/SAN Disaster Recovery: 2Bwy/130 Liv NR 0.0 0.0 0.0 0.60.6 0.004

Replace Superdome Server: 2 Broadway NR 0.0 0.0 0.0 1.41.4 0.005

CADD-BIM-DMS Disaster Recovery-Bus. Continuity SI 1.2 0.0 0.0 1.20.0 0.006

Information Systems: Various NR 0.0 6.0 0.0 6.70.7 0.007

Enterprise Asset Management (EAM) 20.5 0.0 0.0 41.00.0 20.508

$6.0$21.7$12.7 $61.0$20.5 $0.0Element Total  04

05 ENGINEERING SERVICES

Scope Development 12.5 12.5 12.5 62.512.5 12.501

Design Reserve 0.0 50.0 6.8 106.80.0 50.002

Engineering Services 4.5 4.5 4.5 22.54.5 4.503

MTA Independent Engineering Consultant 3.0 0.0 3.0 12.03.0 3.004

General Order Support: Traffic Checkers 9.0 9.0 9.0 45.09.0 9.005

Value Engineering Services 0.0 0.0 0.0 3.03.0 0.006

Small Business Development Program Administration 7.0 6.7 7.1 36.69.0 6.907

Construction Support Services 6.5 0.0 0.0 13.00.0 6.508

Concrete Batch Plant Inspection 0.0 1.6 0.0 1.60.0 0.009

Boring Services: Bk/Q/SI NR 0.0 1.9 0.0 1.90.0 0.010

Boring Services: M/Bx NR 0.0 2.3 0.0 2.30.0 0.011

Test Pits NR 0.0 12.3 0.0 12.30.0 0.012

Concrete Cylinder Testing NR 0.0 0.0 0.0 1.00.0 1.013

Nostrand Junction-Flatbush Terminal Study/Design SI 0.0 11.1 0.0 12.21.1 0.014

$111.9$42.5$42.1 $332.6$93.3 $42.9Element Total  05

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit MISC./EMERGENCY
716T -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

06 ENVIRONMENTAL AND SAFETY

Fire Alarm System Replacement - 4 Locs NR 5.1 0.0 0.0 5.70.5 0.001

Asbestos / Lead Air Monitoring NR 0.0 10.9 0.0 10.90.0 0.002

Asbestos Abatement NR 0.0 11.9 0.0 11.90.0 0.003

Asbestos Disposal NR 0.0 1.0 0.0 1.00.0 0.004

Consultant Services-USTs & Remediation NR 0.0 0.0 0.0 6.56.5 0.005

Groundwater and Soil Remediation NR 0.0 0.0 0.0 11.30.0 11.306

Consultant Services: USTs & Remediation NR 0.0 0.0 0.0 7.90.0 7.907

$23.8$5.1$7.0 $55.2$19.2 $0.0Element Total  06

07 EMPLOYEE FACILITIES

Rehab: PD Office 14 St - Union Square SGR 0.0 15.3 0.0 17.01.7 0.001

Passenger Security Systems SI 0.0 18.0 0.0 20.02.0 0.002

Emp Fac Consolidation: 2 Av 6AV SGR 0.0 0.0 0.0 16.316.3 0.003

Emp Fac Component Repairs: 10 Locs / Manhattan SGR 0.0 0.0 0.0 10.910.9 0.004

Emp Fac Component Repairs: 7 Locs / Queens SGR 0.0 0.0 0.0 5.45.4 0.005

Reconstruct Elev & Escal Fac - E Bway 6AV SGR 4.1 0.0 0.0 4.50.4 0.006

Emp Fac Line Repairs: 20 Locs 8AV SGR 5.1 0.0 0.0 5.70.5 0.007

Emp Fac Reloc: Track Qtrs at 14 St-Union Square SGR 0.0 2.7 0.0 3.00.3 0.008

Emp Fac Component Repairs: 9 Locs / Brooklyn SGR 0.0 10.7 0.0 11.81.1 0.009

Emp Fac Consolidation: W 4 St-Wash Sq 8AV SGR 0.0 4.4 0.0 4.80.4 0.010

Emp Fac Line Repairs: 9 Locs 6AV SGR 0.0 5.4 0.0 5.90.5 0.011

Emp Fac Reloc: RTO Flagging Unit - Jackson Av SGR 0.6 0.0 0.0 6.10.0 5.612

Emp Fac Component Repairs: 3 Locs / Bronx SGR 0.6 0.0 0.0 6.10.0 5.613

Livingston Plz Electrical /  Mechanical Sys Imps NR 61.6 0.0 0.0 66.44.8 0.014

Rail Control Center: Parking Lot Development SI 50.0 0.0 0.0 50.00.0 0.015

Power Upgrade: RCC, PCC - Ph 2 NR 0.0 25.0 0.0 25.00.0 0.016

Replacement / Overhaul of Keene Equipment NR 0.0 2.7 0.0 3.00.3 0.017

Consolidated Revenue Fac: Security System Upgrade NR 0.0 3.2 20.0 23.20.0 0.018

Storeroom Renovations SGR 0.0 22.2 0.0 24.42.3 0.019

Replace 4 Traction Facility Elevators / Various NR 23.0 0.0 0.0 26.23.1 0.020

$109.6$145.0$50.2 $335.9$11.2 $20.0Element Total  07

Category Total $150.8$220.9 $832.7$123.6 $262.9 $74.5716

$2,632.0$3,068.9 $4,836.1 $1,765.2 $16,750.1TOTAL PROGRAM $4,447.9

*   Represents values less than $50,000 Numbers may not add due to rounding
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Staten Island Railway STATEN ISLAND RAILWAY
707S -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 SIR: MISCELLANEOUS

SIR: Replace Car Fleet NR 0.0 0.0 0.0 221.4221.4 0.001

SIR Station Component Program SGR 13.5 0.0 0.0 15.01.5 0.002

SIR Mainline Track Replacement SGR 0.0 0.0 0.0 22.422.4 0.003

UHF T-Band Radio System Replacement, SIR NR 0.0 0.0 0.0 22.122.1 0.004

New Power Substation: Tottenville SI 0.0 0.0 0.0 30.030.0 0.005

New Power Substation: New Dorp SI 0.0 0.0 0.0 30.030.0 0.006

New Power Substation: Clifton SI 0.0 0.0 0.0 30.030.0 0.007

SIR: Install Customer Information Signs SI 0.0 0.0 0.0 1.01.0 0.008

$0.0$13.5$358.4 $371.9$0.0 $0.0Element Total  01

Category Total $0.0$13.5 $371.9$358.4 $0.0 $0.0707

$0.0$13.5 $0.0 $0.0 $371.9TOTAL PROGRAM $358.4

*   Represents values less than $50,000 Numbers may not add due to rounding
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New York City Transit Agency Summary

Total 
All Years2015 2016 2017 2018 2019AGENCY

Commitments 
($ in millions)

TOTAL $2,632.0$4,447.9 $3,068.9 $4,836.1 $1,765.2 $16,750.1New York City Transit

TOTAL $0.0$358.4 $13.5 $0.0 $0.0 $371.9Staten Island Railway

$4,806.3 $3,082.4 $4,836.1 $2,632.0 $1,765.2 $17,122.0TOTAL   NEW YORK CITY TRANSIT  AGENCY  PROGRAM

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road ROLLING STOCK
701L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 REVENUE EQUIPMENT

M-9 Procurement NR 258.8 206.3 0.0 465.10.0 0.0ME

$206.3$258.8$0.0 $465.1$0.0 $0.0Element Total  01

Category Total $0.0$258.8 $465.1$0.0 $206.3 $0.0701

*   Represents values less than $50,000 Numbers may not add due to rounding

189



Long Island Rail Road STATIONS
702L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

04 STATION AND BUILDINGS

Station Platform Lighting NR 1.0 1.0 1.0 5.01.0 1.0UL

Murray Hill Station - New Elevators SI 5.7 0.0 0.0 5.70.0 0.0UM

Nostrand Ave. Station Rehabilitation NR 0.0 0.0 0.0 27.527.5 0.0UN

Port Washington Station Improvements NR 2.0 11.0 0.0 13.00.0 0.0UP

Babylon Station Platform Replacement NR 5.0 0.0 0.0 51.00.0 46.0UQ

Station Platform Railing Replacement NR 1.0 1.0 1.0 5.01.0 1.0UR

Station Signage Program NR 2.8 2.8 2.8 14.02.8 2.8US

Station & Building Electrical Systems NR 1.4 1.4 1.4 7.01.4 1.4UT

Mentor Allowance - Stations NR 11.0 2.0 1.0 22.06.0 2.0UU

New Fare Payment System SI 15.0 0.0 0.0 15.00.0 0.0UV

GCT/ESA Unified Trash Facility SI 0.0 0.0 0.0 11.111.1 0.0UW

Hunterspoint Avenue Station Renewal NR 2.9 0.0 0.0 29.00.0 26.1UX

Elmhurst Station - New Station SI 4.0 0.0 0.0 40.00.0 36.0UY

New Republic Station on Main Line SI 0.0 5.0 0.0 5.00.0 0.0UZ

$24.2$51.8$50.8 $250.3$116.3 $7.2Element Total  04

05 PARKING

Parking Rehabilitation NR 2.0 2.0 2.0 10.02.0 2.0V1

Parking Facility Development SI 0.0 36.0 0.0 40.04.0 0.0V2

$38.0$2.0$6.0 $50.0$2.0 $2.0Element Total  05

06 PENN STATION

Penn Sta Elevator/Escalator Replacement NR 5.0 13.5 13.0 45.00.0 13.5VP

Penn Station Customer Facilities NR 2.5 7.5 7.5 25.00.0 7.5VQ

Penn Station Complex Improvements SI 0.0 10.0 0.0 10.00.0 0.0VR

$31.0$7.5$0.0 $80.0$21.0 $20.5Element Total  06

Category Total $139.3$61.3 $380.3$56.8 $93.2 $29.7702

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road TRACK
703L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 ANNUAL TRACK REHAB PROGRAM

2015 Annual Track Program NR 0.0 17.5 0.0 102.585.0 0.0WA

2016 Annual Track Program NR 65.0 0.0 0.0 65.00.0 0.0WB

2017 Annual Track Program NR 0.0 65.0 0.0 65.00.0 0.0WC

2018 Annual Track Program NR 0.0 0.0 0.0 65.00.0 65.0WD

2019 Annual Track Program NR 0.0 0.0 65.0 65.00.0 0.0WE

Right of Way Fencing SI 3.0 3.0 3.0 15.03.0 3.0WF

Construction Equipment NR 14.0 0.0 0.0 14.00.0 0.0WG

Retaining Walls / Right of Way Projects NR 4.0 4.0 4.0 20.04.0 4.0WH

$89.5$86.0$92.0 $411.5$72.0 $72.0Element Total  01

04 OTHER TRACK IMPROVEMENTS

Jamaica Capacity Improvements Ph 2 SI 20.0 0.0 0.0 345.025.0 300.0WU

Double Track Ph 2 / South Shore Resiliency SI 78.0 0.0 172.0 250.00.0 0.0WX

$0.0$98.0$25.0 $595.0$300.0 $172.0Element Total  04

Category Total $372.0$184.0 $1,006.5$117.0 $89.5 $244.0703

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road LINE STRUCTURES
704L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 BRIDGES

Bridge Program - Structural Renewals SGR 0.0 20.0 20.0 66.06.1 19.9BQ

Main Line Bridge Component Renewals SGR 25.0 0.0 0.0 57.00.0 32.0BR

Bridge Painting / Waterproofing SGR 5.9 5.9 5.9 29.45.9 5.8BS

Removal of Montauk Cut-Off Viaduct SGR 0.0 0.0 0.0 5.75.7 0.0BT

Mentor Allowance - Line Structures SGR 1.0 6.0 6.0 23.04.0 6.0BU

$31.9$31.9$21.7 $181.1$63.7 $31.9Element Total  01

Category Total $63.7$31.9 $181.1$21.7 $31.9 $31.9704

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road COMMUNICATIONS AND SIGNALS
705L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 COMMUNICATIONS IMPROVEMENTS

Fiber Optic Network NR 0.0 21.6 0.0 35.213.6 0.0SD

Comm. Pole Line NR 3.0 3.0 3.0 15.03.0 3.0SE

Improve RadioCoverage Initiatives/FCC Mandate SI 0.0 0.0 0.0 4.84.8 0.0SF

LIRR Public Address System NR 0.0 6.9 0.0 6.90.0 0.0SJ

Penn Sta Radio Retrofit/ERT Antenna NR 0.0 0.0 1.1 1.10.0 0.0SN

Atlantic Ave Tunnel Security Improvements SI 3.1 0.0 0.0 3.10.0 0.0SQ

Station Platform CCTV Cameras SI 1.7 1.7 1.6 6.70.0 1.7SR

$33.2$7.8$21.4 $72.8$4.7 $5.7Element Total  01

02 SIGNAL IMPROVEMENTS

Babylon Interlocking Renewal NR 0.0 65.2 0.0 65.20.0 0.0LH

Signal Normal Replacement Program NR 10.0 10.0 10.0 50.010.0 10.0LJ

Positive Train Control (PTC) SI 0.0 0.0 0.0 120.0120.0 0.0LK

Ronkonkoma to Yaphank Signalization SI 0.0 36.9 0.0 36.90.0 0.0LL

Hunt to Post Design NR 0.0 0.0 0.0 5.05.0 0.0LM

Babylon to Patchogue NR 0.0 0.0 0.0 54.754.7 0.0LN

Lightning Protection SI 1.0 2.0 0.0 5.02.0 0.0LP

Centralized Train Control SI 0.0 10.0 10.0 25.00.0 5.0LQ

$124.1$11.0$191.7 $361.8$15.0 $20.0Element Total  02

Category Total $19.7$18.8 $434.6$213.1 $157.3 $25.7705

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road SHOPS AND YARDS
706L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 SHOPS AND YARDS

Diesel Locomotive Shop Improvements NR 70.0 30.0 0.0 108.38.3 0.0YG

Rolling Stock Support Equipment NR 1.5 12.0 0.0 15.01.5 0.0YH

Yard Improvements SI 2.2 0.0 0.0 2.20.0 0.0YR

New Huntington/PortJeff Branch ElectricYard SI 0.0 10.0 0.0 10.00.0 0.0YS

$52.0$73.7$9.8 $135.5$0.0 $0.0Element Total  01

04 EMPLOYEE FACILITIES

Mentor Allowance - Shops & Yards NR 3.2 7.2 7.4 30.05.0 7.2YJ

Hillside Facility/Upper Holban Improvements NR 2.0 0.0 0.0 4.02.0 0.0YV

Rehabilitation of Employee Facilities NR 2.2 2.2 2.2 11.02.2 2.2YW

Fire Protection Improvements NR 2.0 1.0 1.0 10.05.0 1.0YX

$10.4$9.4$14.2 $55.0$10.4 $10.6Element Total  04

Category Total $10.4$83.1 $190.5$24.0 $62.4 $10.6706

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road POWER
707L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 POWER

Substation Replacements NR 0.0 30.0 15.0 75.030.0 0.0XA

Substation Component Renewal NR 26.8 26.8 26.8 134.026.8 26.8XB

3rd Rail - 2000 Million Cubic Meter Cable NR 0.6 0.6 0.6 3.00.6 0.6XC

3rd Rail - Disconnect Switches NR 0.4 0.4 0.4 2.00.4 0.4XD

3rd Rail - Protection Board NR 2.2 2.2 2.2 11.02.2 2.2XE

3rd Rail -Composite Rail NR 3.0 3.0 3.0 15.03.0 3.0XF

3rd Rail - Feeder Cable Upgrade NR 0.8 0.8 0.8 4.00.8 0.8XG

Negative Reactor Upgrade NR 0.8 0.8 0.8 4.00.8 0.8XH

Substation Battery Replacement NR 0.4 0.4 0.4 2.00.4 0.4XJ

Signal PowerMotor Generator Replacement NR 0.4 0.4 0.4 2.00.4 0.4XK

DC Relay Controls Replacement NR 0.4 0.4 0.4 2.00.4 0.4XL

Signal Power Line Replacement NR 0.8 0.8 0.8 4.00.8 0.8XM

Power Pole Replacement NR 0.8 0.8 0.8 4.00.8 0.8XN

Atlantic Avenue Tunnel Lighting NR 6.0 0.0 0.0 12.06.0 0.0XP

4,160 Volt Feeders NR 0.0 0.0 0.0 2.02.0 0.0XQ

New Substations SI 0.0 7.0 0.0 20.03.0 10.0XR

$74.4$43.4$78.4 $296.0$47.4 $52.4Element Total  01

Category Total $47.4$43.4 $296.0$78.4 $74.4 $52.4707

*   Represents values less than $50,000 Numbers may not add due to rounding
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Long Island Rail Road MISCELLANEOUS
709L  -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

04 MISCELLANEOUS

20 Substations Chlordane Remediation - Ph 2 NR 0.0 10.0 0.0 10.00.0 0.0N5

Program Development 0.0 2.5 2.5 7.50.0 2.5NJ

Insurance 1.6 1.6 1.6 8.01.6 1.6NK

Independent Engineer 1.4 1.5 1.6 7.41.4 1.5NL

Mentor Program Administration 1.9 1.8 1.9 10.02.5 1.9NM

Program Administration 22.5 23.0 24.0 115.022.0 23.5NQ

EAM Reserve 0.8 2.4 2.4 8.00.0 2.4NR

$42.8$28.2$27.5 $165.9$33.4 $34.0Element Total  04

Category Total $33.4$28.2 $165.9$27.5 $42.8 $34.0709

$685.9$709.5 $757.8 $428.3 $3,120.0TOTAL PROGRAM $538.5

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad ROLLING STOCK
701M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 REVENUE EQUIPMENT

M-3 Replacement NR 465.0 66.6 0.0 531.60.0 0.001

$66.6$465.0$0.0 $531.6$0.0 $0.0Element Total  01

Category Total $0.0$465.0 $531.6$0.0 $66.6 $0.0701

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad STATIONS
702M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 GRAND CENTRAL TERMINAL

GCT Trainshed/Tunnel Struct (incl Roof Exp. Jts) SGR 20.0 160.0 0.0 180.00.0 0.001

Park Av Tunnel Fire&LifeSafetyImpvmts NR 1.0 0.0 0.0 1.00.0 0.002

GCT Platform Rehabilitation SGR 0.0 1.2 0.0 1.20.0 0.003

GCT Fire Protection NR 20.0 0.0 0.0 20.00.0 0.004

GCT Utilities NR 0.0 0.0 0.0 5.00.0 5.005

GCT Elevator Imprvmnts-Final Phase NR 7.2 0.0 0.0 7.20.0 0.006

GCT PA Head End and VIS Systems NR 0.0 0.0 0.0 60.060.0 0.007

Mentoring - GCT NR 2.0 3.0 0.0 5.00.0 0.008

$164.2$50.2$60.0 $279.4$5.0 $0.0Element Total  01

02 OUTLYING STATIONS

Harlem - 125th Street Improvements NR 1.4 0.0 0.0 2.00.6 0.001

Lower Harlem Line Station Imprvmnts NR 0.0 0.0 53.3 53.30.0 0.002

Upper Hudson Station Improvements NR 11.0 0.0 0.0 11.50.5 0.003

Harlem Line Station Improvements NR 0.0 7.0 0.0 7.50.5 0.004

West of Hudson Station Improvements NR 0.0 0.3 0.0 1.50.0 1.205

Station Building Rehabilitation NR 0.5 0.0 0.0 0.50.0 0.006

Customer Communication SI 0.0 90.0 0.0 90.00.0 0.007

New Fare Payment SI 0.0 15.0 0.0 15.00.0 0.008

Mentoring Program - Stations NR 6.0 2.0 5.0 15.00.0 2.009

$114.3$18.9$1.6 $196.3$3.2 $58.3Element Total  02

03 PARKING

Strategic Facilities SI 0.0 32.0 0.0 32.00.0 0.001

Mentoring Program - Strategic Facilities SI 0.0 3.0 0.0 3.00.0 0.002

$35.0$0.0$0.0 $35.0$0.0 $0.0Element Total  03

Category Total $8.2$69.1 $510.7$61.6 $313.5 $58.3702

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad TRACK AND STRUCTURES
703M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 TRACK

2015-2019 Cyclical Track Program NR 21.0 20.5 20.1 106.924.6 20.701

Cyclical Repl. Insulated Joint NR 0.4 0.4 0.4 2.00.5 0.402

Rock Slope Remediation NR 8.0 11.7 0.0 19.70.0 0.003

Turnouts - Mainline/High Speed NR 13.9 10.6 13.7 57.28.1 10.904

GCT Turnouts/Switch Renewal NR 4.4 4.5 7.9 24.93.6 4.605

Turnouts - Yards/Sidings NR 1.4 1.9 0.0 5.20.0 1.906

Rebuild Retaining Walls NR 2.5 5.0 0.0 7.50.0 0.007

Systemwide Drainage NR 0.0 5.0 0.0 10.05.0 0.008

Purchase MoW Equipment NR 3.0 12.0 2.0 22.03.0 2.009

$71.5$54.5$44.7 $255.4$40.5 $44.1Element Total  01

02 STRUCTURES

Overhead Bridge Program  - E of H SGR 0.0 25.0 15.0 40.00.0 0.001

Bridge Preservation Program SGR 0.8 0.0 0.0 0.80.0 0.002

Undergrade Bridge Rehabilitation SGR 30.0 23.0 20.0 103.010.0 20.003

Beacon Line Undergrade Bridges SGR 1.0 6.5 0.0 7.50.0 0.004

Park Avenue Direct Fixation SGR 6.0 0.0 0.0 6.00.0 0.005

Railtop Culverts SGR 2.1 1.3 0.0 3.40.0 0.006

Bridge Walkways NR 0.0 0.0 0.0 2.02.0 0.007

Replace Timbers - Undergrade Bridges SGR 0.9 1.2 0.6 5.01.5 0.808

Harlem River Lift Bridge NR 9.0 0.0 0.0 10.01.0 0.009

Hudson Line Tunnels Inspection SGR 0.0 2.0 0.0 2.00.0 0.010

ROW Fencing SGR 0.2 0.2 0.2 1.00.2 0.211

Catenary Painting SGR 0.5 1.0 0.0 1.50.0 0.012

DC Substation/SignalHse Roof Replacement NR 0.0 5.0 0.0 5.00.0 0.013

Employee Welfare & Storage Facilities NR 0.0 3.0 0.0 3.00.0 0.014

Mentoring Program - Structures NR 1.0 6.5 0.0 7.50.0 0.015

$74.7$51.5$14.7 $197.6$21.0 $35.8Element Total  02

03 WEST OF HUDSON INFRASTRUCTURE

Rock Slope Remediation NR 5.0 10.0 0.0 15.00.0 0.001

West of Hudson Track Improvements SGR 0.0 3.5 3.5 10.03.0 0.002

Undergrade Bridge Rehabilitation SGR 15.0 0.0 0.0 15.00.0 0.003

Moodna/Woodbury Viaduct (incl timbers/walkways) SGR 14.0 0.0 0.0 14.00.0 0.004

West of Hudson Improvements SGR 0.7 0.7 0.7 3.50.7 0.705

$14.2$34.7$3.7 $57.5$0.7 $4.2Element Total  03

Category Total $62.2$140.7 $510.5$63.1 $160.4 $84.1703

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad COMMUNICATIONS AND SIGNALS
704M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 COMMUNICATIONS AND SIGNALS

Network Infrastructure Replacement NR 42.0 0.0 0.0 42.00.0 0.001

Harmon to Poughkeepsie SignalSystem NR 0.0 90.0 0.0 90.00.0 0.002

Positive Train Control SI 76.0 0.0 0.0 76.00.0 0.003

Repl Signal OfficeEqpmt/SCADA Office NR 0.0 5.0 0.0 5.00.0 0.004

PBX Replacement NR 2.0 0.0 0.0 2.00.0 0.005

Upgrade Grade Crossings NR 1.5 0.0 0.0 1.50.0 0.006

Replace High Cycle Relays NR 1.5 0.0 0.0 1.50.0 0.007

Replace Equipment on Upper Harlem NR 0.0 10.0 0.0 10.00.0 0.008

Fire Suppression Systems NR 0.0 2.0 0.0 2.00.0 0.009

Fire Alarm Systems NR 0.0 2.0 0.0 2.00.0 0.010

$109.0$123.0$0.0 $232.0$0.0 $0.0Element Total  01

Category Total $0.0$123.0 $232.0$0.0 $109.0 $0.0704

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad POWER
705M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 POWER

Replace MA's in Signal Substations NR 2.0 5.0 0.0 7.00.0 0.001

Transformer Rehabilitation NR 1.8 0.9 0.1 5.22.3 0.102

ReplaceAC Circuit Breaker/Switchgear NR 1.5 0.7 0.0 3.91.4 0.203

Harlem & Hudson Power Rehabilitation NR 10.0 0.0 0.0 15.00.0 5.004

Harlem and Hudson Power Improvements NR 0.0 11.0 0.0 11.00.0 0.005

Three Substation Replacements NR 3.0 0.0 0.0 35.00.0 32.006

3rd Rail Component Replacement NR 9.0 2.0 2.0 20.05.0 2.007

Replace 3rdRail SectionalizingSwitches NR 0.0 2.0 0.0 2.00.0 0.008

Replace Substations 128 and 178 NR 0.0 9.0 0.0 9.00.0 0.009

Park Avenue Tunnel Alarm NR 0.0 1.5 0.0 1.50.0 0.010

Replace Tunnel Lighting NR 0.0 0.5 0.0 0.50.0 0.011

Mentoring - Power NR 0.0 3.0 0.0 3.00.0 0.012

$35.6$27.3$8.8 $113.1$39.4 $2.1Element Total  01

Category Total $39.4$27.3 $113.1$8.8 $35.6 $2.1705

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad SHOPS AND YARDS
706M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 SHOPS AND YARDS

Harmon Shop Replacement - Phase V SGR 0.0 0.0 0.0 463.40.0 463.401

Harmon Wheel True Improvements NR 0.0 2.0 0.0 2.00.0 0.002

Brewster YD Improvements  - Design SI 0.0 4.2 0.0 4.20.0 0.003

Other Shops/Yards Improvements SI 0.0 5.0 0.0 5.00.0 0.004

Mentoring Program - Shops and Yards SGR 0.0 0.0 0.0 10.00.0 10.005

$11.2$0.0$0.0 $484.6$473.4 $0.0Element Total  01

Category Total $473.4$0.0 $484.6$0.0 $11.2 $0.0706

*   Represents values less than $50,000 Numbers may not add due to rounding
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Metro-North Railroad MISCELLANEOUS
708M -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 MISCELLANEOUS

Systemwide Lead/Asbestos Abatement NR 1.0 4.0 0.0 5.00.0 0.001

Environmental Remediation NR 0.3 2.3 0.0 2.50.0 0.002

Railroad Protective Liability 0.9 0.9 0.9 4.50.9 0.903

Independent Engineer 3.1 4.9 0.0 8.00.0 0.004

Mentoring Program Administration 1.4 1.4 1.4 7.11.4 1.405

Program Administration 11.0 11.0 11.0 55.011.0 11.006

Program Scope Development 3.6 3.6 3.6 18.03.6 3.607

OCIP - Insurance 0.0 29.0 0.0 29.00.0 0.008

GCT/ESA Unified Trash Facility SI 0.0 0.0 0.0 11.211.2 0.009

Systemwide Security Initiatives SI 7.9 9.0 0.0 16.90.0 0.010

EAM Reserve 0.0 13.0 0.0 13.00.0 0.011

$79.0$29.2$28.1 $170.1$16.9 $16.9Element Total  01

Category Total $16.9$29.2 $170.1$28.1 $79.0 $16.9708

$600.1$854.3 $775.3 $161.4 $2,552.6TOTAL PROGRAM $161.5

*   Represents values less than $50,000 Numbers may not add due to rounding
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Commitments

Commuter Railroad Agency Summary

Total
All Years2015 2016 2017 2018 2019AGENCY

($ in millions)

TOTAL $685.9$538.5 $709.5 $757.8 $428.3 $3,120.0Long Island Rail Road

TOTAL $600.1$161.5 $854.3 $775.3 $161.4 $2,552.6Metro-North Railroad

$700.0 $1,563.8 $1,533.1 $1,286.0 $589.7 $5,672.6TOTAL   COMMUTER RAILROAD  AGENCY  PROGRAM

*   Represents values less than $50,000 Numbers may not add due to rounding
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MTA Bus Company BUS COMPANY PROJECTS
703U -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

02 BUS COMPANY PROJECTS

Purchase 28 Articulated Buses NR 0.0 24.8 0.0 24.80.0 0.001

Purchase 257 Express Buses NR 186.1 0.0 0.0 186.10.0 0.002

Purchase 121 Express Buses NR 0.0 91.4 0.0 91.40.0 0.003

Depot Bus Location System - MTA Bus SI 0.0 0.0 0.0 5.05.0 0.004

On-Board Audio Visual Ph 2 - MTA Bus SI 12.0 0.0 0.0 12.00.0 0.005

Automated Passenger Counting Pilot & Ph 1 SI 0.0 0.0 0.0 5.90.0 5.906

Component Rehab: LaGuardia, Baisley Park SGR 0.0 0.0 0.0 12.112.1 0.007

Rehab and Facility Upgrade - Spring Creek Depot NR 9.1 0.0 0.0 9.10.0 0.008

Rehab and Facility Upgrade - College Point Depot SGR 10.6 0.0 0.0 10.60.0 0.009

Paint Booths: Eastchester, College Point NR 0.0 0.0 0.0 5.30.0 5.310

Bus Radio System - MTA Bus Share NR 0.0 0.0 0.0 34.534.5 0.011

Environmental  Remediation NR 5.0 0.0 0.0 5.00.0 0.012

Chassis Wash & Oil-Water Separator at Eastchester NR 0.0 1.3 0.0 1.30.0 0.013

MTA Bus Rubber Tire Service Vehicles 2015-19 NR 0.0 3.5 0.0 3.50.0 0.014

Project Administration 3.0 3.0 3.0 15.03.0 3.015

Design/Engineering Management Services 1.5 1.5 1.5 7.51.5 1.516

Construction Management Services 1.5 1.5 1.5 7.51.5 1.517

$127.0$228.8$57.6 $436.7$17.2 $6.0Element Total  02

Category Total $17.2$228.8 $436.7$57.6 $127.0 $6.0703

$17.2$228.8 $127.0 $6.0 $436.7TOTAL PROGRAM $57.6

*   Represents values less than $50,000 Numbers may not add due to rounding
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MTA Interagency MTA POLICE DEPARTMENT
710N -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 MTA POLICE DEPARTMENT

Public Radio Phase 3 SI 0.0 0.0 0.0 50.050.0 0.001

Poughkeepsie Facility NR 0.0 2.0 0.0 2.00.0 0.002

Other Facilities NR 0.0 2.3 0.0 2.30.0 0.003

REP-ESU Fleet NR 0.0 0.7 0.0 0.70.0 0.004

Program Management NR 1.0 1.0 1.0 5.01.0 1.005

$6.0$1.0$51.0 $60.0$1.0 $1.0Element Total  01

Category Total $1.0$1.0 $60.0$51.0 $6.0 $1.0710

*   Represents values less than $50,000 Numbers may not add due to rounding
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MTA Interagency MTA PLANNING
711N -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 MTA PLANNING INITIATIVES

Core Planning Support SI 3.0 3.0 3.0 15.03.0 3.001

Corridor Planning Support SI 3.0 3.0 3.0 15.03.0 3.002

Capital Program Support SI 30.0 30.0 30.0 150.030.0 30.003

$36.0$36.0$36.0 $180.0$36.0 $36.0Element Total  01

Category Total $36.0$36.0 $180.0$36.0 $36.0 $36.0711

$37.0$37.0 $42.0 $37.0 $240.0TOTAL PROGRAM $87.0

*   Represents values less than $50,000 Numbers may not add due to rounding
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MTA Interagency Summary

Commitments
($ in millions)

AGENCY 2015 2016 2017 2018 2019
Total

All Years

TOTAL $1.0$51.0 $1.0 $6.0 $1.0 $60.0MTA POLICE DEPARTMENT

TOTAL $36.0$36.0 $36.0 $36.0 $36.0 $180.0MTA PLANNING

$87.0 $37.0 $42.0 $37.0 $37.0 $240.0TOTAL   MTA INTERAGENCY

  *   Represents values less than $50,000 Numbers may not add due to rounding
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Capital Construction Company EAST SIDE ACCESS
709G -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 EAST SIDE ACCESS

Program Management NE 10.4 10.2 4.5 39.56.9 7.501

Design - GEC NE 0.0 0.0 0.0 47.447.4 0.002

MTA Management NE 10.2 9.9 12.6 47.25.2 9.303

Manh Structures 1-MNR ForcAcct NE 9.0 0.0 0.0 19.010.0 0.005

OCIP NE 25.0 0.0 0.0 101.276.2 0.011

Construction Management NE 47.3 50.9 15.3 171.219.4 38.313

General Conditions NE 9.8 7.9 3.9 38.412.1 4.716

Harold Interlocking ForceAcct NE 6.7 10.8 0.0 57.640.1 0.018

Mid-Day Storage Yard Facility NE 0.0 0.0 0.0 286.4286.4 0.021

Harold Structures EBRR & WBBP NE 0.0 0.0 0.0 2.52.5 0.023

EBRR NE 4.7 0.6 0.0 32.927.6 0.024

FA Systems Testing & Commissioning NE 5.1 6.3 5.1 25.42.5 6.527

Rolling Stock NE 0.0 0.0 0.0 194.5194.5 0.028

Management Reserve NE 25.0 100.0 50.0 225.050.0 0.032

Protect Locomotives NE 7.5 0.0 0.0 7.50.0 0.034

Systems Package 1 - Facilities NE 0.0 0.0 0.0 238.5238.5 0.035

Systems Package 2 - Tunnel Systems NE 0.0 0.0 0.0 44.344.3 0.036

Force Account Warehouse NE 2.0 1.3 0.0 4.71.0 0.538

Utilities NE 10.3 6.3 6.3 35.37.0 5.439

Construction Management - Other NE 10.8 10.4 5.4 39.25.4 7.240

A Tunnel/D Approach Structure NE 66.7 0.0 0.0 66.70.0 0.041

GCT Caverns NE 0.0 0.0 0.0 626.2626.2 0.042

Queens Bellmouth Closure NE 0.0 18.9 0.0 18.90.0 0.043

Arts For Transit NE 1.7 0.0 0.0 1.70.0 0.044

48th St Entrance at 415 Madison Ave NE 0.0 0.0 0.0 11.811.8 0.045

Caverns and Concourse Detailing NE 0.0 0.0 0.0 15.05.0 10.046

Building Owner Cost NE 0.0 0.0 0.0 1.01.0 0.047

Special Inspection NE 0.0 0.0 0.0 2.52.5 0.048

Material Warranties NE 7.2 0.0 0.0 14.37.2 0.049

Operational Readiness Training NE 3.6 0.0 0.0 3.60.0 0.050

Test Trains NE 1.8 0.0 0.0 1.80.0 0.051

Force Account Support NE 1.4 0.1 0.0 2.20.6 0.052

Project Management Contingency NE 0.0 35.0 29.0 64.00.0 0.053

Cab Simulator NE 0.0 0.0 0.0 4.34.3 0.054

Program Contingency NE 15.0 15.0 0.0 80.050.0 0.055

$283.7$281.1$1,785.4 $2,571.7$89.4 $132.0Element Total  01

Category Total $89.4$281.1 $2,571.7$1,785.4 $283.7 $132.0709

*   Represents values less than $50,000 Numbers may not add due to rounding
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Capital Construction Company FULL LENGTH SECOND AVE SUBWAY
710G -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 FULL LENGTH SECOND AVE SUBWAY

SAS 2 EIS/Preliminary Design NE 0.0 0.0 0.0 35.035.0 0.001

SAS 2 Design NE 172.0 0.0 0.0 182.010.0 0.002

SAS 2 Construction Phase Services NE 64.0 0.0 0.0 64.00.0 0.003

SAS 2 Construction Management Cons NE 0.0 0.0 181.0 181.00.0 0.004

SAS 2 Project Support NE 43.0 0.0 20.0 68.05.0 0.005

SAS 2 Contract 1: Tunnels NE 0.0 0.0 633.0 633.00.0 0.006

SAS 2 OCIP NE 0.0 0.0 192.0 192.00.0 0.097

SAS 2 Real Estate NE 50.0 40.0 0.0 140.00.0 50.098

SAS 2 Reserve NE 0.0 0.0 0.0 40.040.0 0.099

$40.0$329.0$90.0 $1,535.0$50.0 $1,026.0Element Total  01

Category Total $50.0$329.0 $1,535.0$90.0 $40.0 $1,026.0710

*   Represents values less than $50,000 Numbers may not add due to rounding
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Capital Construction Company PENN STATION ACCESS
711G -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 PENN STATION ACCESS

Design NE 0.0 0.0 0.0 31.131.1 0.001

Program Management NE 0.0 0.0 0.0 9.39.3 0.002

Construction Management NE 0.0 31.1 0.0 31.10.0 0.003

Track & Structures NE 0.0 264.0 0.0 264.00.0 0.004

Communication and Signals NE 0.0 62.5 0.0 62.50.0 0.005

Power NE 0.0 118.0 0.0 118.00.0 0.006

Stations NE 0.0 188.0 0.0 188.00.0 0.007

Shops & Yards NE 0.0 34.0 0.0 34.00.0 0.008

Rolling Stock Specification NE 0.0 0.0 0.0 5.00.0 5.009

$697.6$0.0$40.4 $743.0$5.0 $0.0Element Total  01

Category Total $5.0$0.0 $743.0$40.4 $697.6 $0.0711

*   Represents values less than $50,000 Numbers may not add due to rounding
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Capital Construction Company REGIONAL INVESTMENTS
714G -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 REGIONAL INVESTMENTS

WBBP & EBRR F/A Connections NE 6.3 0.0 0.0 51.945.7 0.001

East Bound Re-Route NE 0.0 0.0 0.0 18.218.2 0.002

Harold Structures Pt 3 W-bnd Bypass NE 0.0 0.0 0.0 3.63.6 0.003

Loop & T Interlockings NE 0.0 0.0 0.0 7.97.9 0.004

Mid-Day Storage Yard Facility NE 0.0 0.0 0.0 4.24.2 0.005

Rolling Stock NE 0.0 0.0 0.0 50.050.0 0.006

GCT Concourse & Facilities Part 2 NE 0.0 0.0 0.0 0.20.2 0.007

Construction Management NE 4.6 0.0 0.0 9.14.5 0.011

Sunnyside Station NE 0.0 10.0 66.5 76.50.0 0.012

Harold Loop Civil Structures - Part 4 NE 0.0 57.8 0.0 57.80.0 0.013

Harold Structures EBRR & WBBP NE 0.0 0.0 0.0 9.29.2 0.014

Program Contingency NE 0.0 0.0 0.0 21.30.0 21.315

$67.8$10.8$143.3 $309.8$21.3 $66.5Element Total  01

Category Total $21.3$10.8 $309.8$143.3 $67.8 $66.5714

*   Represents values less than $50,000 Numbers may not add due to rounding
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Capital Construction Company ESA RS / ESA RISK RESERVE
715G -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 ESA RS / ESA RISK RESERVE

ESA Rolling Stock Reserve NE 0.0 0.0 0.0 78.178.1 0.001

ESA Risk Reserve NE 0.0 0.0 131.0 131.00.0 0.002

$0.0$0.0$78.1 $209.1$0.0 $131.0Element Total  01

Category Total $0.0$0.0 $209.1$78.1 $0.0 $131.0715

*   Represents values less than $50,000 Numbers may not add due to rounding
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Capital Construction Company MISCELLANEOUS
716G -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

01 MISCELLANEOUS

Misc Engineering/Prog Support NE 24.7 23.9 23.9 126.630.3 23.801

MTA Indep. Engineering Consultant NE 8.1 1.0 2.9 16.83.8 1.002

MTA SBDP Administration NE 1.2 1.1 1.2 6.51.9 1.203

$26.0$34.0$36.0 $150.0$26.0 $28.0Element Total  01

Category Total $26.0$34.0 $150.0$36.0 $26.0 $28.0716

$191.8$655.0 $1,115.1 $1,383.5 $5,518.6TOTAL PROGRAM $2,173.2

*   Represents values less than $50,000 Numbers may not add due to rounding
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Commitments 
($ in millions)

CPRB Agency Summary

2015 2016 2017 2018 2019
Total 

All YearsAGENCY

$4,806.3 $3,082.4 $4,836.1 $2,632.0 $1,765.2 $17,122.0TOTAL New York City Transit

$538.5 $709.5 $757.8 $685.9 $428.3 $3,120.0TOTAL Long Island Rail Road

$161.5 $854.3 $775.3 $600.1 $161.4 $2,552.6TOTAL Metro-North Railroad

$57.6 $228.8 $127.0 $17.2 $6.0 $436.7TOTAL MTA Bus Company

$87.0 $37.0 $42.0 $37.0 $37.0 $240.0TOTAL MTA Interagency

$23,471.4Core Subtotal $5,650.9 $4,912.0 $6,538.3 $3,972.2 $2,398.0

$2,173.2 $655.0 $1,115.1 $191.8 $1,383.5 $5,518.6TOTAL Capital Construction Company

$28,989.9TOTAL  2015-2019  CPRB  PROGRAM $7,824.1 $5,567.0 $7,653.3 $4,164.0 $3,781.5

  *   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels STRUCTURES
701D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Tunnel Vulnerability Improvements - Phase 2 NR 6.6 0.0 40.2 52.30.1 5.598

Design for Physical Barriers SI 6.4 0.5 0.0 7.00.1 0.0X4

$0.5$13.1$0.1 $59.4$5.5 $40.2Element Total  AW

BW BRONX-WHITESTONE BRIDGE

Miscellaneous Structural Rehabilitation NR 62.4 0.0 0.0 68.35.9 0.014

Cable & Suspender Rope Investigation/Testing NR 13.8 0.0 0.0 15.11.3 0.084

Design for Cable Investigation/Suspender Rope Repl NR 0.0 0.0 2.4 2.50.1 0.088

$0.0$76.2$7.3 $85.9$0.0 $2.4Element Total  BW

CB CROSS BAY BRIDGE

Scour Protection & Pier Fender Repair/Replacement NR 0.0 0.0 0.0 42.43.4 39.018

Conceptual Design Rehab/Reconst Rockaway Crossings NR 0.0 0.0 0.0 14.70.0 14.724

$0.0$0.0$3.4 $57.0$53.7 $0.0Element Total  CB

HC HUGH L. CAREY TUNNEL

Tunnel Repairs & Manhattan Tunnel Entrance Rehab NR 0.0 0.1 0.0 9.10.0 9.128

Design for Manhattan Tunnel Entrance/Exit Rehab NR 0.0 0.1 0.0 3.50.0 3.548

$0.1$0.0$0.0 $12.7$12.5 $0.0Element Total  HC

HH HENRY HUDSON BRIDGE

Structural Rehabilitation NR 1.7 0.0 0.0 23.30.1 21.607

Skewback Retrofit NR 75.9 0.0 0.0 83.27.3 0.089

$0.0$77.6$7.3 $106.5$21.6 $0.0Element Total  HH

MP MARINE PARKWAY BRIDGE

Miscellaneous Steel Repairs & Structural Rehab NR 0.0 0.0 0.0 59.759.7 0.016

$0.0$0.0$59.7 $59.7$0.0 $0.0Element Total  MP

QM QUEENS MIDTOWN TUNNEL

Manhattan Plazas Structural Rehab - Phase 2 NR 0.0 0.1 0.0 6.70.0 6.718

Rehab Tunnel Wall/Roadway/Ceiling - Phase 2 NR 0.0 0.0 0.0 64.864.8 0.040

$0.1$0.0$64.8 $71.5$6.7 $0.0Element Total  QM

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels STRUCTURES
701D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

RK ROBERT F. KENNEDY BRIDGE

Queens Anchorage Rehabilitation NR 0.0 0.0 0.0 1.51.5 0.004

Seismic/Wind Retrofit & Structural Rehabilitation NR 0.0 4.2 0.0 163.39.5 149.619

Cable Inspection and Rehabilitation NR 0.9 2.2 0.0 16.60.1 13.420

Design for FDR Ramp Rehab/Replacement NR 0.0 0.0 0.0 8.10.0 8.122

Miscellaneous Structural Rehabilitation NR 0.0 0.0 0.0 72.81.4 71.470

$6.4$0.9$12.4 $262.2$242.5 $0.0Element Total  RK

TN THROGS NECK BRIDGE

Approach Viaduct Seismic Retrofit/Structural Rehab NR 0.0 151.6 0.0 164.012.3 0.053

Design for Anchorage & Tower Protection NR 14.6 1.2 0.0 15.70.0 0.087

$152.8$14.6$12.3 $179.7$0.0 $0.0Element Total  TN

VN VERRAZANO-NARROWS BRIDGE

Anchorage & Piers Rehabilitation and Sealing NR 0.0 44.9 0.0 49.24.3 0.010

Steel Repair & Concrete Rehabilitation NR 0.5 1.8 0.0 33.80.0 31.632

Main Cable & Suspender Rope Testing - Phase 1 NR 0.0 42.1 0.0 42.10.0 0.034

Tower Pier Rehab/Construct Mooring Platform NR 4.9 3.9 0.0 36.61.0 26.889

$92.7$5.4$5.2 $161.7$58.4 $0.0Element Total  VN

Category Total $400.8$187.7 $1,056.3$172.6 $252.6 $42.6701

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels ROADWAYS & DECKS
702D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Agency Wide: Planning/Strategic Initiatives SI 3.8 33.3 0.0 37.20.1 0.0X1

$33.3$3.8$0.1 $37.2$0.0 $0.0Element Total  AW

RK ROBERT F. KENNEDY BRIDGE

Deck Rehab: Joints/Concrete/Wearing Surface NR 1.9 3.5 0.0 20.20.1 14.802

Construction of New Harlem River Drive Ramp SI 26.3 0.0 0.0 154.633.5 94.823

Reconstruct Manhattan Toll Plaza Structure & Ramps NR 0.1 17.5 241.1 258.70.0 0.065

$21.0$28.3$33.6 $433.5$109.5 $241.1Element Total  RK

TN THROGS NECK BRIDGE

Replacement of Grid Decks on Suspended Span NR 22.7 310.6 0.0 333.30.0 0.049

Study for Bx/Queens Approach Viaduct Replacement NR 9.8 5.0 0.0 16.21.4 0.055

$315.6$32.5$1.4 $349.5$0.0 $0.0Element Total  TN

VN VERRAZANO-NARROWS BRIDGE

Brooklyn Approach Reconstruction SI 3.2 0.0 37.0 44.50.1 4.211

Design for Suspended Span Lower Deck Rehab NR 0.0 0.0 0.0 25.40.1 25.380

Replace Upper Level  Approach/Anchorage Deck NR 6.7 9.8 0.0 132.51.2 114.784

Design for Belt Parkway Ramps Widening NR 0.0 0.0 0.0 4.60.0 4.686

$9.8$10.0$1.3 $207.0$148.9 $37.0Element Total  VN

Category Total $258.4$74.6 $1,027.2$36.3 $379.7 $278.1702

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels TOLL PLAZAS & ATMS
703D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Replacement of Weather Information Systems NR 0.3 1.7 0.0 2.00.0 0.035

Install CCTV/FiberOptic Infrastructure/Integration SI 0.0 9.4 0.0 10.71.3 0.036

Wireless Communication & Mobile Applications SI 0.0 1.2 0.0 3.01.8 0.042

Traffic Detection/Incident Mgmt Systems SI 0.3 0.0 0.0 6.05.7 0.052

Sub-Regional Integration SI 0.0 2.1 0.0 2.60.5 0.054

Advanced Traffic Mgmt Systems Enhancement/Upgrade SI 0.9 5.8 0.0 8.11.4 0.057

Auto Vehicle Location System (AVLC) SI 1.9 0.0 0.0 2.50.6 0.061

Replace Toll Equipment & New Toll Initiatives NR 8.5 0.0 0.0 18.50.0 10.063

Toll Collection System Rehabilitation/Upgrades NR 4.4 0.0 0.0 48.71.1 43.265

$20.1$16.4$12.5 $102.2$53.2 $0.0Element Total  AW

HH HENRY HUDSON BRIDGE

Toll Plazas & Southbound Approach Reconstruction NR 92.2 0.0 0.0 92.20.0 0.088

$0.0$92.2$0.0 $92.2$0.0 $0.0Element Total  HH

Category Total $53.2$108.5 $194.3$12.5 $20.1 $0.0703

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels UTILITIES
704D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Facility Monitoring & Safety Systems Replacement NR 0.0 0.0 0.0 2.32.3 0.073

Advanced Traveler Information Systems (ATIS) SI 1.6 6.8 0.0 10.01.6 0.080

Bridge Health Monitoring Systems NR 14.4 0.0 0.0 20.05.5 0.0X3

$6.8$16.1$9.4 $32.3$0.0 $0.0Element Total  AW

BW BRONX-WHITESTONE BRIDGE

Installation of Fire Standpipe Connections NR 0.5 1.2 0.0 9.30.0 7.532

Install Electronic Monitoring & Detection Systems SI 26.5 0.0 0.0 34.27.7 0.039

$1.2$27.0$7.7 $43.4$7.5 $0.0Element Total  BW

HC HUGH L. CAREY TUNNEL

Rehabilitation of HCT Ventilation Systems NR 4.9 0.0 0.0 90.31.0 84.407

Installation of Smoke Detection/Alarm Systems NR 1.0 0.0 0.0 11.00.3 9.630

Brooklyn Service Building Electrical Rehab. NR 0.8 0.0 0.0 7.80.3 6.764

$0.0$6.7$1.6 $109.1$100.8 $0.0Element Total  HC

HH HENRY HUDSON BRIDGE

Replacement of Facility Lighting System NR 0.0 0.0 0.0 29.22.6 26.613

$0.0$0.0$2.6 $29.2$26.6 $0.0Element Total  HH

MP MARINE PARKWAY BRIDGE

Rehab Programmable Logic Controller/Mech. System NR 0.0 0.0 0.0 37.637.6 0.003

$0.0$0.0$37.6 $37.6$0.0 $0.0Element Total  MP

QM QUEENS MIDTOWN TUNNEL

Rehab of Tunnel Controls & Communication Systems NR 0.0 0.0 0.0 43.40.0 43.481

Installation of Smoke Detection/Alarm Systems NR 1.0 0.0 0.0 7.30.3 5.991

$0.0$1.0$0.3 $50.7$49.4 $0.0Element Total  QM

RK ROBERT F. KENNEDY BRIDGE

Electrical/Mechanical Rehab of HR Lift Span NR 0.3 6.5 0.0 7.40.7 0.007

Install Fire Standpipe/Upgrade Protection System NR 0.0 25.3 0.0 27.82.5 0.021

Install Electronic Monitoring & Detection Systems SI 29.6 0.0 0.0 36.16.5 0.060

$31.8$29.9$9.6 $71.3$0.0 $0.0Element Total  RK

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels UTILITIES
704D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

TN THROGS NECK BRIDGE

Replace Electrical Eqmt & Rehab Tower Elevators NR 0.0 0.6 0.0 2.80.0 2.258

Anchorage Dehumidification NR 14.3 0.0 0.0 17.53.1 0.060

$0.6$14.3$3.1 $20.2$2.2 $0.0Element Total  TN

VN VERRAZANO-NARROWS BRIDGE

Elevator Rehabilitation NR 0.0 0.0 1.7 2.40.0 0.730

$0.0$0.0$0.0 $2.4$0.7 $1.7Element Total  VN

Category Total $187.2$95.0 $396.3$72.0 $40.4 $1.7704

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels BUILDINGS & SITES
705D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Hazardous Material Abatement NR 0.0 0.0 0.0 10.710.7 0.012

Operations Command Center Rehab/Replacement NR 0.1 3.6 16.3 20.00.0 0.066

$3.6$0.1$10.7 $30.7$0.0 $16.3Element Total  AW

HC HUGH L. CAREY TUNNEL

Rehabilitation of Ventilation Buildings NR 2.4 7.1 0.0 9.50.0 0.080

$7.1$2.4$0.0 $9.5$0.0 $0.0Element Total  HC

QM QUEENS MIDTOWN TUNNEL

Rehabilitation of Ventilation Building NR 0.8 2.4 0.0 3.20.0 0.036

$2.4$0.8$0.0 $3.2$0.0 $0.0Element Total  QM

RK ROBERT F. KENNEDY BRIDGE

Rehab Robert Moses Bldg & Ancillary Facilities NR 0.0 41.8 0.0 45.63.9 0.058

$41.8$0.0$3.9 $45.6$0.0 $0.0Element Total  RK

TN THROGS NECK BRIDGE

Rehabilitation of Lower Garage NR 0.1 5.6 0.0 5.70.0 0.054

$5.6$0.1$0.0 $5.7$0.0 $0.0Element Total  TN

VN VERRAZANO-NARROWS BRIDGE

Rehabilitation of Service Building NR 1.6 1.3 0.0 18.40.8 14.701

$1.3$1.6$0.8 $18.4$14.7 $0.0Element Total  VN

Category Total $14.7$5.0 $113.1$15.3 $61.8 $16.3705

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels MISCELLANEOUS
706D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Enterprise Asset Management 0.0 0.0 0.0 4.04.0 0.010

MTA Independent Engineer 1.4 0.0 0.5 2.50.6 0.015

Protective Liability Insurance 0.0 0.0 0.0 13.113.1 0.018

Program Administration 4.7 4.7 5.2 24.04.7 4.721

Miscellaneous 0.0 0.0 0.0 3.63.6 0.022

Scope Development 0.0 0.0 0.0 11.611.6 0.028

Traffic Enforcement Support 0.0 0.0 0.0 7.87.8 0.085

Small Business Mentoring Program 0.0 0.0 0.0 15.615.6 0.094

$4.7$6.1$61.1 $82.2$4.7 $5.7Element Total  AW

Category Total $4.7$6.1 $82.2$61.1 $4.7 $5.7706

*   Represents values less than $50,000 Numbers may not add due to rounding
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Bridges and Tunnels STRUCTURAL PAINTING
707D -

Commitments 
($ in millions)

ELEMENT                                   
DESCRIPTION/PROJECT      

Total 
All Years CODE

NEEDS
2015 2016 2017 2018 2019

AW AGENCY-WIDE

Miscellaneous Agency Wide Painting NR 0.0 0.0 0.0 30.430.4 0.095

$0.0$0.0$30.4 $30.4$0.0 $0.0Element Total  AW

BW BRONX-WHITESTONE BRIDGE

Painting on Suspended Spans NR 8.1 0.0 0.0 10.62.6 0.014

Paint Tower Interior Base Cells and Struts NR 3.5 0.0 0.0 4.30.8 0.084

$0.0$11.5$3.4 $14.9$0.0 $0.0Element Total  BW

HH HENRY HUDSON BRIDGE

Replacement of HHB Overcoat System NR 0.5 0.0 0.0 20.60.0 20.130

$0.0$0.5$0.0 $20.6$20.1 $0.0Element Total  HH

MP MARINE PARKWAY BRIDGE

Painting of MPB Roadway Structures NR 0.0 0.0 0.0 22.222.2 0.016

$0.0$0.0$22.2 $22.2$0.0 $0.0Element Total  MP

RK ROBERT F. KENNEDY BRIDGE

Paint Suspended Span/Bronx Truss Steel NR 0.0 0.0 0.0 30.40.5 29.970

$0.0$0.0$0.5 $30.4$29.9 $0.0Element Total  RK

TN THROGS NECK BRIDGE

Painting of Suspended Span NR 3.3 22.9 0.0 26.30.0 0.049

$22.9$3.3$0.0 $26.3$0.0 $0.0Element Total  TN

VN VERRAZANO-NARROWS BRIDGE

Paint Suspended Span Upper & Lower Level Steel NR 1.0 40.4 0.0 41.70.3 0.084

$40.4$1.0$0.3 $41.7$0.0 $0.0Element Total  VN

Category Total $50.0$16.4 $186.5$56.8 $63.4 $0.0707

$969.1$493.2 $822.7 $344.4 $3,056.0TOTAL PROGRAM $426.6

*   Represents values less than $50,000 Numbers may not add due to rounding
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Commitments 
($ in millions)

All Agency Summary

2015 2016 2017 2018 2019
Total 

All YearsAGENCY

$4,806.3 $3,082.4 $4,836.1 $2,632.0 $1,765.2 $17,122.0TOTAL New York City Transit

$538.5 $709.5 $757.8 $685.9 $428.3 $3,120.0TOTAL Long Island Rail Road

$161.5 $854.3 $775.3 $600.1 $161.4 $2,552.6TOTAL Metro-North Railroad

$57.6 $228.8 $127.0 $17.2 $6.0 $436.7TOTAL MTA Bus Company

$87.0 $37.0 $42.0 $37.0 $37.0 $240.0TOTAL MTA Interagency

$23,471.4Core Subtotal $5,650.9 $4,912.0 $6,538.3 $3,972.2 $2,398.0

$2,173.2 $655.0 $1,115.1 $191.8 $1,383.5 $5,518.6TOTAL Capital Construction Company

$28,989.9TOTAL  2015-2019  CPRB  PROGRAM $7,824.1 $5,567.0 $7,653.3 $4,164.0 $3,781.5

$426.6 $493.2 $822.7 $969.1 $344.4 $3,056.0TOTAL Bridges and Tunnels

$8,250.8 $6,060.2 $8,476.0 $5,133.1 $4,125.9 $32,045.9TOTAL  2015-2019  CAPITAL  PROGRAM

  *   Represents values less than $50,000 Numbers may not add due to rounding
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